
OIG’s
recommendation to develop a comprehensive plan to correct identified deficiencies. At that
time, we found the AOC ’s plan to be helpful in identifying projects currently in progress, but
ultimately found that the plan provided little, if any, insight into the AOC ’s specific objectives,
strategies, standards, and procedures for addressing the fire protection deficiencies within the
House. As a part of our requirement to monitor the AOC ’s development and implementation of
a viable comprehensive fire protection plan, we attended bi-weekly meetings, established by the
House Superintendent in August 1999, to address the current status of House fire protection
projects.

98-
HOC-20) issued on December 18, 1998, we concluded that the fire protection systems within the
House Complex were deficient. We recommended that the Committee on House Administration
(Committee) designate a House entity to closely monitor the Architect of the Capitol ’s (AOC)
development and implementation of a comprehensive fire protection program for the House
Complex. On December 23, 1998, the Committee appointed the Office of Inspector General
(OIG) as the entity to monitor the AOC ’s development and implementation of a comprehensive
fire protection program.

As the designee, we were subsequently requested by the Committee, on January 28, 1999, to
evaluate the AOC ’s plan, submitted to the Committee in January 1999, in response to the 
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INTRODUCTION AND BACKGROUND
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