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Mr. Chairman and Members of the Committee: 
 
We appreciate the opportunity to participate in the Committee’s preparation for 
reauthorization.  I commend the Committee for examining project delivery and 
environmental streamlining issues.  Although meeting environmental requirements 
can take a significant amount of time, delays can occur throughout any project’s 
planning, design, and construction phases for any number of reasons.  We know of 
no panacea that will prevent all problems.  However, our work has shown that 
effective management and oversight can help prevent avoidable problems, and 
mitigate the cost increases and schedule delays when problems do occur.  
 
Today, I want to discuss a series of steps that can be taken in the reauthorization to 
improve management and oversight, and facilitate the delivery of projects to 
taxpayers approximately on budget, on schedule, and free from fraud.  These steps 
are (1) refocusing Federal Highway Administration’s (FHWA’s) oversight to 
ensure state programs operate effectively and projects of national significance are 
well managed, (2) promoting the use of proven project management tools, and 
(3) strengthening efforts to prevent fraud, waste, and abuse.  Of course, whether 
monies are lost to cost overruns, schedule slippage, or fraud, the result is the 
same – fewer resources remain for transportation projects. 
 
The Transportation Equity Act for the 21st Century (TEA-21) provided record 
levels of transportation funding for highways and transit, with the investment 
almost doubling, from $23 billion in fiscal year (FY) 1997 to nearly $39 billion 
this fiscal year.  The combined Federal, state and local investment in highways 
and transit during the 6-year period of TEA-21 will exceed $500 billion – an 
average expenditure of more than $225 million a day.  
 
Although the recent economic downturn has reduced Federal and state 
transportation funding streams, the demand for investments in transportation 
infrastructure remains great.  For example, the 14 active FHWA large projects are 
estimated to cost more than $39 billion.  FHWA also has identified another 
21 large projects on the drawing board that are expected to cost over $32 billion, 
and 22 large corridor projects that will cost over $44 billion.  For FY 2003, the 
Federal Transit Administration (FTA) is requesting funding for 34 new starts 
projects valued at a total cost of $21.2 billion.   
 
Managing the construction of large projects, especially in densely populated urban 
areas, has become much more difficult over the last several decades.  Specifically, 
project managers are faced with such factors as having to maintain traffic flow and 
commerce during construction; meet environmental and historic preservation 
requirements; and incorporate intermodal capabilities.  Financing large projects 
has also become a much more difficult proposition because it can often involve 
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complex financial techniques, such as structured bonding, innovative financing 
mechanisms, and private equity investments.   
 
These issues affect not only billion dollar projects, but often those in the hundreds 
of millions of dollars as well.  Changing conditions have materially affected 
project delivery and have wide-ranging implications for the approaches and 
staffing of FHWA, FTA, the states, and grantees.  However, improving project 
management and delivery can provide significant benefits.  For example, 
increasing the efficiency with which $500 billion is spent by only 1 percent 
provides an additional $5 billion – an amount equal to 4 of the 14 active FHWA 
large projects. 
 
The states have generally developed the capability to meet their responsibilities, 
and we have reviewed a number of large projects that stand as examples of good 
project management – projects such as Utah’s I-15, New Jersey’s Hudson Bergen 
Light Rail project, and the Alameda Corridor in California.  In contrast, we have 
reviewed projects in which management and oversight were ineffective, leading to 
significant cost increases, financing problems, schedule delays, and technical or 
construction difficulties.  These projects include the Central Artery, the Woodrow 
Wilson Bridge, the Springfield Interchange in Virginia, Puerto Rico’s Tren 
Urbano, the Los Angeles Metro Red Line, and the Seattle Central Link.  In each of 
those cases, project management has agreed to take action to correct the 
deficiencies we reported.  We are in the process of conducting follow-up work on 
several of the projects. 
 
Our testimony today is based on audit reports we have issued on 18 large highway 
and transit projects, our ongoing work, as well as significant criminal 
investigations we carried out with the Justice Department.   
 
Overall, we see several opportunities to improve project delivery in the 
reauthorization by: 
 
� Refocusing FHWA’s oversight to ensure state programs operate 

effectively and projects of national significance are well managed.  
 

Recognizing that the interstate system was largely completed, and that states 
and localities know better what is needed for their citizens, Congress delegated 
responsibility for project selection and execution to the states during the 1980’s 
and 1990's. The states have improved their capability to manage their 
transportation programs, including engineering expertise.  However, FHWA 
has historically continued to focus most heavily on oversight of engineering 
and contract issues, rather than on oversight of management and financial 
issues.  To a large extent, FHWA defers to the states for both the 
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implementation and oversight of federally funded transportation programs.  
Although FHWA has taken several steps to improve its stewardship it has not 
completed the transition from its traditional role of reviewing and approving 
contract level actions, to a new higher-level role of conducting reviews to 
ensure the effectiveness of the states’ processes in areas that are major project 
drivers, such as financing, controlling project-level costs, schedule 
performance, transportation planning, and maintaining accountability over 
funds.   
 
Because FHWA remains focused on detailed engineering activities, rather than 
developing a more multi-disciplinary staff and higher level approach to 
oversight, it has sometimes missed larger management issues.  For example, 
FHWA approved thousands of design changes on the Central Artery, but was 
caught unaware when the project’s cost increased by $1.4 billion.   
 
Among the actions that would promote more timely and efficient project 
delivery are: 
 

� Clarifying FHWA’s role to ensure it is focused on the programs and 
processes in which states use Federal highway funding, rather than on 
detailed, contract level reviews and approvals.  On projects costing 
more than $1 billion, FHWA must have clear direction to monitor and 
ensure these projects of national significance are kept on time and on 
budget. 

 
� Delegating detailed contract and project actions to the states and 

refocusing FHWA on independently monitoring state management 
processes, rather than approving detailed contract level actions.  For 
example, FHWA still performs many detailed contract administration 
actions, such as approving contract change orders and the location and 
wording of highway signs. 

 
� Requiring FHWA to report on the skills and competencies it needs to 

implement a process and program oriented oversight program.  
Reflecting its historical focus on engineering issues, the current FHWA 
staff mix is dominated by engineers (see Chart).  Engineering skills will 
remain important, but on today’s projects a more multidisciplinary staff 
will be needed. This is not to suggest FHWA needs more staff.  A 
strategy for achieving a more multidisciplinary approach to oversight 
activities within current staffing levels could include a mix of actions 
such as hiring staff with private sector project management skills, that 
is, financing, program analysis, and cost estimating; streamlining and 



 4 
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delegating project-level approvals to the states so staff time can be 
refocused on overseeing higher-level management and financial issues. 

 
� On a selected basis, allowing FHWA to emulate FTA’s approach to 

overseeing large, significant, projects through project management 
oversight contractors (PMOCs) and financial management oversight 
contractors (FMOCs).  This approach helped FTA become one of only a 
few agencies to get off the General Accounting Office’s “High Risk 
List.”  The use of PMOCs and FMOCs needs further fine tuning, which 
we are working with FTA on, but overall it is a sound approach to 
project oversight. 

 
� Promoting the use of proven project management tools.  In reviewing large 

projects, we have identified a number of tools that can help managers keep 
projects approximately on time and on budget.  These tools include reliable 
costs estimates, project finance plans, achievable state transportation program 
plans, and integrated master schedules.  When managers look to attract 
investors to participate in financing large infrastructure projects, reliable 
information is essential to make appropriate disclosures.  Finally, information 
is critical for policy makers as they decide which projects would be the best 
use of resources to address transportation problems and promote economic 
development.   

 
We have found several troubled highway and transit projects and programs in 
which these tools were not used, or were not used effectively.  For example, 
several large projects were not using the full capability of their schedule tools, 
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and thus, did not have the information needed to deal with the inevitable 
schedule conflicts that arise in complex projects employing multiple 
contractors.   
 
Actions that could promote more timely and efficient project delivery include: 
 

� Expanding the use of project finance plans to include other projects that 
can strain a state’s capability.  Finance plans provide senior program 
and oversight officials with the comprehensive information needed to 
make appropriate financial decisions regarding the projects.  Our work 
has shown that requiring finance plans for projects costing more than 
$1 billion in TEA-21 was a very wise decision on the part of Congress.   
 
On the other hand, projects costing less than $1 billion can also burden a 
state’s management resources.  The threshold for requiring plans could 
be reduced to $500 million.  In states that have smaller highway 
programs, projects costing less than $500 million may be difficult to 
undertake.  An alternate threshold could be to require finance plans for 
projects costing more than half a state’s apportionment.  We also 
suggest, however, that there be some limits on finance plan 
requirements, such as exempting projects with minimal Federal 
participation or any project less than $100 million regardless of the 
percentage of state apportionment.  FHWA should continue to approve 
the plans for each project costing more than $1 billion, and should 
review states’ processes for preparing finance plans on other projects. 

 
� Requiring FHWA to establish baseline cost estimating standards for all 

projects exceeding $100 million or 50 percent of a state’s annual 
apportionment, and to ensure that cost growth on large projects is 
monitored and controlled.  Presently, FHWA has established no detailed 
standards for preparing cost estimates on projects under $1 billion.   

 
� Requiring large projects to use integrated resource loaded schedule tools 

and earned value project measurement techniques.  Given the 
complexity typical of large projects, problems with one contractor can 
have a domino effect that delays the overall project delivery.  Integrated, 
resource loaded schedules can help to identify schedule conflicts and 
prevent or mitigate delays, thereby reducing cost increases. 

 
� Requiring FHWA to develop and implement systems to provide timely 

information on the performance of state programs and large projects.  
FHWA’s information system tracks only costs by individual project 
segment and each entry overwrites previous data.  Consequently, to 
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develop nationwide reports, such as identifying the status of large 
projects, FHWA must request data from each state and combine the data 
manually.  Having timely, consistent information would enable FHWA 
to better analyze trends, such as might be found by comparing 
program-wide statistics on state planning, project delays, or cost 
increases beyond initial estimates on large-dollar highway projects. 

 
� Improving efforts to prevent fraud, waste, and abuse.  Congress, the 

Federal Government, and state governments are all concerned with preventing 
fraud and abuse in transportation projects.  Secretary Mineta has also 
recognized that DOT needs to develop better mechanisms to prevent and detect 
fraud, waste, and abuse.  As he has said on numerous occasions “My credo on 
waste, fraud and abuse is simple: If the project calls for concrete and it’s a 10 
sack job, we at [the Department of Transportation] DOT are going to be sure 
we don’t end up with a 7 sack job.”   

 
Our work does not suggest abuse on a scale such as was experienced in the 
1950s and 1960s.  Nonetheless, in the last 3 years, since the increases in 
funding in TEA-21, we have seen significant increases in our fraud case work 
and judicial actions involving highways and transit.  Overall, from 1999 to 
2001, indictments based on our highway and transit fraud investigations 
increased from 12 to 39; convictions increased from 12 to 26; and monetary 
recoveries increased from $15.8 million to $43.2 million (see chart).  Those 
include some of the biggest cases in the history of the highway program.  At 
present, we have 106 pending investigations of contract and grant fraud 
involving highway and transit projects in 37 states.   
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The types of fraud we are commonly seeing today include activities such as bid 
rigging, bribery and kickbacks, false claims, product substitution, and 
disadvantaged business enterprises (DBEs).  For example:     

� This month (September), two construction companies pleaded guilty to 
separate charges of making false statements to the Government in their 
bids on separate Federal highway construction projects in North 
Carolina.  The companies had shared their bid prices with an unnamed 
competitor after certifying that they would not disclose bid prices to any 
other bidder or competitor before the sealed bid opening.  The two 
contractors subsequently were awarded contracts for about $1.6 million 
and $3 million.  Sentencing is pending, but each company faces a 
maximum corporate fine of $500,000 that may be increased to twice the 
gain derived from the crime or twice the loss suffered by the victims of 
the crime, if either amount is greater than the statutory minimum. 

 
� One of the most significant highway fraud cases occurred in Illinois.  

The scheme, which ran from the mid-1980s until 1996, involved both 
fraud and bribery.  The owners of two companies and several of their 
employees altered equipment in their production plant to overstate the 
amount of materials (like asphalt) delivered to various highway projects.  
To conceal their activities, they bribed the state engineer by building the 
engineer's summer home.  As a result, FHWA permanently debarred six 
companies and individuals from participating in federally funded road 
construction projects.  In addition, the participants had to pay about 
$15 million in fines and restitution and faced sentences ranging from 
3 years probation to 21 months in jail. 

 
� Two minority business enterprises (MBEs) admitted they acted as fronts 

for contractors on public projects.  This was one of the largest MBE 
frauds in U.S. history, involving approximately 60 fraudulent MBE 
subcontracts with a total value of over $40 million.  Approximately 46 
subcontracts totaling $26 million were on contracts let by Department of 
Transportation grantees, including projects to repave area highways and 
rehabilitate transit stations.  

 
The states are the first line of defense in preventing such fraud, and we have 
been working closely with a number of state Inspectors General and state 
auditors on our fraud investigations.  The Office of Inspector General, FHWA, 
and FTA have implemented many initiatives to protect major investments in 
infrastructure programs.  For example, we co-sponsored two National Fraud 
Conferences on Highway Construction and Related Programs with the 
American Association of State Highway & Transportation 
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Officials (AASHTO), American Public Transportation Association (APTA) 
Internal Audit Committee, FHWA and FTA, and the Missouri and Georgia 
Departments of Transportation.  Secretary Mineta personally addressed the 
conference we held this past May to emphasize the importance of fraud 
prevention.  We have also increased the number of special agents working full-
time on fraud investigations involving highway and transit infrastructure 
programs.  Finally, we provided fraud awareness briefings to over 10,500 
Federal, state, and local officials, law enforcement agencies, and industry 
organizations.   
 
Preventing losses to fraud will make additional resources available for 
improving project delivery.  Some states and even large transit authorities have 
established Offices of Inspector General or Offices of Audit to detect and 
prevent fraud and abuse. In our work, we have heard from several state 
officials that the pressure to fund “concrete and steel” projects sometimes 
makes it difficult to provide resources for oversight and fraud prevention.  
During the reauthorization, Congress should consider ways to help states 
fortify their oversight and fraud prevention efforts with dedicated funding, 
separate from funds used for constructing transportation projects.   
 
A possible source of funding may be to allow states to retain monetary 
recoveries resulting from Federal transportation infrastructure enforcement 
actions.  Normally, fines and recoveries from such judgments are returned to 
the Federal Treasury.  Since the states programs are damaged by the fraud that 
leads to the enforcement action, sharing in the recoveries would help them 
restore their programs and provide support for further fraud deterrence efforts.   
 
An example of this occurred in a civil settlement with Contech Construction 
Products, Inc., and Ispat-Inland, Inc., which was a case involving product 
substitution in the State of Louisiana.  The companies substituted sub-standard 
polymer-coated steel culvert pipe used in highway and road construction 
projects from 1992 through 1997.  Under the settlement agreement, the United 
States and the State of Louisiana shared in a $30 million recovery.   
   
That concludes my prepared remarks.  I would be glad to answer any questions 
you may have. 

 
 


