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Today's hearing is the Committee's tenth hearing this Congress on waste, fraud, and
abuse in the federal government. The subject oftoday's hearing is weapons acquisitions
programs at the Department of Defense.

This hearing was suggested by Ranking Member Tom Davis. I commend him for his
bipartisan leadership on this important issue.

We are holding this hearing for a simple reason: Weapons programs at the Defense
Department are one of the biggest sources of wasteful spending in the federal budget.

The Department of Defense will spend hundreds of billions of dollars over the next five
years buying weapon systems needed for our armed forces. No one questions the need to give
our troops the best possible equipment.

But the American taxpayers are footing the bill for these weapons programs, and no one
seems to be looking out for their interests. Billions of dollars have been squandered due to waste
and mismanagement at the Defense Department.

According to a recent report from the Government Accountability Office (GAO), cost
overruns in major weapons acquisitions programs now reach nearly $300 billion. At the same
time, delivery schedules are slipping. GAO says that delays of two years or more are the norm
for weapons systems.

The contractors and senior Defense officials say that some cost increases and delays are
inevitable given the complexity of building new weapons systems. I accept that.

But that doesn't explain the persistent level of waste and mismanagement that GAO
identifies. In 2001, a GAO report found "pervasive problems" in weapons systems acquisition,
including poor planning, inadequate requirements, unrealistic cost estimates, and the use of high
risk acquisition strategies.



Today - seven years after that report was written - GAO says that nothing has
changed.

There seems to be absolutely no accountability to the taxpayer. Despite report after
report documenting mismanagement in weapons acquisition, nothing seems to improve: the
contractors keep getting rich, senior Pentagon officials keep receiving lucrative job offers, and
the taxpayer keeps getting stuck with the check.

In preparation for this hearing, my staff examined.in detail one of the weapons
acquisition programs identified in the GAO report: the Marine Corps' Expeditionary Fighting
Vehicle (EFV). I ask that the staff report on the EFV be included in today's record.

When the EFV project was launched in 1996, the goal was to build a new state-of-the-art
amphibious tank for use by the Marines. But the program has been so badly mismanaged that
the Defense Department now says they have decided to start the project over again from
essentially square one.

The story of the EFV acquisition is an embarrassment. Six years ago, Defense
Department auditors called the project a "paper dream" and said "management does not have a
handle on reality."

They pointed out elementary flaws in the Marine Corps acquisition strategy, such as the
failure to set a realistic schedule, the reliance on an expensive "test-fix-test" approach, and the
lack of anyone with overall responsibility for integrating the various components of the project.

But when a second set of auditors looked at the program four years later, they told us they
saw "no improvement." They found "disarray, uncoordinated design decisions, reliability issues,
and ... general lack of planning and status monitoring."

A key milestone for the EFV occurred in 2006 when the vehicle was subject to a battery
of tests called an "Operational Assessment." The EFV failed miserably. The prototype vehicles
experienced over 600 breakdowns and could operate for only four hours before requiring
extensive maintenance.

We have obtained a copy of the report on the operational assessment. The list of
problems it describes is nearly endless. The vehicles weighed too much. In the water, they
could reach cruising speeds only if the Marines on board left their equipment behind. On land,
the gun turret bent and broke from the stress of cross-country movement.

There was "poor crew visibility during water operations" and the driver's vision was
"periodically washed out by water spray." The ammunition feed jammed and crews were
"unable to identify vehicle targets." The vehicles were so noisy that the Marines on board had to
wear both earplugs and ear muffs and could not respond to voice commands.
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The contract with General Dynamics to develop the prototype EFVs cost the taxpayer
$1.2 billion. But now this investment is going to be scrapped. Last year, the Marine Corps
announced that the EFVs performed so poorly that the entire system development and
demonstration process would have to be redone. This means additional costs to the taxpayer of
nearly $1 billion or more and at least three more years of delay.

While the project has been a fiasco for the taxpayer, there has been at least one
beneficiary: General Dynamics, the prime contractor. The contract for building and testing the
prototype was a cost-plus contract, so the company got paid even though the vehicle flunked its
tests. Incredibly, General Dynamics even received over $60 million in bonuses for its work on
the development contract.

What's more, the Marine Corps says that General Dynamics will now get the new
contract for $700 to $800 million to build another prototype.

The signal that sends is unmistakable: no matter how bad ajob you do, there will be no
accountability.

As we will learn today, the EFV experience appears to be the rule, not the exception. The
GAO report that will be the focus of our hearing today looked at 72 weapons programs now
underway at the Department. Not every program was as bad as the EFV project. But not a
single one had followed the "best practices" recommended by both GAO and the Department of
Defense.

We need to find a new and better way to procure weapons for our military. Everyone on
this Committee wants our military to have the equipment it needs to protect our nation. But we
simply cannot afford to continue to waste hundreds of billions of dollars on poorly planned and
mismanaged weapons programs.

I hope our witnesses today will be able to help us understand what has gone wrong in
these programs and what steps can be taken to protect the interests of the American taxpayer.
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