



**DEFENSE CONTRACT MANAGEMENT AGENCY  
DCMA IRAQ/AFGHANISTAN**

MNC-I, AMC, LOGCAP  
C MAIN UNIT 91400  
APO AE 09342-1400



IN REPLY  
REFER TO

DCMA-I/A

6 December 2007

**MEMORANDUM FOR Contract Administrator; Project Manager; KBR Headquarters,  
Camp Victory, Baghdad, Iraq**

**SUBJECT: ACL KBR-08-139X-D9-1001 Expand the Basic Life Support (BLS) Services for  
FAA/COM Compound located at Radwaniyah Palace Complex (RPC)**

**1. References**

- a. Contract DAAA09-02-D-0007 Task Order 139 Extension (POP 09/01/2007-02/29/2008)
- b. SOW Change Four, Paragraphs 8.0, 8.1, 8.3, 8.6, 8.8 and 8.11
- c. PPR KBR-08-139X-D9-1001 dated 24 OCT 07
- d. PPE KBR 08-139X-D9-1001 dated 1 NOV 07
- e. No JARB/JFUB Packet
- f. Funding Authorization from C8 dated 31 DEC 07
- g. PPE Schedule: No change

2. KBR is directed to perform work IAW the references above. This is your Notice to Proceed on PPE KBR-08-139X-D9-1001 dated 1 NOV 07 for a not to exceed amount of \$22,626.16. This amount is broken down in the following categories:

<b>FUNDING REQUIREMENT</b>				
<b>Work Classification</b>				
<b>Construction</b>	<b>O&amp;M</b>	<b>Repair</b>	<b>Personal Property</b>	<b>Total</b>
\$ 1,362.38	\$ 20,999.30	\$ 264.48		\$ 22,626.16

3. I have reviewed the PPE and there are no MILCON or OPA funding violations.

4. KBR shall contact the ACO if it believes the costs incurred under this ACL will exceed the funding presently allocated to this ACL in Paragraph 2.

5. Schedule: The period of performance begins with the issuance of this ACL and should not exceed 124 days IAW reference 1g (if applicable).

DCMA-I/A

Expand the Basic Life Support (BLS) Services for FAA/COM Compound located at Radwaniyah Palace Complex (RPC)

6. Upon completion of the project, KBR shall provide a signed Quality Completion Report (QCR) to the DCMA Quality Assurance Representative for verification. The QCR shall document partial or final acceptance by KBR IAW the LOGCAP Quality Plan, Rev. 4. The receipt of a QCR does not constitute acceptance by the United States Government.
7. KBR shall submit a delay notice to the ACO, QAR, and customer POC if the schedule is delayed or if the contractor anticipates delay for any reason.
8. The supported unit POC is SFC Michael Skaggs, DSN 218-242-0732, [michael.d.skaggs@us.army.mil](mailto:michael.d.skaggs@us.army.mil).
9. KBR shall submit a qualifying cost proposal to the PCO for definitization within 30 days of the NTP.
10. Changes:

SOW	MSOW	APPENDIX	OTHER
N/A	Yes	F & G	N/A

11. POC is Ms. Susan Taunton and can be reached at 1-713-445-7793 or [susan.taunton@iraq.centcom.mil](mailto:susan.taunton@iraq.centcom.mil).



JEFFREY J. HEILMAN, Lt Col, USAF  
Administrative Contracting Officer  
DCMA-SI

2 Atch  
PPE Memo  
PPR