

FY 2005 FINAL FLEET ALLOCATION PLAN(1)

DRAFT FY 2006 FLEET ALLOCATION PLAN(1)

MOC Pacific(2)

RAINIER	210 / 246
FAIRWEATHER	210 / 227
MILLER FREEMAN(3)	247 / 276
OSCAR DYSON(3,4)	103 / 197
KA'IMIMOANA	244 / 268
MCARTHUR II	177 / 220
HI'IALAKAI(5,6)	125 / 130
OSCAR ELTON SETTE(3,6)	241 / 260
DAVID STARR JORDAN(3)	242 / 254
JOHN N. COBB(3)	164 / 208

MOC Atlantic(2)

RONALD H. BROWN(5)	251 / 282
THOMAS JEFFERSON(5)	177 / 220
OREGON II(3)	246 / 256
ALBATROSS IV(3)	247 / 252
DELAWARE II(3)	228 / 233
GORDON GUNTER(3)	243 / 257
NANCY FOSTER	236 / 271
RUDE	198 / 252

Fleet Totals

3789 / 4309

Charter

NOTES:

	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC						
DAS / OD																					
RAINIER	OCNMS WA 10	CHARTING NOS PUGET SOUND 25		DOCKSIDE REPAIR ISM/STCW TRAINING			CHART NOS P SOUND 15	COASTAL CHARTING SITKA AND SE ALASKA	NOS SW ALASKA PENINSULA	COASTAL CHARTING	NOS PRINCE WILLIAM SND 39	DOCKSIDE REPAIR ISM/STCW TRAINING	OCNMS WA 10	CHARTING NOS PUGET SOUND 25	DOCKSIDE REPAIR ISM/STCW TRAINING						
FAIRWEATHER	COASTAL CHARTING NOS SOUTHEAST ALASKA 35		DOCKSIDE REPAIR ISM/STCW TRAINING				COASTAL CHARTING SOUTHEAST ALASKA	NOS SW ALASKA PENINSULA	COASTAL CHARTING	NOS BERING 21	COASTAL CHARTING SOUTHEAST ALASKA	NOS SOUTHEAST ALASKA 35	DOCKSIDE REPAIR ISM/STCW TRAINING			DOCKSIDE REPAIR ISM/STCW TRAINING					
MILLER FREEMAN(3)	FOCI GOA 12	PACOS 10	DOCKSIDE REPAIR ISM/STCW TRAINING	FOCI BERING/GOA 22	NMFS/OAR WINTER POLLOCK SURVEY BERING/GOA	22	FOCI BERING/ALEUTIAN	NMFS/OAR WEST COAST	40	NMFS PACOS 10	SQUID GOA 12	FOCI BERING/GOA 30	GOA 12	PACOS 11	DOCKSIDE REPAIR ISM/STCW TRAINING						
OSCAR DYSON(3,4)	TRANSIT/SEA TRIALS GOA/PUGET SOUND 40	NMFS	DOCKSIDE REPAIR ISM/STCW TRAINING		WINTER POLLOCK SURVEY E BERING/GULF OF ALASKA	48	NMFS FORAGE GOA 12									DOCKSIDE REPAIR ISM/STCW TRAINING					
KA'IMIMOANA	TAO ARRAY EQUATORIAL PACIFIC	OAR/NWS 66	DOCKSIDE REPAIR ISM/STCW TRAINING		TAO ARRAY/DART 46406 EQUATORIAL PACIFIC								OAR/NWS 175	TAO ARRAY EQUATORIAL PACIFIC	OAR/NWS 66	DOCKSIDE REPAIR ISM/STCW TRAINING					
MCARTHUR II	HUMPBACK GULF OF ALASKA 35	NMFS/NOS	5 MONTH CONVERSION PERIOD ISM/STCW TRAINING				ECO CORAL BLEACH 9	NMFS NOS PACOS 10	SEABIRD WA 10	NCCOS WA 8	NS&T CA 12	ECO CENTRAL PACIFIC ISLANDS 60	CETACEAN SURVEY CENTRAL PACIFIC ISLANDS 58	NMFS	DOCKSIDE REPAIR ISM/STCW TRAINING						
HI'IALAKAI(5,6)	RAMP NWHI 17	NOS TRANSIT 10	3 MONTH MULTIBEAM DRYDOCK PERIOD ISM/STCW TRAINING		TRANSIT/PATCH 15								RAMP NWHI 22	NOS TRANSIT 34	DOCKSIDE REPAIR ISM/STCW TRAINING						
OSCAR ELTON SETTE(3,6)	EOD/BH NWHI 13	TRANSIT 10	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING	TRANSIT LL HAWAII 10	NMFS CRED 25	NMFS BF 11	CAMP NWHI 14	HMS/OCEAN HAWAII 23	NMFS CAMP 16	NMFS LOBSTER 30	NMFS BF 8	CAMP/EOD NWHI 25	NMFS CORAL REEF MATRIX 45	NMFS NOS HAB/CAMP 26	DOCKSIDE REPAIR ISM/STCW TRAINING						
DAVID STARR JORDAN(3)	SPOTTED DOLPHIN SURVEY CALIFORNIA TO EQUADOR 60	NMFS	DOCKSIDE REPAIR ISM/STCW TRAINING	CALCOFI CALIFORNIA 30	NMFS	REPAIR	CALCOFI CALIFORNIA 30	NMFS JUVENILE ROCKFISH CALIFORNIA 45	NMFS SALMONIDS CALIFORNIA 14	NMFS WEST COAST			NMFS CETACEAN SURVEY WEST COAST 60	NMFS	DOCKSIDE REPAIR ISM/STCW TRAINING						
JOHN N. COBB(3)	JS 7		10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING										LITTLE PORT WALTER/GROUND FISH/CORALS & SPONGES/COASTAL MONITORING/HABITAT/SABLE FISH/SEALS SOUTHEASTERN ALASKA 154	NMFS	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING						
RONALD H. BROWN(5)	WP ATL 2	OAR TAO ARRAY EQUATORIAL PACIFIC 40	OAR/NWS STRATUS S. PAC 20	A16S/CO2 & TRACER VENTILATION SOUTH ATLANTIC		OAR NTAS 61	15	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING			INTERNATIONAL TRANSATLANTIC MID-ATLANTIC RIDGE 69	OAR/OE WB OAR WP ATL 14	7	WP TAO ARRAY EQUATORIAL PACIFIC 47	OAR/NWS STRATUS S. PAC 20	DOCKSIDE REPAIR ISM/STCW TRAINING					
THOMAS JEFFERSON(5)	COASTAL CHART LONG ISLAND 30	NOS	4 MONTH DRYDOCK PERIOD ISM/STCW TRAINING				PATCH 5	COASTAL CHARTING S CHESAPEAKE BAY & NORTH CAROLINA	NOS NOSNIMS 69	COASTAL CHARTING	NOS LONG ISLAND SND & NEW ENGLAND COAST 59	DOCKSIDE REPAIR ISM/STCW TRAINING	COASTAL CHART LONG ISLAND 30	NOS	DOCKSIDE REPAIR ISM/STCW TRAINING						
OREGON II(3)	SM FALL BOTTOM FISH GULF OF MEXICO 42	NMFS	DOCKSIDE REPAIR ISM/STCW TRAINING	SM BASS/SABRE ATLANTIC 43	NMFS/NOS	TRAP VIDEO GOM 30	NMFS	REEF FISH GOM 30	NMFS	SM GROUND FISH GULF OF MEXICO 38	NMFS	LONGLINE/SHARK & SNAPPER GULF OF MEXICO 60	SM FALL BOTTOM FISH GULF OF MEXICO 42	NMFS	DOCKSIDE REPAIR ISM/STCW TRAINING						
ALBATROSS IV(3)	ABT ATLANTIC 25	NMFS ECO/GOMOOS ATLANTIC 19	DOCKSIDE REPAIR ISM/STCW TRAINING	COOP ATL 12	WBT ATLANTIC 24	NMFS SPRING BOTTOM TRAWL ATLANTIC 47	NMFS R WHALE ATLANTIC 26	NMFS ECO MON ATLANTIC 19	REPAIR	SCALLOP ATLANTIC 30	ECO MON ATLANTIC 19	ABT ATLANTIC 23	ABT ATLANTIC 22	NMFS ECO/GOMOOS ATLANTIC 19	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING						
DELAWARE II(3)	AHHS ATL 13	GEAR ATL 12	BH ATL 12	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING	ECO ATL 15	SWBNMS ATLANTIC 24	NOS PELAGICS ATL 19	GOMOOS/BIO ATLANTIC 16	REPAIR	CLAM SURVEY ATLANTIC 36	PCDA ATL 18	R WHALE ATLANTIC 25	NMFS BH ATL 12	HERRING ATLANTIC 23	AHHS ATL 12	GEAR ATL 12	BH ATL 11	DOCKSIDE REPAIR ISM/STCW TRAINING			
GORDON GUNTER(3)	DEEP WATER TRAWL GULF OF MEXICO 43	NMFS	DOCKSIDE REPAIR ISM/STCW TRAINING	HUMPBACK MAMMAL SURVEY CARIBBEAN 61	NMFS		SM PLANKTON SURVEY GULF OF MEXICO 42	NMFS	SPERM WHALE SURVEY GULF OF MEXICO 61	NMFS	SM FALL PLANKTON GULF OF MEXICO 33	NMFS	DEEP WATER TRAWL GULF OF MEXICO 40	NMFS	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING						
NANCY FOSTER	SHELF ATL 12	CSC/OM 5	CE 4	DOCKSIDE REPAIR ISM/STCW TRAINING	USVI CAR 18	NOS SEA 15	CSC CE 3	CE 4	NERR 12	ECO ATLANTIC 7	OAR ATLANTIC 24	GRNMS ATLANTIC 29	NOS SBNMS ATLANTIC 30	NOS AUV OAR GOM/KEY WEST 13	TORTUGAS/FGBNMS 33	NOS FRNMS 14	IL 10	SHELF ATL 12	CSC 3	CE 4	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING
RUDE	COASTAL CHARTING SOUTH CHESAPEAKE BAY 45	NOS	DOCKSIDE REPAIR ISM/STCW TRAINING				CHART CHES BAY 15	NOS COASTAL CHARTING WESTERN LONG ISLAND SOUND	NOS CHARTING NE COAST 45	COASTAL CHARTING	NOS WESTERN LONG ISLAND SOUND 30	COASTAL CHARTING	NOS CHESAPEAKE BAY 40	NOS	10 WEEK DRYDOCK PERIOD ISM/STCW TRAINING						
Fleet Totals																					
Charter																					
	230												NMFS/NOS 230		LITTLE PORT WALTER, ECOHAB, MERHAB, N-GOMEX PACIFIC, GULF OF MEXICO						
	739												OAR 739		FOCI, DART, VENTS, FLORIDA CURRENT, SFER... GREAT LAKES, PACIFIC & ATLANTIC, GULF OF ALASKA...						

- SUBJECT TO THE AVAILABILITY OF FUNDS
- DAS/OD # FOR EACH VESSEL INCLUDES 3 SAFETY STAND DOWN DAYS. THESE DAYS ARE NOT SHOWN IN ALLOCATION PLAN PROJECT BLOCKS. SAFETY DAYS WILL BE SPECIFICALLY IDENTIFIED IN DETAILED SAILING SCHEDULE
- PROGRAM DOLLARS PAYING FOR THREE ADDITIONAL OPERATING DAYS
- ASSUMES VESSEL WILL BE ALONGSIDE SEATTLE, WA NOT KODIAK, AK DURING WINTER INPORT FOR REPAIRS, ADDITIONAL SEA TRIALS AND TESTING OF SHIP'S EQUIPMENT
- AN ADDITIONAL 5 OPERATING DAYS EACH ARE SCHEDULED ON HI'IALAKAI, RONALD H. BROWN & THOMAS JEFFERSON FOR MULTIBEAM PATCH TEST!
- ASSUMES DRYDOCKS WILL BE ON WEST COAST AND 20 TRANSIT DAYS EACH FOR HI'IALAKAI AND OSCAR ELTON SETTE WILL BE NEEDED TO TRAVEL TO THE DRYDOCK AND RETURN TO WORKING GROUND

Commerce and Transportation
Ecosystems
Climate
Weather and Water
Transits & Patch Test

APPROVED BY _____ DATE _____