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EXECUTIVE SUMMARY 
 

The transportation and infrastructure investments provided by the American Recovery and 
Reinvestment Act of 2009 (P.L. 111-5) (Recovery Act) have been a tremendous success.  These 
investments have helped stem the tide of job losses from the worst economic crisis facing the nation 
since the Great Depression.   

 
The following transparency and accountability information demonstrates the successful 

implementation of Recovery Act highway, transit, and wastewater infrastructure formula fund 
investments: Of the $38 billion available for highway, transit, and wastewater infrastructure 
formula program projects under the Recovery Act, $35.3 billion, or 93 percent, has been put 
out to bid on 19,678 projects, as of September 30, 2010.  Within this total, 19,195 projects 
(totaling $34.5 billion, or 91 percent) are under contract.  Across the nation, work has begun 
on 18,895 projects totaling $34.1 billion, or 90 percent.  Within this total, work has been 
completed on 9,789 projects totaling $8.1 billion.   

 
During the first year of implementation (February 17, 2009, through February 28, 2010), 

these projects created or sustained nearly 350,000 direct, on-project jobs.1  Total employment, which 
includes direct, indirect, and induced jobs, reached almost 1.2 million jobs. 2

Direct job creation from these projects has resulted in payroll expenditures of $4.2 billion.  
Using this data, the Committee calculates that $717 million in unemployment checks have been 
avoided as a result of this direct job creation.

  During September 
2010, the Recovery Act created or sustained 87,000 direct, on-project jobs.  Total employment in 
September, which includes direct, indirect, and induced jobs, reached 244,000 jobs.   

3  Furthermore, these direct jobs have caused nearly 
$865 million to be paid in Federal taxes.4

 
    

Of the $64.1 billion provided for transportation and infrastructure programs under the 
Recovery Act, Federal, State, and local agencies administering programs within the Committee’s 
jurisdiction have announced 19,941 transportation and other infrastructure projects totaling $63.6 
billion, as of October 15, 2010.  This amount represents nearly 100 percent of the total available 
funds.  Within this total, Federal agencies, States, and their local partners have obligated $54.6 billion 
for 19,853 projects, representing 85 percent of the available funds.   
 

                                                 
1 Consistent with the U.S. Department of Transportation’s reports pursuant to section 1201 of the Recovery Act, the 
number of direct jobs is based on direct, on-project full-time-equivalent (FTE) job months.  One person working full 
time or two people working one-half time for one month represents one FTE job month.  FTE job months are 
calculated by dividing cumulative job hours created or sustained by 173 hours (40 hours per week times 52 weeks 
divided by 12 months = 173 hours).   
2 To calculate total employment, the Committee assumed that an expenditure of $7,667 creates one FTE job month 
($92,000 creates one FTE job year).  The multiplier is based upon the Council of Economic Advisers’ guidance.   
3 The value of unemployment checks avoided is determined by multiplying FTE direct job months created or sustained 
by the average monthly unemployment benefits paid ($1,448.33) times the percentage of unemployed workers collecting 
unemployment benefits (58.6 percent).  The Congressional Research Service (CRS) provided the Committee with this 
information.   
4 The value of Federal taxes paid is calculated by multiplying the direct jobs payroll by the average total Federal tax rate 
(20.45 percent) (the sum of the average tax rate with respect to adjusted gross income (12.8 percent) and average social 
insurance payments (7.65 percent) for the 2008 tax year).  CRS provided the Committee with this information. 
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COMMITTEE ON TRANSPORTATION AND INFRASTRUCTURE 
RECOVERY ACT PROVISIONS  

 
 

$64.1 BILLION FOR TRANSPORTATION AND INFRASTRUCTURE INVESTMENT 
 
 The Recovery Act provides $64.1 billion of infrastructure investment to enhance the safety, 

security, and efficiency of our highway, transit, rail, aviation, environmental, flood control, 
inland waterways, public buildings, and maritime transportation infrastructure.   

 
 
 The $64.1 billion of Federal transportation and infrastructure investment will create or 

sustain more than 1.8 million jobs and $323 billion of economic activity.   
 
 
 Specifically, the Recovery Act provides: 

 
 Highways and Bridges:   $27.5 billion 
 including Federal-aid Highway formula ($26.8 billion), Indian Reservation Roads 

($310 million), National Park Roads ($170 million), Forest Roads ($60 million), 
Refuge Roads ($10 million), Ferry Boats and Ferry Terminal facilities ($60 million), 
On-the-Job Training ($20 million), and Disadvantaged Business Enterprise bonding 
assistance ($20 million) 

 
 
 Transit:     $8.4 billion  
 including Transit Urban and Rural formula ($6.8 billion), Transit Greenhouse Gas 

and Energy Reduction program ($100 million), Fixed Guideway Modernization 
formula ($750 million), and New Starts grants ($750 million) 

 
 
 Rail:       $9.3 billion 

including High-speed Rail and Intercity Passenger Rail grants ($8 billion), Amtrak 
Capital grants ($850 million), and Amtrak Safety and Security grants ($450 million) 
 
 

 Surface Transportation:   $1.5 billion 
including highway, bridge, public transit, intercity passenger rail, freight rail, and port 
infrastructure grants 
 

 
 Aviation:     $1.3 billion 
 including Airport Improvement Program ($1.1 billion) and Federal Aviation 

Administration Facilities and Equipment ($200 million) 
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TRANSPORTATION AND INFRASTRUCTURE INVESTMENT CONTINUED 
 
 Environmental Infrastructure:  $5.26 billion 
 including Clean Water State Revolving Fund loans and grants ($4 billion), Superfund 

cleanups ($600 million), Brownfields grants ($100 million), Watershed and Flood 
Prevention Operations ($290 million), Watershed Rehabilitation Program ($50 
million), and International Boundary and Water Commission ($220 million) 

 
  
 U.S. Army Corps of Engineers:  $4.6 billion 

including Construction ($2 billion), Operation and Maintenance ($2.075 billion), 
Mississippi Rivers and Tributaries ($375 million), Formerly Utilized Sites Remedial 
Action Program ($100 million), Investigations ($25 million), and Regulatory Program 
($25 million) 

 
 
 Federal Buildings:    $5.575 billion 

including High-Performance Green Federal buildings ($4.5 billion), repair, alteration, 
and construction of Federal buildings and courthouses ($750 million) and border 
stations and land ports of entry ($300 million), and Smithsonian Institution ($25 
million) 
 
 

 Economic Development Administration: $150 million 
including Economic Adjustment grants ($50 million) and Regional Economic 
Development Commissions (up to $50 million)  

 
 

 Emergency Management:   $210 million 
including Firefighter Assistance grants to construct non-Federal fire stations 
($210 million)   

 
 
 Coast Guard:     $240 million 

including Bridge Alterations ($142 million) and construction of shore facilities and 
aid-to-navigation facilities and repair of vessels ($98 million) 

 
 
 Maritime Administration:   $100 million 

including Small Shipyard grants ($100 million) 
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 The Recovery Act generally requires these funds to be invested in ready-to-go projects.  
Section 1602 of the Recovery Act requires States and other grant recipients to give 
preference to projects that can be started and completed expeditiously, including a goal of 
using at least 50 percent of the funds for projects that can be initiated not later than 120 days 
(June 17, 2009) after the date of enactment.5

   

  In addition, several transportation programs 
have specific deadlines to invest a percentage of the funds.  For example, for Federal-aid 
Highway formula funds, 50 percent of state-administered funds must be obligated within 
120 days (June 30, 2009) of the date of apportionment and all funds must be obligated 
within one year (March 2, 2010) of the date of apportionment.  For transit formula grants, 
50 percent of funds must be obligated within 180 days (September 1, 2009) of the date of 
apportionment and all funds must be obligated within one year (March 5, 2010) of the date 
of apportionment.  

 
 The Recovery Act creates green collar jobs and invests in projects that decrease our 

dependence on foreign oil and address global climate change.  It provides $4.5 billion 
for High-Performance Green Federal buildings to fund projects that incorporate energy and 
water conservation elements, such as installing photovoltaic roofs and geothermal 
technology.  In addition, the Recovery Act provides a significant investment in public transit, 
high-speed rail, intercity rail, and Amtrak projects to provide alternatives to traveling by car, 
and help public transit and intercity passenger rail providers increase the percentage of their 
fleets that are alternative fuel vehicles.  Finally, the Recovery Act directs that 20 percent of 
each State’s Clean Water State Revolving Fund allotment be used for investments in energy 
and water efficient techniques and technologies (i.e., green infrastructure).   

 
 
 The Recovery Act requires the steel, iron, and manufactured goods for these projects 

to be produced in the United States.6

 
   

 
 The Recovery Act creates family-wage construction and manufacturing jobs.7

 
   

 
 The Recovery Act requires the Governor of each State to certify that:  

 
 the State will request and use funds provided by the Recovery Act and the 

funds will be used to create jobs and promote economic growth;8

 
 

 the State will maintain its effort with regard to State funding for transportation 
projects;9

                                                 
5 American Recovery and Reinvestment Act of 2009, Pub. L. No. 111-5, § 1602 (2009). 

 and  

6 Id. § 1605. 
7 Id. § 1606.  The Recovery Act requires all laborers and mechanics employed by contractors on projects funded by this 
Act to be paid prevailing wages.  Id. 
8 Id. § 1607.  The Governor shall make this certification within 45 days (April 3, 2009) of the date of enactment.  If the 
Governor does not make such certification, the State legislature may accept the funds.  Id. 
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 the Governor accepts responsibility that the infrastructure investment is an 

appropriate use of taxpayer dollars.10

 
   

To view submitted certifications by State, see: http://testimony.ost.dot.gov/ARRAcerts/. 
 
 
 Finally, the Recovery Act ensures transparency and accountability by including regular 

reporting requirements to track the use of the funds, State investments, and the 
estimated number of jobs created or sustained.  This information will be publicly 
available through Recovery.gov.  Pursuant to section 1512 of the Act, States and other 
direct grant recipients will provide quarterly reports (beginning October 10, 2009) to the 
Federal agency that provided the funds on the total amount of recovery funds received; the 
amount of such funds that were expended or obligated; a detailed list of all projects or 
activities for which recovery funds were expended or obligated, including the name and 
description of the project, an evaluation of the completion status of the project, and an 
estimate of the number of jobs created or sustained by the project; and, for infrastructure 
investments made by State and local governments, the purpose, total cost, and rationale of 
the agency for funding the infrastructure investment.  Each Federal agency receiving these 
quarterly reports will make the information publicly available by posting the information on 
a website.11

 
 

 
 Section 1201 of the Recovery Act requires additional reporting requirements for funds 

administered by the U.S. Department of Transportation.  Under this provision, each 
State and other grant recipient shall submit periodic reports to the U.S. Department of 
Transportation on the use of Recovery Act funds provided for highway, public transit, rail, 
surface transportation, airport, and maritime programs.  The States and other grant 
recipients will report: 
 
 the amount of Federal funds obligated and outlayed; 
 
 the number of projects that have been put out to bid, and the amount of Federal 

funds associated with such projects;  
 
 the number of projects for which contracts have been awarded, and the amount of 

Federal funds associated with such projects; 
 
 the number of projects for which work has begun under such contracts and the 

amount of Federal funds associated with such contracts; 
 

                                                                                                                                                             
9 Id. § 1201.  The certification shall include a statement identifying the amount of funds the State planned to expend 
from State sources as of the date of enactment during the period from the date of enactment through September 30, 
2010.  Id.  
10 Id. § 1201.  The certification shall include a description of the investment, the estimated total cost, and the amount of 
covered funds to be used, and shall be posted on a website and linked to the Recovery.gov website.  Id.  
11 Id. § 1512. 

http://testimony.ost.dot.gov/ARRAcerts/�
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 the number of projects for which work has been completed under such contracts 
and the amount of Federal funds associated with such contracts; 

 
 the number of direct, on-project jobs created or sustained by the Federal funds 

provided and, to the extent possible, the estimated indirect jobs created or sustained 
in the associated supplying industries, including the number of job-years created and 
the total increase in employment since the date of enactment; and 

 
 information tracking the actual aggregate expenditures by each grant recipient from 

State sources for projects eligible for funding under the program during the period 
from the date of enactment through September 30, 2010, compared to the level of 
expenditures that were planned to occur during such period as of the date of 
enactment. 

 
The first periodic report is due not later than 90 days (May 18, 2009) after the date of 
enactment, and subsequent reports are due not later than 180 days (August 16, 2009), one 
year (February 17, 2010), two years (February 17, 2011), and three years (February 17, 2012) 
after the date of enactment of the Recovery Act.12

 
   

 
READY-TO-GO INFRASTRUCTURE INVESTMENTS 
 
 While certain infrastructure projects may require years of engineering and environmental 

analysis, followed by a lengthy contract award process, a subset of projects – such as projects 
involving rehabilitation and repair of existing infrastructure – can move much more quickly, 
with work beginning within 90 to 120 days.13

 
   

 
 The Recovery Act requires funds to be invested in ready-to-go projects.  Priority will be 

given to projects that can be started and completed quickly.14

 

  For instance, State 
Departments of Transportation (DOTs) have a tremendous backlog of highway resurfacing 
needs.  State DOTs often have open-ended contracts in place for resurfacing projects, which 
means that work could begin immediately upon receipt of additional funds.  Similarly, many 
State DOTs have bridge deck overlay projects, in which the top two or three inches of 
concrete on the surface of the bridge (e.g., the deck) is replaced, which are ready-to-go.   

 
 Even before the U.S. Department of Transportation apportioned formula funds to States, 

cities, and public transit agencies, State DOTs put out bids (typically for a period of 30 days) 
for ready-to-go projects.  After receipt of the bids and contract award, work can begin on 

                                                 
12 Id. § 1201. 
13 The Federal Highway Administration’s “August redistribution” of highway funds illustrates the ability of States to 
obligate additional funds quickly when they become available.  In August of each year, States that cannot use their entire 
obligation authority return the unused authority to the Federal Highway Administration, which then redistributes it to 
States that can use the funds prior to the end of the fiscal year on September 30.  
14 See id. § 1602.   
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the project within an additional 30 days.  In this way, the Recovery Act has “put shovels 
in the ground” within 90 to 120 days of the date of enactment. 

 
 
 
ECONOMIC IMPACT:  MORE THAN 1.8 MILLION JOBS AND 
     $323 BILLION OF ECONOMIC ACTIVITY 
 
 
 The $64.1 billion of Federal infrastructure investment will create or sustain more than 1.8 

million jobs and $323 billion of economic activity.  Each $1 billion of Federal funds 
invested in infrastructure creates or sustains approximately 34,779 jobs and $6.2 billion in 
economic activity.15

 
 

 
 A national survey found that transportation construction contractors hire employees within 

three weeks of obtaining a project contract.  These employees begin receiving paychecks 
within two weeks of hiring.   

 
 
 In addition, this infrastructure investment will increase business productivity by reducing 

the costs of producing goods in virtually all industrial sectors of the economy.  Increased 
productivity results in increased demand for labor, capital, and raw materials and generally 
leads to lower product prices and increased sales. 

 
 
 This investment will specifically help unemployed construction workers.  The construction 

sector has lost 1,887,000 jobs since the recession began in December 2007.  The 
unemployment rate in construction was 17.2 percent in September 2010.  As of September 
2010, there are 1,464,000 unemployed construction workers in the nation. 

 
 
 In contrast to the economic stimulus effect from tax cuts, virtually all of the stimulus effect 

from public infrastructure investment will be felt in the United States.  Not only would the 
construction work be done here, but most transportation construction materials and 
equipment are manufactured in the United States, as well.16

 
    

                                                 
15 These estimates are based on 2007 Federal Highway Administration (FHWA) data on the correlation between highway 
infrastructure investment and employment and economic activity, and assume a 20 percent State or local matching share 
of project costs.  Some infrastructure programs have slightly higher or lower estimates of the number of jobs created or 
the economic activity generated per $1 billion of Federal funds invested.  To enable easy comparisons among the 
elements of the bill, this document presumes the FHWA model for employment and economic activity.  In the 
overwhelming majority of cases, the requirement for State or local matching funds would be waived under this proposal.  
Where appropriate, estimates of employment and economic activity have been adjusted to reflect these match waivers. 
16 Previous experience with using public infrastructure investment to stimulate the economy can be found with the 
Public Works Acceleration Act (P.L. 87-658), signed by President Kennedy on September 14, 1962.  Under this 
program, a total investment of $1.8 billion ($880 million Federal investment and $920 million in local investment) 
generated 250,000 job-years.  See Public Works Acceleration Act, 42 U.S.C. § 2641 (1962). 



Page 12 

 
MINORITY-OWNED AND WOMEN-OWNED BUSINESS IMPACT:   
 
 
 This investment will also help address the disproportionate effect that the increase in 

unemployment has had on people of color.  In September 2010, the rate of unemployment 
for African Americans was 16.1 percent – 85 percent higher than the rate for whites.  The 
unemployment rate for Hispanic or Latino Americans was 12.4 percent, 42 percent more 
than the rate for whites. 

 
 
 Congress has established a national 10 percent aspirational program goal for firms certified 

as Disadvantaged Business Enterprises (“DBEs”), including minority- and women-owned 
businesses, with respect to highway, transit, aviation, and other infrastructure programs.  As 
a general rule, States, cities, and infrastructure financing authorities are required to establish 
an annual DBE participation goal that reflects what DBE participation would be in the 
absence of discrimination.  The DBE program applies to all Recovery Act transportation 
and infrastructure programs.  
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HIGHWAYS AND BRIDGES – $27.5 BILLION 
 
Recovery Act:   

 
1.   Provides $26.66 billion in funding for Federal-Aid Highway formula investments.   
 
2. Provides $150 million for Puerto Rico and Territorial Highway Programs. 
 
3.   Provides $550 million for roads on Federal and Indian lands, including $170 

million for National Park Roads, $310 million for Indian Reservation Roads, $60 
million for Forest Roads, and $10 million for Refuge Roads. 

 
4. Provides $60 million for competitive discretionary Ferry Boat capital grants to 

States. 
 
5. Provides $20 million for On-the-Job Training. 
 
6. Provides $20 million for Disadvantaged Business Enterprise bonding assistance.  

 
 
Distribution:  Distributes Federal-aid Highway funds through a hybrid formula to States (50 
percent through Surface Transportation Program formula and 50 percent apportioned via the FY 
2008 obligation limitation ratio distribution).  States must sub-allocate 30 percent of funds to local 
governments.  Distributes National Park, Indian Reservation, Forest, and Refuge Road funds 
pursuant to existing administrative processes.  Of all the funds provided to a State, three percent 
must be used for transportation enhancements.  Formula funds must be apportioned by the Federal 
Highway Administration (FHWA) within 21 days (March 10, 2009) of the date of enactment. 
 
 
Additional Uses of Funds:  Expands uses to include stormwater runoff, passenger and freight rail, 
and port infrastructure projects. 
 
 
Prioritization:  Prioritizes funds on projects that could be completed in three years (February 17, 
2012) and are in economically distressed areas of the State,17

 

 except that, for Ferry Boat projects, 
priority shall be given to projects that can be completed within two years (February 17, 2011) of 
enactment. 

 
Shovel-Ready Deadlines:  Requires 50 percent of the funds apportioned to the States to be 
obligated within 120 days (June 30, 2009) after the date of apportionment.  Funds not obligated in 
accordance with this requirement will be withdrawn and redistributed to other States that had no 
funds withdrawn.  Funds suballocated to local governments are not subject to the 120-day 
redistribution.  All 50 States met this requirement. 
 
                                                 
17 On August 24, 2009, DOT released supplemental guidance on the determination of economically distressed areas.  
For more information, see: http://www.fhwa.dot.gov/economicrecovery/guidancedistressed.htm.  

http://www.fhwa.dot.gov/economicrecovery/guidancedistressed.htm�
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One hundred percent of funds must be obligated within one-year (March 2, 2010) of 
apportionment.  All 50 States met this requirement. 
 
 
Transparency and Accountability Requirements:  Grant recipients must submit periodic reports 
to FHWA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days (August 
16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three years (February 17, 
2012) after the date of enactment of the Recovery Act.  These reports will be collected and compiled 
by the U.S. Department of Transportation and transmitted to Congress.  These reports include the 
amount of Recovery Act funds appropriated, allocated, obligated, and outlayed, the number of 
projects that have been put out to bid and awarded, where work has begun and been completed, and 
the amount of Recovery Act funds associated with such projects, job creation statistics, and 
maintenance of effort data.18

 
   

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.19

 
   

 
Recovery Act Implementation:  Recovery Act investments will result in improvements to 35,399 
miles of highway and 1,264 bridges.20  These highway investments will also result in demand for 
approximately 10 million metric tons of cement, resulting in revenues of $950 million for the cement 
industry.21

           
   

In total, FHWA has approved 13,421 highway projects totaling $26.9 billion.  This amount 
represents nearly 100 percent of the total available highway funds.   
 
 
Federal-Aid Highway Formula Investments and Puerto Rico and Territorial Highway 
Programs ($26.81 billion): All 50 States, five Territories, and the District of Columbia have 
submitted and received approval for 12,932 projects totaling $26.4 billion, nearly 100 percent of the 
available Recovery Act highway formula funds.22

 
   

             

                                                 
18 American Recovery and Reinvestment Act of 2009, Pub. L. No. 111-5, § 1201 (2009). 
19 Id. § 1512.  
20 Miles and bridge improvement information is based on obligations as of June 9, 2010. 
21 Information is supplied by the Portland Cement Association.  Demand is measured over a four-year period.   
22 FHWA approved slightly less than their original allocation because 20 States chose to transfer funds for transit 
projects.  Transfers occur when States and local authorities choose to use their Recovery Act highway funds for transit 
projects in their respective locale.   
 
On March 2, 2009, FHWA issued Federal-aid Highway formula apportionments to States.  These apportionments are 
summarized on the Committee’s website: http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=930.    

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=930�
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Out to Bid 
 
According to submissions received by the Committee from States, as of September 30, 2010, 

all 50 States, five Territories, and the District of Columbia have put out to bid 12,906 projects 
totaling $25.6 billion, representing 97 percent of the total available highway formula funds.  
 
 Signed Contracts 
 

All 50 States, five Territories, and the District of Columbia have signed contracts for 12,575 
projects totaling $24.8 billion, representing 94 percent of the funds.  
 

Work Underway 
 
Work has begun on 12,241 projects in 50 States, five Territories, and the District of 

Columbia, totaling $24.2 billion, representing 92 percent of the funds.      
 
Completed 
 
Work has been completed on 6,606 projects in 50 States, one Territory, and the District of 

Columbia, totaling $6.2 billion, representing 24 percent of the funds.   
 

To view formula fund information by State, see:  
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
Examples of completed projects include:  
 
 Chestnut Street Bridge, Nashville, Tennessee ($2 million): This project replaced the bridge 

that crosses over the CSX Railroad.  The 80 year old bridge was classified in “Poor” 
condition and appeared on the State’s list of structurally deficient bridges.  The bridge’s 
sufficiency rating was 37.6 out of 100.  The Recovery Act allowed Tennessee to replace this 
aging bridge and create a safer roadway in a busy section of the city.  The project was 
completed two and a half months early.  Project activities also included the realignment of 
the Chestnut and Hagan Street intersection and major upgrades to Nashville’s storm sewer 
system;   

 
  Before Construction:       After Construction: 

  

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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 State Highway 141 in Kingsville, Texas ($3 million): The existing roadway serves as one of 
the main corridors for students attending the Texas A&M Kingsville.  The purpose of the 
project was to rehabilitate and overlay the existing pavement.  Accident data showed that 
there were 106 accidents on this roadway in the last three years.  This rehabilitation was 
needed to ensure the safety of everyone traveling on the road.  The project spanned from US 
281 to Santa Gertrudes Street in Kingsville.  The project began in August 2009 and was 
completed in January 2010; and   

 
  Before Construction:       After Construction: 

  
 
 

 Bridge in Carroll County, Tennessee ($2.3 million): Work began on three box beam bridges 
on Tennessee State Route 22, a major route through the heart of Carroll County, Tennessee 
on June 5, 2009 and was completed on June 30, 2010.  The 40-year old existing bridges were 
in much need of replacement.  

 
       Before Construction:                    After Construction: 

       
 
 
For up-to-date information on projects obligated, underway, and completed, see:  
http://www.fhwa.dot.gov/economicrecovery/weeklylists.htm. 
 

http://www.fhwa.dot.gov/economicrecovery/weeklylists.htm�
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Federal and Indian Lands ($550 million): FHWA has awarded 402 projects totaling $460 million, 
representing 84 percent of the funds for Federal and Indian Lands.  Work is underway on 211 
projects totaling $316 million, representing 57 percent of the available funds.   

An example of a completed project includes:  
 
 Yosemite National Park in California ($8 million): Located in an economically distressed 

area, the project has rehabilitated approximately five miles of paved roadway and two lane 
miles of paved parking area.  Existing deficiencies, such as incorrect roadway superelevation, 
were corrected in addition to the replacement of the deteriorated pavement.  Turnouts 
within the project limits were also rehabilitated and improved.  Reconstruction and 
realignment of the Chinquapin intersection addressed the higher-than-normal accident rate 
for that particular location.   

 
  Before Construction:       After Construction: 

  
 
 
 
Ferry Boat Capital Grants to States ($60 million): FHWA has approved 35 projects totaling $53 
million, representing 88 percent of the total funds for Ferry Boat capital grants.  Work is underway 
on 14 projects totaling $26 million, representing 43 percent of the available funds.   
 
An example of a completed project includes: 
 
 Ferry Boat Radar System Replacement in Louisiana ($300,000):  This project will replace 

existing navigational radar systems with modern systems on four vessels at two crossings: 
Plaquemine/Sunshine and St. Francisville/New Roads.  The modern navigational radar 
systems on the ferry boats will provide an improved visual aid to assist ferry boat captains in 
safely maneuvering vessels across the Mississippi River.  These two ferry locations carry 
more than 600,000 vehicles annually.   
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On-the-Job Training ($20 million): FHWA has awarded 52 training grants worth $19 million, 
representing 95 percent of the total apportionment for On-the-Job Training.  Work is underway on 
19 projects totaling $8 million, representing 40 percent of the available funds. 
 
These grants fund training centers and apprenticeships for underrepresented or disadvantaged 
people seeking careers in transportation, engineering, or construction.  An example of a project 
underway includes:  
 
 Transportation Careers Training Program in South Carolina ($200,000): This grant enabled 

South Carolina to prepare unemployed, minorities, women, and disadvantaged individuals 
for meaningful employment opportunities in the highway construction industry.  Participants 
in this program received pre-employment counseling and training required to obtain a 
Commercial Drivers’ License and the ability to work as a Heavy Equipment Operator.  A 
total of 35 participants were selected for enrollment into the program.  Thirty percent of the 
participants are currently employed with a highway construction company and/or a trucking 
company as a result of successfully completing this program.  The program will assist in 
lowering the State’s unemployment rate by increasing the number of participants that may 
become gainfully employed after successful completion of this program.   

 
 
Disadvantaged Business Enterprise (DBE) Bonding Assistance ($20 million): The U.S. 
Department of Transportation has approved 149 applications for bonding assistance, totaling $1.5 
million.23

 
   

An example of a bonding assistance includes:  
 
 Pedestrian Facility Improvements in South Carolina ($15,872): The Department approved 

three awards for AOS Specialty Construction, a woman-owned DBE in South Carolina, to 
improve pedestrian facilities and provide connectivity to public locations in close proximity 
to schools, public buildings, community centers, and businesses.  

 
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
To view a map of projects, see:  
https://fhwaapps.fhwa.dot.gov/rap/  
 
 
Economic Impact:  Creates more than 765,000 jobs and $136 billion of economic activity. 

                                                 
23 On August 31, 2009, DOT announced that small and disadvantaged businesses may now apply to be reimbursed for 
bonding premiums and fees incurred when competing for, or performing on, Recovery Act transportation projects.  The 
Recovery Act created this new program to help small and disadvantaged businesses better compete for Recovery Act 
transportation funds.  Only qualified bonds obtained from August 28, 2009, to September 8, 2010, are eligible for this 
assistance.  For more information, see: http://www.dot.gov/recovery/ost/osdbu/index.htm.  

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
https://fhwaapps.fhwa.dot.gov/rap/�
http://www.dot.gov/recovery/ost/osdbu/index.htm�
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TRANSIT – $8.4 BILLION 
 

Recovery Act Implementation: Recovery Act transit investments will result in:  
 
 the purchase or rehabilitation of 12,234 buses, vehicles, and rail cars ($2.4 billion);  
 
 the construction or rehabilitation of 4,870 passenger facilities ($1.5 billion); and 
 
 the construction or rehabilitation of 324 maintenance facilities ($925 million). 
 
The Federal Transit Administration (FTA) has awarded 1,072 grants totaling $8.8 billion in all 50 
States, five Territories, and the District of Columbia, representing 100 percent of the available transit 
funds.24

 
  FTA plans to use the awarded funds according to the following project types:  

 

 
Source: FTA, as of July 16, 2010. 

 
 
 
 

                                                 
24 FTA awarded more than their original allocation because FTA received $443 million in 89 transfers from FHWA.   

Recovery Act Awards 
  By Project Type 

Vehicle Purchase /  
Rehab, $2,032,566,372,  

23% 

Rail Car Purchase /  
Rehab, $323,890,909,  

4% 

Preventive  
Maintenance,  

$729,749,068, 8% 

Other Capital  
Expenses,  

$994,822,541, 11% 

Operating Expenses,  
$184,164,977, 2% 

Transit Infrastructure  
Construction,  

$4,447,451,643  
52% 
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TRANSIT URBAN AND RURAL FORMULA GRANTS – $6.8 BILLION 
 
Recovery Act:  Provides $6.8 billion in transit capital and operating grants for ready-to-go 
projects, including $5.44 billion using the current transit urban formula, $680 million using 
the current transit rural formula, and an additional $680 million to both urban and rural 
areas using the current Growing States and High Density States formula. 
 
 
Distribution:  Distributes transit urban and rural formula funds to States, cities, and public transit 
agencies pursuant to existing statutory transit formulas under 49 U.S.C. § 5307, 49 U.S.C. § 5311, 
and 49 U.S.C. § 5340.   
 
 
Prioritization:  Formula funds must be apportioned by FTA within 21 days (March 10, 2009) of 
enactment. 
 
 
Shovel-Ready Deadlines:  Requires States, cities, and public transit agencies to obligate at least 
$3.4 billion (50 percent) of these funds within 180 days (September 1, 2009) of the date of 
apportionment.  Funds not obligated in accordance with this requirement will be withdrawn and 
redistributed to other urbanized areas or States that had no funds withdrawn.  All States, cities, and 
public transit agencies met this requirement.   
 
One hundred percent of funds must be obligated within one-year (March 5, 2010) of 
apportionment.  All States, cities, and public transit agencies met this requirement.   
 
  
Transparency and Accountability Requirements:  Grant recipients must submit periodic reports 
to FTA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days (August 
16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three years (February 17, 
2012) after the date of enactment of the Recovery Act.  These reports will be collected and compiled 
by the U.S. Department of Transportation and transmitted to Congress.  These reports include the 
amount of Recovery Act funds appropriated, allocated, obligated, and outlayed, the number of 
projects that have been put out to bid and awarded, where work has begun and been completed, and 
the amount of Recovery Act funds associated with such projects, job creation statistics, and 
maintenance of effort data.25

 
   

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.26

 
   

                                                 
25 Id. § 1201. 
26 Id. § 1512.  
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Recovery Act Implementation: FTA has awarded $7.2 billion for 967 grants in all 50 States, five 
Territories, and the District of Columbia. 27  This represents 100 percent of the available funding.28

 
   

Out to Bid  
 
According to submissions received by the Committee from States and public transit 

agencies, as of September 30, 2010, 4,658 projects have been put to bid in all 50 States, three 
Territories, and the District of Columbia, totaling $5.3 billion, representing 74 percent of the total 
available transit capital formula funds.  
 
 Signed Contracts  
 

Contracts have been signed for 4,513 projects in 50 States, one Territory, and the District of 
Columbia totaling $5.2 billion, representing 72 percent of the funds.  
 

Work Underway 
 
Work has begun on 4,553 projects in 50 States, one Territory, and the District of Columbia 

totaling $5.5 billion, representing 76 percent of the funds.      
 
Completed 
 
Work has been completed on 2,749 projects in 49 States, one Territory, and the District of 

Columbia totaling $1.6 billion, representing 22 percent of the funds.   
 
To view formula fund information by State, see:  
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
 
Examples of completed projects include:  
 
 Massachusetts Bay Transit Authority (MTBA) Attleboro Station ($2.5 million):  The historic 

Attleboro Station building, originally built in 1906, is located in the heart of the Attleboro 
Central Business District.  The station serves 16 round-trip MBTA commuter trains per 
weekday, as well as six local bus routes.  The project consisted of the rehabilitating the 
building's exterior envelope, as well as improvements to the interior waiting area, consistent 
with the original intent of the historic facility.  In addition to the needed maintenance work 
funded by the project, the project has also directly benefited the riding public by providing 
an improved and enlarged interior waiting area, bathrooms, and vendor area.  The project 
also included the construction of a new ADA-accessible walkway system.   

 

                                                 
27 On March 5, 2009, FTA issued public transit urban and rural formula funds apportionments to States and public 
transit agencies.  These apportionments are summarized on the Committee’s website: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=930.    
28 This total includes 89 transfers totaling $443 million from FHWA and 39 Tribal Transit grants totaling $17 million. 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=930�
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An estimated 1,500 and 1,800 people pass through the station each day and 30 people 
worked on the project; 

 
During Construction: 

     
 
 

  During Construction:       After Construction: 
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 Metra Locomotive Remanufacturing in Northern Illinois ($71 million): Metra used Recovery 
Act funds to remanufacture 40 locomotives.  This effort is part of a project involving the 
life-extending remanufacture of 52 locomotives dating back to the late 1970s.  The 
locomotives had experienced a substantial wearing out of major components.  Metra needs 
to rebuild these locomotives to insure continued reliable service.  Ten of the 40 locomotives 
are complete and have been delivered for use; and 

 

 
 
 Huron Bus Storage Facility Addition in Huron, South Dakota ($185,000): The South Dakota 

Department of Transportation received more than $7 million in Recovery Act funds to buy 
vehicles and construct maintenance facilities in communities across the State.  The 
construction of an addition to the existing bus barn in Huron, including an open area 
suitable to house several vehicles, has been completed.   

 

 
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
Economic Impact:  Creates more than 189,000 jobs and $34 billion of economic activity. 
 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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TRANSIT GREENHOUSE GAS AND ENERGY REDUCTION FUNDING – $100 MILLION 
 

Recovery Act:  Provides $100 million of discretionary transit capital grants to public transit 
agencies to reduce energy consumption or greenhouse gas emissions of their public 
transportation systems.  

 
 
Distribution:  Distributes transit energy funds to public transit agencies as discretionary grants. 
 
 
Prioritization:  Prioritizes funds for projects based on the total energy savings that are projected to 
result from the investment, and projected energy savings as a percentage of the total energy usage of 
the public transit agency.   
 
 
Shovel-Ready Deadlines:  Requires public transit agencies to obligate at least 50 percent of these 
funds within 180 days (September 1, 2009) of the date of allocation.  Requires public transit agencies 
to obligate all of the funds within one year (March 5, 2009) of the date of allocation.  The Secretary 
of Transportation may provide an extension of time if a city or State has encountered an unworkable 
bidding environment or other extenuating circumstances. 
 
 
Transparency and Accountability Requirements:  Grant recipients must submit periodic reports 
to FTA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days (August 
16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three years (February 17, 
2012) after the date of enactment of the Recovery Act.  These reports will be collected and compiled 
by the U.S. Department of Transportation and transmitted to Congress.  These reports include the 
amount of Recovery Act funds appropriated, allocated, obligated, and outlayed, the number of 
projects that have been put out to bid and have been awarded, where work has begun and been 
completed, and the amount of Recovery Act funds associated with such projects, job creation 
statistics, and maintenance of effort data.29

 
   

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.30

 
   

Recovery Act Implementation: FTA has awarded all 43 Transit Investments for Greenhouse Gas 
and Energy Reduction (TIGGER) grants in 27 States, totaling the entire $100 million in available 
funding. 31

 
   

                                                 
29 Id. § 1201. 
30 Id. § 1512.  
31 FTA received $2 billion in proposals.   
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An example of a completed project includes:  
 
 Milwaukee County Transit System Gas Hybrid Replacement Vans in Wisconsin ($210,000):   

The Milwaukee County Transit System received TIGGER funds to replace seven of its 
gasoline-powered minivans with gasoline-electric hybrid vans early this year.  The agency 
maintains a fleet of 10 minivans to allow the transit agency to manage and support the 
system's operators, transit riders, and the community throughout Milwaukee County.   

 

 
 
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
 
Economic Impact:  Creates approximately 2,800 jobs and $500 million of economic activity. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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FIXED GUIDEWAY INFRASTRUCTURE INVESTMENT – $750 MILLION 
 
Recovery Act:  Provides $750 million for transit fixed guideway modernization projects. 
 
 
Distribution:  Distributes funds through the existing fixed guideway modernization formula.  
 
 
Prioritization:  Formula funds must be apportioned by FTA within 21 days (March 10, 2009) of 
enactment. 
 
 
Shovel-Ready Deadlines:  Requires public transit agencies to obligate at least $375 million (50 
percent) of these funds within 180 days (September 1, 2009) of the date of apportionment.  All 
States, cities, and public transit agencies met this requirement.   
 
Requires public transit agencies to obligate all of the funding within one year (March 5, 2010) of the 
date of apportionment.  All States, cities, and public transit agencies met this requirement.   
 
 
Transparency and Accountability Requirements:  Grant recipients must submit periodic reports 
to FTA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days (August 
16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three years (February 17, 
2012) after the date of enactment of the Recovery Act.  These reports will be collected and compiled 
by the U.S. Department of Transportation and transmitted to Congress.  These reports include the 
amount of Recovery Act funds appropriated, allocated, obligated, and outlayed, the number of 
projects that have been put out to bid and have been awarded, where work has begun and been 
completed, and the amount of Recovery Act funds associated with such projects, job creation 
statistics, and maintenance of effort data.32

 
   

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.33

 
   

 
Recovery Act Implementation: FTA has awarded 51 grants worth $743 million in 27 States, 
Puerto Rico, and the District of Columbia. 34

 

  This amount represents 100 percent of the total 
available funds.   

                                                 
32 Id. § 1201. 
33 Id. § 1512.  
34 On March 5, 2009, FTA announced the allocation of these formula funds.  These apportionments are summarized on 
the Committee’s website: http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=930.   

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=930�
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Out to Bid 
 
According to submissions received by the Committee from States and public transit 

agencies, as of September 30, 2010, 153 projects have been put to bid in 25 States and the District of 
Columbia, totaling $651 million, representing 87 percent of the total available fixed guideway 
formula funds.  
 
 Signed Contracts 
 

Contracts have been signed for 151 projects in 26 States and the District of Columbia 
totaling $647 million, representing 87 percent of the funds.  
 

Work Underway 
 
Work has begun on 156 projects in 27 States and the District of Columbia totaling $688 

million, representing 93 percent of the funds.      
 
Completed 
 
Work has been completed on 44 projects in 19 States totaling $96 million, representing 13 

percent of the funds.   
 
To view formula fund information by State, see:  
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
 
Examples of completed projects include:  
 
 Southeastern Pennsylvania Transportation Authority (SEPTA) Station Improvements in 

Pennsylvania ($66 million): SEPTA received Recovery Act fixed guideway funds for subway 
station improvements, including the installation of replacement fencing and the extension of 
the right-of-way fence on the R1 Airport Line.  Work on this project has been completed; 
and 

 
  During Construction:       After Construction: 

 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�


Page 28 

 Cleveland Waterfront Line Chute Track Repairs in Ohio ($600,000):  Cleveland used 
$600,000 out of its more than $11 million in Recovery Act fixed guideway funds to replace 
the concrete plinths that support the rails of the Outbound "Chute" track of the 12-year-old 
Waterfront Line.  The plinths began to show significant deterioration because of continual 
ground water flow.  The plinths had to be replaced to maintain safe train operations.  
Workers replaced the plinths and constructed additional drainage trenches along the sides 
and new catch basins at the chute bottom.  The project was completed on schedule with no 
change orders.   

 
  During Construction:       After Construction: 

  
 
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852.  
 
 
Economic Impact: Creates approximately 20,900 jobs and $3.7 billion of economic activity.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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TRANSIT NEW STARTS CONSTRUCTION – $750 MILLION 
 
Recovery Act:  Provides $750 million in transit capital grants for New Starts construction 
projects. 

 
 

Distribution:  Distributes New Starts project construction funds to public transit agencies pursuant 
to existing authority under SAFETEA-LU, FTA Full Funding Grant Agreements, and FTA Project 
Construction Grant Agreements.  FTA would determine the distribution of funds through its 
existing competitive process.    
 
 
Prioritization:  Prioritizes funds on projects that are currently in construction or are able to obligate 
funds within 150 days (July 16, 2009) of enactment. 
 
 
Shovel-Ready Deadlines:  FTA must obligate 100 percent of the funds by September 30, 2010.   
 
 
Transparency and Accountability Requirements:  Grant recipients must submit periodic reports 
to FTA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days (August 
16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three years (February 17, 
2012) after the date of enactment of the Recovery Act.  These reports will be collected and compiled 
by the U.S. Department of Transportation and transmitted to Congress.  These reports include the 
amount of Recovery Act funds appropriated, allocated, obligated, and outlayed, the number of 
projects that have been put out to bid and have been awarded, where work has begun and been 
completed, and the amount of Recovery Act funds associated with such projects, job creation 
statistics, and maintenance of effort data.35

 
   

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.36

 
   

 
Recovery Act Implementation:  FTA has awarded 11 grants totaling $743 million in eight States 
and the District of Columbia.  This amount represents 100 percent of the total available funds.   
 
An example of a completed project includes:  
 
 Los Angeles Metro Gold Line Eastside Extension in California ($66.7 million): The Los 

Angeles County Metropolitan Transportation Authority used Recovery Act New Starts 
                                                 
35 Id. § 1201. 
36 Id. § 1512.  
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funds to help construct a 5.9-mile, dual-track light rail system with eight new stations and 
one station modification in the Eastside Corridor, connecting downtown Los Angeles with 
low- to moderate-income communities in East Los Angeles.  The Eastside Corridor has 
among the highest residential densities and largest transit-dependent populations in Los 
Angeles.  Over 60 bus routes currently serve the corridor, many of which operate at capacity 
during peak travel times and suffer delays due to traffic congestion.  The Eastside Extension 
will improve public transportation services and provide travel-time savings for the 
destinations along rail and rapid bus network.  

 
During Construction: 

  
 

After Construction:  

 
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
Economic Impact:  Creates more than 50,000 jobs and $9 billion of economic activity.  
Furthermore, the additional $750 million of New Starts funding will make available an 
additional $1.5 billion of contingent commitment authority to enable FTA to sign more New 
Starts funding agreements for future transit construction projects. 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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RAIL – $9.3 BILLION 
 
Recovery Act:   
 

1. Provides $1.3 billion for capital grants to Amtrak, of which $450 million shall be 
used by Amtrak for safety and security improvements. 

 
2. Provides $8 billion for high-speed rail, intercity passenger rail, and congestion 

capital grants to States. 
 
 
Distribution:  Distributes $1.3 billion of capital grants to Amtrak; distributes $8 billion of high-
speed rail, intercity passenger rail, and congestion grants to States on a competitive basis to pay for 
the cost of capital projects, as provided for in section 501 of the Passenger Rail Investment and 
Improvement Act of 2008 (Division B of P.L. 110-432) and chapter 244 of Title 49, United States 
Code.   
 
 
Prioritization:  For capital grants to Amtrak, priority shall be given to projects for the repair, 
rehabilitation, or upgrade of railroad assets or infrastructure, and for capital projects that expand 
passenger rail capacity, including the rehabilitation of rolling stock.  For high-speed rail, intercity 
passenger rail, and congestion grants, priority shall be given to projects that support the 
development of high-speed rail service. 
 
 
Shovel-Ready Deadlines:  For capital grants to Amtrak, the Secretary shall ensure that projects 
funded with economic recovery funds provided to Amtrak shall be completed within two years 
(February 17, 2011) of enactment.  100 percent of the funds must be obligated by September 30, 
2010.  For high-speed rail, intercity passenger rail, and congestion grants, 100 percent of the funds 
must be obligated by September 30, 2012. 
 
 
Transparency and Accountability Requirements:  Grant recipients must submit periodic reports 
to the Federal Railroad Administration (FRA) on the use of Recovery Act funds no later than 90 
days (May 18, 2009), 180 days (August 16, 2009), one year (February 17, 2010), two years (February 
17, 2011), and three years (February 17, 2012) after the date of enactment of the Recovery Act.  
These reports will be collected and compiled by the U.S. Department of Transportation and 
transmitted to Congress.  These reports include the amount of Recovery Act funds appropriated, 
allocated, obligated, and outlayed, the number of projects that have been put out to bid and have 
been awarded, where work has begun and been completed, and the amount of Recovery Act funds 
associated with such projects, job creation statistics, and maintenance of effort data.37

 
   

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
                                                 
37 Id. § 1201. 
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calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.38

 
   

 
Recovery Act Implementation:   
 
Amtrak ($1.3 billion): Work is underway on 185 projects totaling $1.3 billion, representing nearly 
100 percent of the total Amtrak Recovery Act funds, as of August 31, 2010.  This total includes 
contracted and in-house work.  Of this total, Amtrak has awarded 883 contracts totaling $869 
million.  Amtrak has made 47 percent of the total number of awards to small businesses.   
 
Recovery Act investments will result in:  
 
 replacing 1.3 million concrete ties, of which 326,649 have been completed;  
 
 

 
 
 
 restoring and returning to service 60 Amfleet cars, 21 Superliners, and 15 P-40 locomotives;  
 
 improving 270 stations; 
 
 improving 38 maintenance facilities; and  
 
 replacing or maintaining nine bridges.  
 

                                                 
38 Id. § 1512.  
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Examples of projects underway include:  
 
 Ivy City Substation in Washington, DC ($20 million): Work has already been completed on 

the five-mile access road, 32 of 66 caisson holes (see picture below), and excavation for a 
substation underway.  The project also includes constructing a new substation and 
transmission line to provide stable voltages, redundancy, and reliable, traction power to 
trains.  Amtrak will complete this project in January 2011; and 

 
   

 
 
 
 Wilmington Station Rehabilitation in Wilmington, Delaware ($20 million): Construction 

began in June 2009.  Restoration of this historic station includes improvements to the ADA 
compliant platform, track bed waterproofing, exterior rehabilitation, interior renovations, 
new plumbing, HVAC, electrical system, and waiting room.  To date, Track 2 and 3 bed 
waterproofing and roof replacement of North and Center platforms are completed.  All 
work on this project should complete by February 2011. 

 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 

High-Speed Rail and Intercity Passenger Rail Grant Programs ($8 billion): On January 28, 
2010, President Obama announced $8 billion in Recovery Act grants to develop America’s first 
nationwide program of high-speed intercity passenger rail service.  Since then, FRA has obligated 
$870 million on 11 projects.  

In total, these awards will develop or lay the groundwork for 13 new, large-scale high-speed rail 
corridors across the country.  The major corridors are part of a total of 31 States receiving 
investments, including smaller projects and planning work that will help lay the groundwork for 
future high-speed intercity rail service.39

 

   

 
                                                 
39 FRA received over $55 billion in applications. 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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The announced grants include: 

 corridor programs: these investments will develop entire phases or geographic sections of 
high-speed rail corridors that have completed corridor plans, environmental documentation, 
and have a prioritized list of projects to help meet the corridor objectives;  

 individual projects: providing grants to complete individual projects that are ready-to-go with 
completed environmental and preliminary engineering work with an emphasis on near term 
job creation.  Eligible projects include acquisition, construction of or improvements to 
infrastructure, facilities, and equipment.  These projects will create jobs quickly by upgrading 
local and regional networks and making connections to better knit together the nation’s rail 
system, improving safety, and reducing congestion; and  

 
 planning: entering into cooperative agreements for planning activities, including 

development of corridor plans and State Rail Plans.40

 
 

The 13 corridors include:  
 
 California;  
 Eugene-Portland-Seattle; 
 Chicago-St. Louis-Kansas City; 
 Minneapolis-Milwaukee-Chicago; 
 Cleveland-Columbus-Cincinnati; 
 Detroit-Chicago; 
 Tampa-Orlando-Miami; 
 Charlotte-Richmond-Washington, DC; 
 New York-Albany-Buffalo-Montreal; 
 Boston-New York-Washington, DC (Northeast Corridor); 
 Brunswick-Portland-Boston; 
 Philadelphia-Harrisburg-Pittsburgh; and 
 New Haven-Springfield-St. Albans. 
 
 
To view the specific projects, see: http://www.whitehouse.gov/files/documents/100128_1400-
HSRAwards-Summary_FRA%20Revisions.pdf.  
 
To view a national map of selected projects, see:  
http://www.fra.dot.gov/us/content/2243. 
 
To read descriptions of designated high-speed rail corridors, see: 
http://transportation.house.gov/Media/file/Full%20Committee/Stimulus/High%20Speed%20Rail
%20Corridor%20Descriptions.pdf. 
 
 
Economic Impact:  Creates approximately 259,000 jobs and $46 billion of economic activity. 

                                                 
40   Congress provided funding for planning through the U.S. DOT FY 2008 and 2009 appropriations.   

http://www.whitehouse.gov/files/documents/100128_1400-HSRAwards-Summary_FRA%20Revisions.pdf�
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NATIONAL SURFACE TRANSPORTATION SYSTEM DISCRETIONARY GRANTS - $1.5 BILLION 
 
The Recovery Act:  Provides $1.5 billion to the Secretary of Transportation to make 
competitive discretionary grants for surface transportation projects that will have a 
significant impact on the Nation, a metropolitan area, or a region.  Projects eligible for 
funding under this program include highway or bridge projects eligible under title 23, U.S.C.; public 
transportation projects eligible under chapter 53 of title 49, U.S.C., including investments in projects 
participating in the New Starts or Small Starts programs that will expedite the completion of those 
projects; passenger and freight rail transportation projects; and port infrastructure investments, 
including projects that connect ports to other modes of transportation and improve the efficiency of 
freight movement.  The Secretary may use up to $200 million of the $1.5 billion to provide credit 
assistance to projects under the Transportation Infrastructure Finance and Innovation Act 
("TIFIA") program. 
 
 
Distribution:  The Secretary of Transportation shall award discretionary grants to State and local 
governments or transit agencies based on project selection criteria to be published not later than 90 
days (May 18, 2009) after the date of enactment.  A grant funded under this program shall be not 
less than $20 million and not more than $300 million, although the Secretary may waive the 
minimum grant size for the purpose of funding significant projects in smaller cities, regions, or 
States.  Not more than 20 percent of the funds under this program may be awarded to projects in a 
single State.  The Secretary shall ensure an equitable geographic distribution of funds and an 
appropriate balance in addressing the needs of urban and rural communities. 
 
 
Prioritization:  Prioritizes funds on projects that require a contribution of Federal funds in order to 
complete an overall financing package, and to projects that are expected to be completed within 
three years (February 17, 2012) of the date of enactment. 
  
 
Shovel-Ready Deadlines:  Grant applications must be submitted not later than 180 days 
(November 14, 2009) after the publication of project selection criteria.  The Secretary shall announce 
all projects selected for funding not later than one year (February 17, 2010) after the date of 
enactment.   
 
 
Transparency and Accountability Requirements:  Grant recipients must submit periodic reports 
to the Office of the Secretary of Transportation (OST) on the use of Recovery Act funds no later 
than 90 days (May 18, 2009), 180 days (August 16, 2009), one year (February 17, 2010), two years 
(February 17, 2011), and three years (February 17, 2012) after the date of enactment of the Recovery 
Act.  These reports will be collected and compiled by the U.S. Department of Transportation and 
transmitted to Congress.  These reports include the amount of Recovery Act funds appropriated, 
allocated, obligated, and outlayed, the number of projects that have been put out to bid and have 
been awarded, where work has begun and been completed, and the amount of Recovery Act funds 
associated with such projects, job creation statistics, and maintenance of effort data.41

 
   

                                                 
41 Id. § 1201. 
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Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.42

 
   

 
Recovery Act Implementation: On February 17, 2010, Secretary LaHood announced 51 
Transportation Investment Generating Economic Recovery (TIGER) Discretionary Grants in 40 
States and the District of Columbia, totaling the entire $1.5 billion.  DOT has since obligated $420 
million on 25 projects.  Construction has begun on 12 projects totaling $237 million.  
 
TIGER grants will fund transportation projects including improvements to roads, bridges, rail, 
ports, transit, and intermodal facilities.  Sixty percent of the funding will promote projects in 
economically distressed areas.  DOT received more than 1,400 applications for TIGER grants from 
all 50 States, three Territories, and the District of Columbia, totaling nearly $60 billion.   
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
 
Economic Impact:  Creates more than 41,000 jobs and $7 billion of economic activity. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                 
42 Id. § 1512.  

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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AVIATION – $1.3 BILLION 
 
Recovery Act Implementation:  
 
 Work is underway or completed on 771 projects ($1.3 billion), representing 100 percent of 

the total available Recovery Act aviation funds; and  
 
 Within this total, work is underway on 142 projects ($553 million), and work is completed on 

an additional 629 projects ($743 million).  
 
 

AIRPORT IMPROVEMENT PROGRAM – $1.1 BILLION 
 
Recovery Act:  Provides $1.1 billion for airport capital improvements through the Airport 
Improvement Program (AIP).   
 
 
Distribution:  Distributes funds to airports through the existing AIP Discretionary Grants program.  
The Federal Aviation Administration (FAA) will determine the distribution of funds through its 
existing competitive process and national priority system.    
 
 
Prioritization:  Prioritizes funds on projects that can be completed within two years (February 17, 
2011) of enactment, and serve to supplement and not supplant planned expenditures from airport-
generated revenues or from other State and local funding sources.  
 
 
Shovel-Ready Deadlines:  The Secretary shall award grants totaling not less than 50 percent of the 
$1.1 billion within 120 days (June 17, 2009) of the date of enactment, and award grants for the 
remaining amounts not later than one year (February 17, 2010) after the date of enactment.  
 
 
Transparency and Accountability Requirements:  Grant recipients must submit periodic reports 
to the FAA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days 
(August 16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three years 
(February 17, 2012) after the date of enactment of the Recovery Act.  These reports will be collected 
and compiled by the U.S. Department of Transportation and transmitted to Congress.  These 
reports include the amount of Recovery Act funds appropriated, allocated, obligated, and outlayed, 
the number of projects that have been put out to bid and have been awarded, where work has begun 
and been completed, and the amount of Recovery Act funds associated with such projects, job 
creation statistics, and maintenance of effort data.43

 
   

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
                                                 
43 Id. § 1201. 
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calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.44

 
   

 
Recovery Act Implementation:   
 
 Work is underway or completed on 372 projects ($1.1 billion), representing 100 percent of 

the funding for airport grants; and  
 
 Within this total, work is underway on 82 projects ($401 million), and work has been 

completed on an additional 290 projects ($697 million).  
 
Recovery Act investments will result in: 
 
 runway improvements: 155 projects at 139 airports that accommodate 11 million annual 

takeoffs/landings ($483 million);  
 
 taxiway improvements: 83 projects at 78 airports that accommodate 8.1 million annual 

takeoffs/landings ($220 million);  
 
 apron improvements: 52 projects at 48 airports that support more than 6,500 aircraft based 

at these airports ($188 million);  
 
 terminal buildings and aircraft rescue and firefighting buildings improvements at 33 airports 

that accommodate 2.5 million annual takeoffs/landings and serve 33 million enplaned 
passengers ($117 million);  

 
 equipment improvements: equipment including aircraft rescue and fire fighting vehicles, 

emergency generators, access gates, and fencing at 14 airports ($13 million); and  
 
 nearly 70 percent of the available funding was awarded to projects at airports that provide 

scheduled commercial service to the traveling public, while the other 30 percent was 
awarded to 163 projects at general aviation airports, which are a critical part of the National 
Airport System, providing air transportation access for postal service, firefighting and 
disaster relief, medical evacuations, law enforcement, homeland security and military 
operations, and patient and organ transport to emergency centers.  

 
 
 
 
 
 
 
 

                                                 
44 Id. § 1512.  
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Examples of completed projects include:  
 
 Washington Dulles International Airport (IAD) in Chantilly, Virginia ($15 million).  The 

FAA provided funds to rehabilitate a portion of Runway 1C/19C.  The project removed and 
replaced the existing 50 year old concrete.  The project also completed three connecting 
taxiways between the passenger terminal apron and the new west runway.  These taxiways 
are critical for easy access to the new runway, and will reduce aircraft taxi time and fuel 
consumption.  Work started in July 2009 and Dulles substantially completed the project by 
reopening the runway on May 28, 2010.  As of May 31, 2010, the Airport reported over 
107,000 job hours on this project.  In addition to the employment impacts, the project will 
reduce airport maintenance costs and enable more efficient movement of aircraft, thereby 
reducing taxi time, delays and fuel consumption; and 

 
 

 
 

 
 Omaha-Epply Airfield (OMA) in Omaha, Nebraska ($13.1 million): These funds are already 

rehabilitating a portion of Runway 14R/32L.  The project removes and replaces the existing 
concrete pavement originally constructed in 1950 and is part of a larger effort to completely 
rehabilitate 8,500 feet of the airport’s longest commercial runway, the intersection of two 
commercial runways, and several associated taxiways.  
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Several phases of the runway rehabilitation project started in March 2009.  The first phase of 
the Recovery Act portion is substantially complete and aircraft used the runway this past 
winter.  The airport expects to complete the second phase in September of 2010.  As of May 
31, 2010, the airport reported 29,796 job hours funded using Recovery Act funds. 

 
 

 
 
 
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852 
 
 
Economic Impact:  Creates approximately 30,600 jobs and $5.5 billion of economic activity. 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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FAA FACILITIES & EQUIPMENT – $200 MILLION 
 
Recovery Act:  Provides $200 million for capital improvements to the FAA facilities.  
 
 
Distribution:  Funds may be distributed through the FAA's existing administrative processes or in 
the form of grants.  Within 60 days (April 17, 2009) of the date of enactment, the FAA 
Administrator shall establish a procedure for applying for grants under this program, reviewing such 
applications, and awarding grants and cooperative and other transaction agreements under this 
program.   
 
 
Prioritization:  Prioritizes funds on projects that will be completed within two years (February 17, 
2011) of the date of enactment. 
 
 
Shovel-Ready Deadlines:  The FAA must obligate 100 percent of funds by September 30, 2010. 
 
 
Transparency and Accountability Requirements:  Grant recipients must submit periodic reports 
to the FAA on the use of Recovery Act funds no later than 90 days (May 18, 2009), 180 days 
(August 16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three years 
(February 17, 2012) after the date of enactment of the Recovery Act.  These reports will be collected 
and compiled by the U.S. Department of Transportation and transmitted to Congress.  These 
reports include the amount of Recovery Act funds appropriated, allocated, obligated, and outlayed, 
the number of projects that have been put out to bid and have been awarded, where work has begun 
and been completed, and the amount of Recovery Act funds associated with such projects, job 
creation statistics, and maintenance of effort data.45

 
   

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.46

 
   

 
Recovery Act Implementation:  
 
 Work is underway or completed on 399 projects ($198 million), representing 99 percent of 

the funding for Facilities and Equipment; and  
 
 Within this total, work is underway on 60 projects ($152 million), and work has been 

completed on an additional 339 projects ($46 million).  
                                                 
45 Id. § 1201. 
46 Id. § 1512.  
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Recovery Act investments will: 
 
 upgrade power systems: 177 projects at 100 locations ($50 million);  

 modernize air route traffic control centers: 25 projects at 18 locations ($50 million);  

 replace three air traffic control towers, establish four small contract air traffic control towers, 
and modernize three air traffic control facilities ($80 million); and 

  
 improve lighting, navigation, and landing equipment: 667 projects at 151 locations ($20 

million).  
 
An example of a completed and underway project includes:  
 
 Oberlin, Ohio Air Route Traffic Control Center Curtain Wall Replacement Project ($2.4 

million): The project replaced and integrated a 45 year old exterior wall of the Cleveland Air 
Route Traffic Control Center facility.  The old wall was an obsolete single panel system that 
leaked during rain storms and did not provide any blast protection.  The Cleveland curtain 
wall project was completed in May 2010; and 

 
  Before Construction:       During Construction: 

            
 

After Construction:  
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 Winder, Georgia Medium-intensity Approach Lighting System with Runway Alignment 

Indicator Lights ($620,000): The project established a Medium-intensity Approach Lighting 
System with Runway Alignment Indicator Lights on Runway 31 at Barrow County Airport. 
The project provided the first approach lighting system for the airport and was completed in 
March 2010. 

 

 
 
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
  
 
Economic Impact:  Creates approximately 5,600 jobs and $990 million of economic activity. 
 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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EN VIRON MEN TAL IN FRASTRUCTURE – $5.26 BILLON 
 

CLEAN WATER STATE REVOLVING FUND – $4 BILLION 
 
Recovery Act:  Provides an additional $4 billion to construct, rehabilitate, and modernize the 
nation’s wastewater infrastructure through the Clean Water State Revolving Fund (SRF) 
program.  Within the existing Clean Water SRF allocation to States, direct individual State 
infrastructure financing authorities to: (1) utilize 50 percent of the capitalization grants for 
additional subsidizations in the form of negative interest loans, principle subsidization, or 
grants; and (2) utilize 20 percent of the capitalization grant for investment in green 
infrastructure projects, environmentally innovative activities, or projects or technologies that 
use energy and water efficient plans or components.   
 
 
Distribution:  Distributes $4 billion for the Clean Water SRF pursuant to the existing Clean Water 
Act distribution formula. 
 
Under the Recovery Act, State infrastructure financing authorities are required to utilize 50 percent 
of the capitalization grant for additional subsidizations in the form of negative interest loans, 
principal forgiveness, or grants to increase the overall affordability of wastewater infrastructure 
projects.   
 
In addition, the Recovery Act requires State infrastructure financing authorities to utilize 20 percent 
of the capitalization grant for investment in green infrastructure projects, water or energy efficiency 
improvements, or environmentally innovative activities. 
 
 
Prioritization:  Notwithstanding the priority rankings projects would otherwise receive under the 
program, prioritizes economic recovery funds on projects on a State priority list that are ready to 
proceed to construction within 12 months (February 17, 2010) of enactment. 
 
 
Shovel-Ready Deadlines:  Requires State infrastructure financing authorities to award contracts for 
projects or proceed to construction within one year (February 17, 2010) of the date of enactment.  
All States met this requirement.     
 
 
Transparency and Accountability Requirements:  EPA must submit a general plan for the 
expenditure of Recovery Act funds to the Committees on Appropriations within 30 days (March 19, 
2009) of enactment of the Recovery Act.  EPA must submit a report containing detailed project 
level information associated with the general plan within 90 days (May 18, 2009) of enactment of the 
Recovery Act.47

 
  

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
                                                 
47 Id. § 701. 
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information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.48

 
   

 
Recovery Act Implementation:  EPA has awarded $4 billion in capitalization grants to States, 
representing 100 percent of the total Recovery Act funds for the Clean Water SRF. 49

 
 

Recovery Act investments will:  
 
 construct, upgrade, or maintain publicly owned treatment works, mitigate nonpoint source 

pollution, and promote estuary management, serving an estimated 64 million people, 
approximately one-third of the U.S. population currently served by sewers – 629 projects 
($1.5 billion);  

 
 improve, rehabilitate, or expand wastewater collection systems – 899 projects ($1.1 billion);  
 
 protect our nation’s water supply and reduce the energy used to pump, treat, and distribute 

wastewater by 15 to 30 percent – 374 water or energy efficient projects ($741 million); and  
 
 reduce stormwater runoff volumes, pollutants, and sewer overflows, and improve air quality 

– 261 green infrastructure projects ($232 million). 
 

Out to Bid  
 
According to submissions received by the Committee from States, as of September 30, 2010, 

50 States, four Territories, and the District of Columbia have put out to bid 1,961 projects totaling 
$3.8 billion, representing 100 percent of the total available Clean Water SRF formula funds.  
 
 Signed Contracts  
 

50 States, three Territories, and the District of Columbia have signed contracts for 1,956 
projects totaling $3.8 billion, representing 100 percent of the funds.  
 

Work Underway 
 
Work has begun on 1,945 projects in 50 States, three Territories, and the District of 

Columbia totaling $3.8 billion, representing 100 percent of the funds.      
 
Completed 
 
Work has been completed on 390 projects in 38 States and the District of Columbia totaling 

$212 million, representing six percent of the funds. 
                                                 
48 Id. § 1512.  
49 On March 12, 2009, EPA posted Clean Water SRF allotments by State.  These allotments are summarized on the 
Committee’s website: http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=930. 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=930�
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To view formula fund information by State, see:  
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
An example of a completed project includes:  
 
 Duncan Public Utilities Authority in Oklahoma ($340,000): This wastewater treatment plant 

improvement project, completed on April 7, 2010, included replacement of existing aerators 
with improved energy efficient aerators in the activated sludge nitrification basin.  This 
project also replaced motors and variable frequency drives.  This investment will improve 
energy efficiency with an estimated energy consumption decrease of 600,000 kWh/year; and    

 

 
 
 
Examples of projects underway include:  
 
 Douglas L. Smith Middle Basin Treatment Plant in Johnson County, Kansas ($15.8 million): 

Work on this project began on June 8, 2009.  This project includes construction of a new 
receiving station for restaurant fats, oils, and grease and the expansion of the anaerobic 
digestion sludge treatment system.  In addition, a digester gas handling system and a new 
power production system will burn digester gas to produce hot water for heating and 
electricity for on-site usage.  This project represents Kansas’ largest green project and is 
expected to create 270 new green jobs, result in $600,000 in cost savings annually, and 
reduce annual greenhouse gas emissions by more than 9,700 metric tons. 

 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
 
 
 
 
 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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Buy American: EPA published three nationwide waivers of the Buy American provisions for 
projects funded under the Recovery Act.  The first nationwide waiver, published on April 7, 2009, 
provides a nationwide waiver of the Buy American provisions for projects where debt was incurred 
on or after October 1, 2008, and before February 17, 2009 (the date of enactment).  Under existing 
law, the Clean Water SRF can be used as leverage to refinance debt obligations incurred for the 
constriction of wastewater treatment projects at a lower rate.  This waiver allows individual States to 
continue this practice, but not require the retroactive application of the Buy American provisions for 
projects that may have already been underway.  Projects eligible for this nationwide waiver would 
have “specified designs”, “may have solicited bids from prospective contractors”, may have 
“awarded construction contracts, and in some cases began construction, prior to February 17, 
2009.”   
 
The second nationwide waiver was published on June 2, 2009, and provides a waiver of the Buy 
American provisions for projects that solicited bids on or after October 1, 2008, and prior to 
February 17, 2009.  Similar to the previous waiver, this waiver would prohibit the retroactive 
application of the Buy American provisions to projects for which bids had already been submitted 
prior to the enactment of the Recovery Act.   
 
The third nationwide waiver, published on June 2, 2009, and revised on August 10, 2009, provides a 
waiver of the Buy American provisions for “de minimis” incidental components of projects financed 
through the Recovery Act.  This waiver would allow for the use of non-domestic iron, steel, and 
manufactured goods in a project provided that such components “comprise in total a de minimus 
amount of the project, that is, for any such incidental components up to a limit of no more than 5 
percent of the total cost of the materials used in and incorporated into a project.”   
 
EPA has also granted 56 regional waivers for individual projects.  A list of these regional waivers can 
be found on EPA’s Recovery Act implementation website: http://www.epa.gov/ow/eparecovery/. 
 
 
Economic Impact:  Creates approximately 111,000 jobs and $20 billion of economic activity. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.epa.gov/ow/eparecovery/�
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SUPERFUND – $600 MILLION 
 
Recovery Act:  Provides $600 million for the Superfund program, a comprehensive program 
to clean up the nation’s worst abandoned or uncontrolled hazardous waste sites. 
 
 
Distribution:  Distributes $600 million through existing EPA Superfund program.   
 
 
Prioritization:  EPA selects projects for Recovery Act funding based on a variety of factors, 
including: construction readiness; human and ecological risk; and opportunities to reduce project 
costs and schedules.  
 
EPA anticipates that the benefits of applying Recovery Act funds to the Superfund program will 
include: acceleration of existing projects; investment in new projects; faster return of sites to 
productive use; and potential acceleration of “green remediation” technology.  
 
 
Shovel-Ready Deadlines: EPA must obligate 100 percent of funds by September 30, 2010.  
 
 
Transparency and Accountability Requirements:  EPA must submit a general plan for the 
expenditure of Recovery Act funds to the Committees on Appropriations within 30 days (March 19, 
2009) of the date of enactment of the Recovery Act.  EPA must submit a report containing detailed 
project level information associated with the general plan within 90 days (May 18, 2009) of 
enactment of the Recovery Act.50

 
  

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.51

 
   

Recovery Act Implementation:  EPA has awarded and work has begun on all 57 planned 
construction projects and four design projects at 51 sites in 28 States, totaling $578 million, 
representing 100 percent of the total available funds.  Within this total, work is complete on four 
projects totaling $10 million.  In total, Recovery Act funds will initiate work at 26 sites and augment 
ongoing site cleanup work at the other 25 sites.   
 
 
 
 
 
                                                 
50 Id. § 701. 
51 Id. § 1512.  
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The Recovery Act investments will:  
 
 treat or remove heavy metal contamination (36 sites);  
 
 treat or remove organic compound contamination (28 sites);  

 
 begin or accelerate work to treat drinking water to meet Federal and State standards (eight 

sites);  
 

 provide alternate residential drinking water supplies (five sites); and 
 

 mitigate damage to wildlife habitats and ecosystems (four sites).  
 
 
Examples of underway projects include:  
 
 Iron Mountain Mine in Redding, California ($20.7 million): As a result of mining activities, 

annual rains sent toxic levels of copper, cadmium, and zinc from the mine into the 
Sacramento River—a valuable commercial fishery and a major source of drinking water for 
more than 70,000 people in northern California.  In addition, the Sacramento River is 
designated as a critical habitat for the endangered Winter Run Chinook Salmon and several 
threatened anadromous fish populations.  Recovery Act funding allowed acceleration of the 
sediment cleanup project, reducing the expected cleanup project duration from 36 to 18 
months.  Removing the sediments will allow hydropower plants at Shasta and Spring Creek 
dams to produce an additional 200,000 megawatt hours of peak power each year.  The 
additional peak power could be worth up to $6 million per year;  

 

 
 
 Horseshoe Road in Sayreville, New Jersey ($5 million): Contaminants at the 12-acre site 

include volatile organic compounds, metals, pesticides, and polychlorinated biphenyls 
(PCBs).  The area around the site includes residential properties as well as business, 
commercial, and industrial areas.  About 63 residential properties are located within one-half 
mile of the site, and about 14,000 people obtain drinking water from public wells within four 
miles.  Recovery Act funds will expedite the cleanup of the remaining on-site soils that act as 

http://www.epa.gov/oswer/riskassessment/glossary.htm�
http://www.epa.gov/pesticides/food/whatrpest.htm�
http://www.epa.gov/safewater/dwh/c-soc/pcbs.html�
http://www.epa.gov/safewater/dwh/c-soc/pcbs.html�
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a source of contamination to the ground water and surface water, which drain into the 
Raritan River; and  

 

       
 
 
 Bunker Hill in Kellogg, Idaho ($16.8 million):  Located in the Coeur d’Alene River Basin, 

historic mining practices at Bunker Hill generated an estimated 70 to 100 million tons of 
mining waste that are now spread throughout regional streams, rivers, flood plains and 
lakes.  The contamination resulting from these mining practices poses public health risks, 
particularly to young children and pregnant women due to exposure to lead.  To date, 
Recovery Act resources have already cleaned up 260 additional properties contaminated with 
lead, arsenic, and gravel mining waste; more than doubling clean up activities completed 
during the previous construction season.  In addition to the environmental benefits, these 
funds created jobs in a community that has been suffering from high unemployment for 
over 20 years.  The creation or retention of these livable wage jobs helped dozens of local 
families stay in their community.   

 

 
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
 
Economic Impact:  Creates approximately 16,700 jobs and $3 billion of economic activity. 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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BROWNFIELDS – $100 MILLION 
 
Recovery Act:  Provides $100 million for EPA’s Brownfields Discretionary Grant Program.   
 
 
Distribution:  Distributes funds to States, cities, and redevelopment agencies through the existing 
EPA Brownfields Discretionary Grant program for site assessments, remediation and cleanup 
grants, and to capitalize state Brownfield revolving loan programs as authorized under section 104(k) 
of the Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (P.L. 96-
510), as amended by the Brownfields Revitalization and Environmental Restoration Act of 2001 
(P.L. 107-118).   
 
 
Prioritization:  On April 10, 2009, EPA announced the criteria for funding decisions under the 
Brownfields Revolving Loan Funds program, including the demonstrated ability of the revolving 
loan fund to make loans and subgrants with Recovery Act funds “quickly” (i.e., “shovel-ready” 
projects) for cleanups that can be started and completed expeditiously, and the demonstrated ability 
to use supplemental revolving loan funds in a manner that maximizes job creation.   
 
 
Shovel-Ready Deadlines:  EPA must obligate 100 percent of funds by September 30, 2010.   
 
 
Transparency and Accountability Requirements:  EPA must submit a general plan for the 
expenditure of Recovery Act funds to the Committees on Appropriations within 30 days (March 19, 
2009) of the date of enactment of the Recovery Act.  EPA must submit a report containing detailed 
project level information associated with the general plan within 90 days (May 18, 2009) of the date 
of enactment of the Recovery Act.52

 
  

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.53

 
   

 
Recovery Act Implementation: EPA has awarded grants or provided funds for existing grants or 
contracts worth $96 million for all 185 Recovery Act Brownfields projects, representing nearly 100 
percent of the available funds.54

 

  Work is underway or completed on 179 projects.  Within this total, 
work is underway on 168 projects, and work is completed on an additional 11 projects.  

 

                                                 
52 Id. § 701. 
53 Id. § 1512.  
54 EPA set aside $3.5 million for management and oversight.   
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Recovery Act investments will result in:  
 
 953 assessments, of which 310 assessments are completed, with another 390 assessments 

have started ($33 million); 
 
 cleanup, of which 8 property cleanups are completed, resulting in 21 acres made ready for 

reuse, and an additional 13 cleanups have started ($7.5 million); 
 
 revolving loan fund, of which two sub-grants have been made ($47.1 million); and  
 
 job training, of which 22 students completed training and four obtained employment under 

job training ($6.9 million). 
 
Examples of underway projects include:  
 
 California Department of Toxic Substances Control in San Francisco, California ($1.8 

million): This project will initiate clean up of lead contaminated land and create about 200 
new construction jobs for two years.  Upon completion of the clean-up, the land will be 
turned into residential units, a restaurant, retail, and day care center; and 
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 Vermont Agency of Commerce & Community Development in Waterbury Vermont ($110,000): 
This sub-grant will be used for capping PCB contaminated concrete in a building being 
redeveloped into industrial/commercial space.  The sub-grant is being made in conjunction with 
another cleanup sub-grant from Southern Windsor County for $90,000. 

 

 
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
Economic Impact:  Creates approximately 2,800 jobs and $500 million of economic activity.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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WATERSHED REHABILITATION PROGRAM – $50 MILLION 
 
Recovery Act:  Provides $50 million for the rehabilitation of deficient flood damage 
reduction projects under the Watershed Rehabilitation Program.   
 
 
Distribution:  Funds will be distributed to rehabilitate aging flood control structures nationwide.   
 
 
Prioritization:  Funds must be allocated to projects that can be fully funded and completed with the 
funds appropriated in the Recovery Act, and funds must be allocated to activities that can 
commence promptly following enactment of the Recovery Act.   
 
 
Shovel-Ready Deadlines:  The Natural Resources Conservation Service (NRCS) must obligate 100 
percent of funds by September 30, 2010.  
 
 
Transparency and Accountability Requirements:  Each recipient that receives Recovery Act 
funds from a Federal agency must submit a quarterly report to that agency no later than 10 days 
(beginning October 10, 2009) after the end of each calendar quarter.  Each agency shall make such 
information publicly available by posting the information on a website no later than 30 days 
(beginning October 30, 2009) after the end of each calendar quarter.  These reports include the 
amount of Recovery Act funds received, expended, and obligated, a detailed list of all projects for 
which Recovery Act funds were expended or obligated, and detailed information on any 
subcontracts or subgrants awarded by the recipient.55

 
   

 
Recovery Act Implementation:  NRCS has obligated $48 million for work on 29 dam 
rehabilitation projects.  Contracts have been signed for nine dams totaling $21 million.  Construction 
has commenced on seven of these dams and one project is completed. 
 
Rehabilitating these 26 dams will: 
 
 result in $4.2 million of annual monetary benefits for the next 50 to 100 years;  
 
 reduce flooding for 1,774 homes, 117 businesses and public facilities, and 103 bridges;  
 
 decrease risk to life threatening dam failures for 7,621 people;  
 
 restore or enhance 667 acres of wetlands; and  
 
 enhance 96 miles of stream corridor for fish and wildlife. 
 
 
 
                                                 
55 Id. § 1512.  
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An example of a project underway includes:  
 
 Sallisaw Creek Watershed Dam No. 18M in Adair County, Oklahoma ($4.2 million): Work 

has begun to bring this dam up to current safety standards, raise its height by 3.4 feet, and 
replace existing spillways.  A 2006 study classified this dam as high-hazard because 24 
homes, a church, and a water treatment and pumping facility would be inundated if the dam 
failed.  Rehabilitation of the dam will increase public safety and provide $20.7 million in 
flood-reduction benefits over the dam’s 100-year life.  The lake created by the dam provides 
3,000 acre-feet of municipal water storage for the Stilwell Area Development Authority and 
water for 20,000 people. 

 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
To view a map of projects, see: http://www.usda.gov/recovery/map/.   
 
 
Economic Impact:  Creates approximately 1,400 jobs and $250 million of economic activity.  

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
http://www.usda.gov/recovery/map/�
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WATERSHED AND FLOOD PREVENTION OPERATIONS – $290 MILLION 
 
Recovery Act:  Provides $145 million for watershed operations, and $145 million for 
floodplain easements.   
 
 
Distribution:  Funds will be distributed by NRCS to improve water quality, increase water supply, 
decrease soil erosion, and improve fish and wildlife habitat in rural communities.  Other major 
benefits from these projects include improve community safe and health, flood mitigation, sediment 
control, and enhanced fish and wildlife habitat.   
 
 
Prioritization:  Funds must be allocated to projects that can be fully funded and completed with the 
funds appropriated in the Recovery Act, and funds must be allocated to activities that can 
commence promptly following enactment of the Recovery Act.   
 
 
Shovel-Ready Deadlines:  NRCS must obligate 100 percent of funds by September 30, 2010.   
 
 
Transparency and Accountability Requirements:  Each recipient that receives Recovery Act 
funds from a Federal agency must submit a quarterly report to that agency no later than 10 days 
(beginning October 10, 2009) after the end of each calendar quarter.  Each agency shall make such 
information publicly available by posting the information on a website no later than 30 days 
(beginning October 30, 2009) after the end of each calendar quarter.  These reports include the 
amount of Recovery Act funds received, expended, and obligated, a detailed list of all projects for 
which Recovery Act funds were expended or obligated, and detailed information on any 
subcontracts or subgrants awarded by the recipient.56

 
   

 
Recovery Act Implementation:   
 
Watershed Operations and Flood Prevention ($145 million): NRCS has obligated $143 million 
and signed 437 contracts in all 88 of the 88 planned projects.  Work is underway or completed on 79 
projects totaling $115 million.  Within this total, work is underway on 46 projects totaling $101 
million, and work is completed on an additional 33 projects totaling $14 million. 
 
This watershed protection and flood prevention will:  
 
 result in $431 million of annual monetary benefits for the next 50 to 100 years;  
 
 reduce flooding for 9,749 farms or ranches and 997 bridges;  
 
 protect 102 domestic water supplies;  
 
 reduce 4,484,658 tons/year of sediment;  
                                                 
56 Id. § 1512.  
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 conserve 75,213 acre-feet of water;  
 
 enhance and restore 17,202 acres of wetland; and  
 
 protect and enhance 892 miles of streams.   
 
Recovery Act investments will further result in:  
 
 new construction involving the investigation, survey, design, and construction of project 

measures that provide multi-purpose benefits, owned, managed, and operated by units of 
government (31 projects);  

 
 structural repair involving follow-up work to correct unforeseen deficiencies or site 

conditions that impact the safety of a project measure (24 projects);  
 

 land treatment projects involving contracts with individual landowners to install 
conservation practices to improve water quality and conservation on their property (18 
projects); and  

 
 permit-required mitigation involving replacement of environmental features impacted by 

construction of a project measure (seven projects).  
 
An example of a project underway includes: 
 
 Lower Neshaminy Creek in Bucks County, Pennsylvania ($10 million): The funds for this 

project will be used protect, elevate, or acquire approximately 80 homes and/or businesses 
in the lower 18 miles of Neshaminy Creek, resulting in an estimated $380,000 in flood 
damage reduction.  Overall, approximately 450 residents in seven municipalities will benefit 
from flood protection along Neshaminy Creek.  In addition, the project will generate 
revenue for privately owned businesses through increased sales of construction materials, 
equipment, parts, and services.   
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Floodplain Easements ($145 million): NRCS has signed options for 273 floodplain easements 
totaling $102 million.  Of this total, NRCS has closed (exercised the right under the option) 208 
easements totaling $73 million.  Restoration has commenced or been completed on 229 easements.   
 
Recovery Act investments will result in:  
 
 water quality improvement: eliminate soil erosion and associated sedimentation and nutrient 

transfer from over 24,000 acres of cropland that will be converted to hardwood bottomland 
forests and other wetland habitat;  

 
 flood damage reduction: improve community health and safety by removing 23 homes and 

families from reoccurring flood damages and restore natural water flows to 12 stream miles 
while eliminating flooding of 83 homes;  

 
 wetland and wildlife habitat restoration/improvements to 37,000 acres; and  
 
 improved fish and wildlife habitat for neo-tropical and migratory waterfowl: restoration 

efforts will restore and enhance critical habitat for 37 federally listed threatened and 
endangered species of fish and wildlife.  

 
An example of a project underway includes:  
 
 Salmon Falls-Piscataqua River Watershed Easement in Rockingham County, New 

Hampshire ($280,334): An easement has been acquired on this property at the confluence of 
the Pawtuckaway and Lamprey Rivers, adjacent to the Pawtuckaway Core Conservation 
Focus Area.  The 2006 New Hampshire Fish and Game Wildlife Action Plan identified the 
site as providing the highest quality habitat within the biological region.  Protection and 
restoration of this property will enhance the quality of the habitat, particularly for threatened 
and endangered species, including the Wood turtle, Blanding’s turtle, and Spotted turtle.  In 
order to restore the 7.2-acre floodplain within the dam breach inundation zone, a house and 
other buildings have been removed.  

 
To view a map of projects, see: http://www.usda.gov/recovery/map/.  
 
To view the specific projects, see:  
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
 
Economic Impact:  Creates approximately 8,000 jobs and $1.4 billion of economic activity. 

http://www.usda.gov/recovery/map/�
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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INTERNATIONAL BOUNDARY AND WATER COMMISSION – $220 MILLION 
 
Recovery Act:  Provides $224 million to the United States Section of the International 
Boundary and Water Commission (IBWC) to carry out immediate repair and rehabilitation 
requirements of existing water supply infrastructure along the U.S.-Mexican border. 
 
 
Distribution:  These funds will allow rehabilitation of approximately 170 miles of deficient levees, 
including Rio Grande levees as well as levees in the interior floodways in the Lower Rio Grande 
Flood Control Project.  
 
 
Prioritization:  The IBWC has prioritized Recovery Act funds for projects necessary to raise levee 
heights and make structural repairs to ensure the levees provide adequate protection during the 100-
year flood, a flood that has a one percent chance of occurring in any given year.  The levee 
rehabilitation is intended to meet standards established by the Federal Emergency Management 
Agency (FEMA).   
 
 
Shovel-Ready Deadlines:  IBWC must obligate 100 percent of funds by September 30, 2010.  
 
 
Transparency and Accountability Requirements: IBWC must submit a detailed spending plan 
for funds appropriated under the Recovery Act to the Committees on Appropriations within 90 days 
(May 18, 2009) of enactment of the Recovery Act.57

 
 

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.58

 
   

 
Recovery Act Implementation: IBWC has awarded $220 million in projects, totaling 100 percent 
of the available funds.  The funding will be used to construct improvements for 237 miles of aging 
Rio Grande flood control levees in Texas and New Mexico.  One segment of 1.63 miles has been 
completed and the remaining on-going segments are over 40 percent complete.  All work is expected 
to be completed by June 2012. 
 
 
 
 
 
                                                 
57 Id. Title XI. 
58 Id. § 1512.  
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Recovery Act investments will:  
 
 rehabilitate 237 miles of deficient river and floodway levees in the Upper and Lower Rio 

Grande Flood Control Systems of Texas and New Mexico (almost one half of the total 506 
miles of levees);  

 
 enhance the protection of lives and property for over two million border residents; and  

 
 achieve certification standards established by FEMA, thereby reducing the cost of flood 

insurance to border residents.  
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
 
Economic Impact:  Creates approximately 6,100 jobs and $1.1 billion of economic activity. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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U.S. ARMY CORPS OF ENGINEERS – $4.6 BILLION 
 
Recovery Act: 

 
1.  Provides an additional $2 billion for the Corps of Engineers Construction program; 
 
2. Provides an additional $2.075 billion for the Corps of Engineers Operation and 

Maintenance program; 
 
3. Provides an additional $375 million for the Corps of Engineers Mississippi River and 

Tributaries program;  
 
4. Provides an additional $100 million for the Corps of Engineers Formerly Utilized 

Remedial Action Program; 
 
5. Provides an additional $25 million for the Corps of Engineers Investigations 

program; and 
 
6. Provides an additional $25 million for the Corps of Engineers Regulatory Program. 

 
 
Distribution:  Distributes funds to the Corps of Engineers (Corps), which will determine the 
distribution of funds through its existing project selection process.  Water resources development 
projects include navigation, flood control, hurricane and storm damage reduction, shoreline 
protection, hydroelectric power, recreation, water supply, environmental infrastructure, 
environmental protection, restoration and enhancement, and fish and wildlife mitigation projects.   
 
 
Prioritization:  Requires that funds be used for programs, projects, or activities (or elements of 
programs, projects, or activities) that can be completed within the funds made available in the 
Recovery Act, and that will not require new budget authority to complete. 
 
 
Shovel-Ready Deadlines:  The Corps must obligate 100 percent of the funds by September 30, 
2010. 
 
 
Transparency and Accountability Requirements:  Beginning 45 days (April 3, 2009) after the 
date of enactment of the Recovery Act, the Corps must submit quarterly reports to the Committees 
on Appropriations detailing the allocation, obligation, and expenditures of these funds.59

 
   

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
                                                 
59 Id. Title IV. 
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obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.60

 
   

 
Recovery Act Implementation:  The Corps has committed $4.4 billion for 799 Recovery Act 
projects in 49 States, Puerto Rico, and the District of Columbia, representing 96 percent of the total 
amount of Recovery Act funds allocated to the Corps, as of September 30, 2010.  Recovery Act 
investments will fund the following: 
 
 navigation: repair or improve 155 lock chambers, and maintain or improve harbors and 

waterways that serve over 2,400 commercial ports;  
 
 flood risk management: 1,132 projects to improve dam or levee safety;  
 
 recreation: maintain or upgrade 1,034 recreation areas;  
 
 environment: 235 projects to restore aquatic ecosystems or improvement management of 

natural resources;  
 
 hydropower: 60 projects to repair or improve hydropower; and 
 
 water supply: 285 projects to construct local water supply or wastewater infrastructure.   
 
 
Construction Program ($2 billion): The Corps has committed $1.9 billion for 164 projects.  This 
amount represents 95 percent of the apportionment for this program.   
 
Operation and Maintenance Program ($2.075 billion): The Corps has committed $2 billion for 
522 projects.  This amount represents 96 percent of the apportionment for this program.   
 
Mississippi River and Tributaries Program ($375 million): The Corps has committed $364 
million for 41 projects.  This amount represents 97 percent of the apportionment for this program.  
 
Formerly Utilized Remedial Action Program ($100 million): The Corps has committed $99 
million for nine projects.  This amount represents 99 percent of the apportionment for this 
program.   
 
Investigations Program ($25 million): The Corps has committed $24 million for 58 projects.  
This amount represents 97 percent of the apportionment for this program.   
 
Regulatory Program ($25 million): The Corps has committed $25 million for six projects.  This 
amount represents 99 percent of the apportionment for this program. 
 
 
 

                                                 
60 Id. § 1512.  
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Examples of completed construction projects include:  
 
 Ferrells Bridge Dam, Lake O’ the Pines in Jefferson, Texas ($244,000): This project replaced 

a degraded structure and fortified the existing toe ditch to decrease erosion and prolong the 
life of the dam.  The project was completed in April 2010 by CKY Inc;  

 
  During Construction:       After Construction: 

 
 
 
 Solar Electricity System Installations, Sacramento District, California ($1.3 million): The 

Corps used Recovery Act funds to install solar electricity systems at nine of its park and dam 
operation offices in California, part of a Corps-wide effort to improve the environmental 
sustainability of its projects.  The systems are expected to provide 41 percent of each office’s 
electricity needs on average.  The Corps awarded the contract to provide and install all of the 
solar systems to Women’s Empowerment Partnership Inc. of Bell Gardens, California.  
Installation of the first system, at New Hogan Lake, was completed February 26, 2010, with 
all system installations completed last month; and 

 
  During Construction:       After Construction: 
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 Craney Island Revetment in Portsmouth, Virginia ($3.5 million): The Corps awarded a 
Recovery Act contract to P & M Construction Services, Inc. of Virginia Beach, Virginia, to 
construct a revetment wall for shoreline stabilization at Craney Island Dredged Material 
Management Area.  The revetment wall provides protection for the management area’s 
containment dikes and roads.  The 1,638-foot native granite armour stone and geotextile 
filter cloth revetment extend from the top of the revetment to the riprap toe.  This project 
will help prevent damage to the facility’s dikes and roads during periods of heavy seasonal 
rains.  

 
  During Construction:       After Construction: 

 
 

 
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
To view a national map of Corps projects, see: 
http://www.usace.army.mil/recovery/Pages/ProjectLocationsbeta.aspx.  
 
 
Economic Impact:  Creates approximately 139,000 jobs and $23 billion of economic activity. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
http://www.usace.army.mil/recovery/Pages/ProjectLocationsbeta.aspx�
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FEDERAL BUILDINGS – $5.575 BILLION 
 

GENERAL SERVICES ADMINISTRATION – $5.55 BILLION 
 
Recovery Act:   

 
1. Provides $4.5 billion to convert General Services Administration (GSA) Federal 

buildings to High-Performance Green Buildings as defined in section 401 of P.L. 110-
140, the Energy Independence and Security Act of 2007; 
 

2. Provides $750 million for repair, alteration, and construction of Federal buildings and 
U.S. courthouses, and according to Joint Explanatory Statement of the Committee of 
Conference, of which $450 million shall be for a new headquarters for the 
Department of Homeland Security; and  
 

3. Provides $300 million for border stations and land ports of entry.  
 

 
Distribution:  Distributes funds through existing GSA prospectus and non-prospectus programs.   
GSA will determine the distribution of funds through its existing administrative processes. 
 
 
Prioritization:  According to Joint Explanatory Statement of the Committee of Conference, with 
regard to funding for High-Performance Green Buildings, funds are focused on projects that will, 
throughout the life-cycle of the building, reduce energy, water, and material resource use, improve 
indoor environmental quality, and reduce negative impacts on the environment, including air and 
water pollution and waste generation.61

 

  With regard to funds that are used for new U.S. courthouse 
construction, GSA is advised to consider projects for which the design provides courtroom space 
for senior judges for up to 10 years from eligibility for senior status, not to exceed one courtroom 
for every two senior judges.  

 
Shovel-Ready Deadlines:  Requires GSA to obligate not less than $5 billion of the funds by 
September 30, 2010, and the remainder not later than September 30, 2011.    
 
 
Transparency and Accountability Requirements:  GSA must submit a detailed plan, by project, 
regarding the use of funds made available in this Act to the Committees on Appropriations within 
45 days (April 3, 2009) of enactment of the Recovery Act, and shall provide notification to said 
Committees within 15 days prior to any changes regarding the use of these funds.62

 
 

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
                                                 
61 See Energy Independence and Security Act of 2007, Pub. L. No. 110-140, § 401 (2007).  
62 American Recovery and Reinvestment Act of 2009, Pub. L. No. 111-5, Title V (2009). 



Page 66 

calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.63

 
   

 
Recovery Act Implementation:  GSA has awarded contracts and begun work on 273 projects 
worth $5.2 billion, representing 94 percent of GSA’s total apportionment.   
 
GSA’s Recovery Act spending plan comprises projects in all 50 States, Washington, DC, and two 
Territories, including: 64

 
 

 constructing 10 Federal buildings and courthouses in five States, Washington, DC, and 
Puerto Rico ($750 million); 

 constructing seven border stations and land ports of entry in five States on the U.S.-Mexico 
and U.S.-Canada borders ($300 million);  

 modernizing 45 Federal buildings and courthouses in 21 States, Washington, DC, and Puerto 
Rico with major projects to convert facilities to high-performance green buildings ($3.2 
billion);  

 modernizing 199 Federal buildings and courthouses in 48 States, Washington, DC, Puerto 
Rico, and the Virgin Islands with limited-scope projects to convert facilities to high-
performance green buildings ($912 million); and  

 modernizing Federal buildings and courthouses with small projects to convert facilities to 
high-performance green buildings ($161 million). 

Each major modernization project will meet the energy efficiency and conservation requirements of 
the Energy Independence and Security Act of 2007 (P.L. 110-140).  Each limited-scope 
modernization project will all include advanced meters for electricity and water.  In addition, if the 
limited-scope project includes roof replacement, the roof will be replaced with integrated 
photovoltaic membrane (if flat and in the appropriate geography), maximum reasonable insulation 
for the climatic zone (R-50 in colder climates), or a green roof if an integrated photovoltaic roof is 
not warranted.   
 
 
 
 
 
 
 
 
 

                                                 
63 Id. § 1512.  
64 GSA released their original spending plan on March 31, 2009, and submitted their most recent amendment on January 
19, 2010. 
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These projects will result in:   
 
 installing 78 roofs, including 68 photovoltaic arrays on roofs;  
 
 putting in place 140 lighting systems;  
 
 installing 52 water systems; and  
 
 completing 222 system tune-ups and recommissionings.   
 
 
Examples of completed projects include:  
 
 Veterans Affairs Regional Office and Insurance Center in Philadelphia, Pennsylvania ($6 

million): As part of the Recovery Act’s critical investment in green technologies, GSA 
installed 2,000 solar panels at this location.  GSA’s Solar Energy Installation project is one of 
several GSA Recovery Act projects at Federal facilities in Philadelphia and the first to be 
completed.  The investments in alternative energy solutions can help lead the transformation 
to new green jobs and new green industries.  These 2,000 solar panels will produce over half 
a million kilowatt-hours of renewable energy per year, reducing the building’s annual carbon 
footprint by nearly 400 metric tons; and 

 
         During Construction:       After Construction: 
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 Robert J. Dole U.S. Courthouse in Kansas City, Kansas ($1.6 million): GSA recently installed 
a new white roof and solar panels on this courthouse.  The roof design and installation 
created jobs in solar manufacturing, design, and roofing.  Many of the roofers were able to 
learn new skills with their participation in the advanced-design installation of the solar 
panels.  A 22 KW thin-film photovoltaic array is located on the third floor south roof level 
— the portion of the roof receiving the most consistent sunlight.  The roof membrane is 
multi-ply modified bitumen with an applied reflective coating.   

 
The white membrane roof will deflect the sun’s rays, keeping the building cooler in the 
summer while helping to reduce the urban heat island.  Coupled with more than 200 
photovoltaic solar panels, the project is expected to generate about five percent of the 
building’s electricity. 

 
                   During Construction:                           After Construction: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
 
Economic Impact:  Creates approximately 154,000 jobs and $27.5 billion of economic 
activity. 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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SMITHSONIAN INSTITUTION – $25 MILLION 
 
Recovery Act:  Provides $25 million for repair and revitalization of existing Smithsonian 
Institution facilities.     
 
 
Distribution:  Distributes funds through the Smithsonian Institution’s existing administrative 
processes. 
 
 
Shovel-Ready Deadlines:  The Smithsonian Institution must obligate 100 percent of the funds by 
September 30, 2010. 
 
 
Transparency and Accountability Requirements:  The Smithsonian Institution must submit a 
general plan for expenditures of such funds to the Committees on Appropriations within 30 days 
(March 19, 2009) of enactment of the Recovery Act.65

 
 

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.66

 
   

 
Recovery Act Implementation:  The Smithsonian has signed contracts worth $25 million for 17 
projects, representing 100 percent of the Smithsonian’s total Recovery Act funds.  The Smithsonian 
awarded 15 of the 17 construction projects to local small business firms.  Construction on the first 
project began on June 6, 2009, and the Smithsonian plans to complete all construction by December 
31, 2010.   
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                 
65 Id. § 701. 
66 Id. § 1512.  



Page 70 

Examples of Recovery Act projects include:  
 
 Arts and Industries Building in Washington, DC ($4.6 million): cleaning 73,000 square feet 

of masonry exterior wall (see pictures below), repairing 13,000 linear feet of brick mortar 
joints, and removing 374 tons of non-hazardous and 200 tons of hazardous interior 
materials; and  

Before Construction:         After Construction: 

         
 

 National Zoological Park in Washington, DC ($9.7 million): replacing 52,060 square feet of 
roof (see pictures below), installing fire-protection equipment, and improving three bridges.  

 
  Before Construction:       After Construction: 

       
 

To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
 
Economic Impact:  Creates approximately 700 jobs and $124 million of economic activity. 

 
 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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ECONOMIC DEVELOPMENT ADMINISTRATION – $150 MILLION 
 
Recovery Act:  Provides $150 million for EDA’s economic development programs, of which 
not less than $50 million shall be for economic adjustment assistance under section 209 of 
the Public Works and Economic Development Act of 1965, and up to $50 million may be 
transferred to federally authorized regional economic development commissions.67

 
    

 
Distribution:  Distributes funds to local partners through EDA’s existing regional allocation and 
project selection processes.  EDA may transfer funds to the Appalachian Regional Commission, the 
Delta Regional Authority, the Northern Great Plains Regional Authority, the Northern Border 
Regional Commission, the Southeast Crescent Regional Commission, and the Southwest Border 
Regional Commission.  These Federally authorized regional economic development commissions 
may assist eligible applicants in submitting applications to EDA, or may seek transfers directly from 
EDA. 
 
 
Prioritization:  Of the $150 million provided, not less than $50 million must be allocated for 
economic adjustment assistance under section 209 of the Public Works and Economic 
Development Act of 1965.  EDA will allocate the remaining $100 million to either the Public Works 
and Economic Development Facilities Program or the Economic Adjustment Assistance Program, 
depending on demonstrated needs.   
 
With regard to funding for economic adjustment assistance, the Secretary of Commerce shall give 
priority consideration to areas of the nation that have experienced sudden and severe economic 
dislocation and job loss due to corporate restructuring. 
 
 
Shovel-Ready Deadlines:  EDA must obligate 100 percent of the funds by September 30, 2010.   
 
 
Transparency and Accountability Requirements:  Each recipient that receives Recovery Act 
funds from a Federal agency must submit a quarterly report to that agency no later than 10 days 
(beginning October 10, 2009) after the end of each calendar quarter.  Each agency shall make such 
information publicly available by posting the information on a website no later than 30 days 
(beginning October 30, 2009) after the end of each calendar quarter.  These reports include the 
amount of Recovery Act funds received, expended, and obligated, a detailed list of all projects for 
which Recovery Act funds were expended or obligated, and detailed information on any 
subcontracts or subgrants awarded by the recipient.68

 
   

 
Recovery Act Implementation:  EDA awarded 68 projects in 37 States totaling $147 million.69

EDA has broken ground on 57 of these projects totaling $130 million, representing 88 percent of 
the amount allocated to support these investments.   

   

                                                 
67 Id. Title II. 
68 Id. § 1512.  
69 EDA will use the remaining $3 million for administration and oversight.  
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EDA funded projects in areas of the nation that have experienced sudden and severe economic 
dislocation and job loss due to corporate restructuring.  These projects target opportunities that will 
jump start our economy and support investments that will contribute to sustained economic growth 
across the country.  EDA’s implementation plan includes promoting: 
 
 development of regional innovation clusters, which leverage a region’s existing competitive 

strengths to boost job creation and economic growth – 23 projects ($50 million);  
 
 business incubation – 13 projects ($37 million); 
 
 green jobs – 14 projects ($27 million); and  
 
 trade and help connect regional economies to the opportunities offered by the global 

marketplace – five projects ($11 million).  
 
Examples of projects underway include:  
 
 City of Santa Cruz, California ($4.8 million): EDA provided this grant to help the city 

respond to job losses associated with corporate restructuring by renovating a historic 
Brownfield site to create the Digital Media Center at the Tannery, a business incubator for 
digital media companies.  Due to the large number of small businesses in the Santa Cruz 
region that provide digital media services, the co-location of a variety of these individual 
service providers at the center provides an opportunity to promote the growth and 
development of the digital media cluster.  This high-tech business incubator is expected to 
create 653 long-term jobs and leverage $33.8 million in private investment; and  

 
 Arizona Bioscience Park in Tucson, Arizona ($4.7 million): Pima County experienced 

sudden and severe economic dislocation and job loss due to corporate restructuring, with the 
total number of unemployed persons rising 80 percent during the 12 month period ending in 
February 2009.  A grant to the University of Arizona will help build the park to provide the 
region with a comprehensive training and research facility that will boost workforce training, 
research and development opportunities, higher-skilled, higher-wage jobs, and private sector 
investment in the bioscience sector.  The new state-of-the-art research park will house a 
technology business incubator.  The park’s sophisticated, high-technology biosciences 
facilities will be integrated into a multi-use development.  The grant is expected to help 
create 639 long-tern jobs and attract $33.1 million in private investment. 

 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
 
Economic Impact:  EDA estimates that construction related to Recovery Act investments 
will create 1,693 jobs over the next three years.  EDA also expects these investments to 
create 18,908 long-term jobs and leverage $981 million in private investment during the next 
nine years.   

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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FEDERAL EMERGEN CY MAN AGEMEN T AGEN CY – $210 MILLION 
 
Recovery Act:  Provides $210 million for Firefighter Assistance Grants, for modifying, 
upgrading, or constructing non-Federal fire stations.     
 
 
Distribution:  Distributes funds through FEMA's existing competitive grant processes.  No grant 
shall exceed $15 million. 
 
 
Shovel-Ready Deadlines:  FEMA must obligate 100 percent of the funds by September 30, 2010. 
 
 
Transparency and Accountability Requirements:  Each recipient that receives Recovery Act 
funds from a Federal agency must submit a quarterly report to that agency no later than 10 days 
(beginning October 10, 2009) after the end of each calendar quarter.  Each agency shall make such 
information publicly available by posting the information on a website no later than 30 days 
(beginning October 30, 2009) after the end of each calendar quarter.  These reports include the 
amount of Recovery Act funds received, expended, and obligated, a detailed list of all projects for 
which Recovery Act funds were expended or obligated, and detailed information on any 
subcontracts or subgrants awarded by the recipient.70

 
   

 
Recovery Act Implementation:  FEMA has awarded 123 projects totaling $209, representing 
nearly 100 percent of the available funds.  Fourteen of these fire stations have already broken 
ground and another 70 stations have been cleared to begin construction. 
 
This program is aimed at creating and saving jobs in recession-hit areas and achieving firefighter 
safety and improved response capability and capacity based on need.  Recovery Act investments will 
fund the following: 
 
 build 45 new fire stations to meet expanded responsibilities;  
 
 replace 41 unsafe fire stations;  
 
 renovate 16 unsafe fire stations; 
 
 expand 10 fire stations to accommodate 24 hour/seven day coverage; and  
 
 expand six fire stations to accommodate increased responsibilities.  
   
 
 
 
 
 
                                                 
70 Id. § 1512.  
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Examples of new construction projects include:  
 
 Newberg, Oregon ($764,000): Newberg’s existing station, originally built in 1933 for use as a 

livestock barn, was later converted into a fire station.  The existing station poses several 
health hazards.  The station, built before enactment of current air quality standards, was built 
without a source capture exhaust system for the department’s diesel vehicles.  The bunk 
rooms, kitchen, and dayroom, where the department’s firefighters live and work 24 hours 
per day, seven days per week, are in danger of contamination.  As a result, the station does 
not comply with several National Fire Protection Association staffing and safety standards.  
Replacing the existing station will correct all these issues; and 

 
 City of Quincy, Florida ($1.2 million): Quincy’s current station was built in the early 1960’s 

and is the city’s only fire station.  The existing facility has no sprinkler system and does not 
comply with the Americans with Disabilities Act.  Response time from the current station is 
over five minutes for approximately 60 percent of the south side of town.  Building a new 
station will bring 100 percent of that area well within a five minute response time. 

 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
 
Economic Impact:  Creates approximately 5,800 jobs and $1 billion of economic activity. 
 
 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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COAST GUARD – $240 MILLION 
 

ACQUISITION, CONSTRUCTION, AND IMPROVEMENTS – $98 MILLION 
 
 
Recovery Act:  Provides $98 million for the Coast Guard’s Acquisition, Construction, and 
Improvements program to fund ready-to-go Coast Guard shore facility repair projects.  This 
funding cannot be used for pre-acquisition survey, design, or construction of a new polar 
icebreaker. 
 
 
Distribution:  Distributes funds through the Coast Guard’s existing administrative processes. 
 
 
Prioritization:  Funds are to be used for shore facilities and aids to navigation facilities; for 
materials and labor cost increases of priority procurements; and for costs to repair, renovate, assess, 
or improve vessels.   
 
 
Shovel-Ready Deadlines:  The Coast Guard must obligate 100 percent of the funds by September 
30, 2010.   
 
 
Transparency and Accountability Requirements:  The Coast Guard must submit a plan for the 
expenditure of these funds to the Committees on Appropriations within 45 days (April 3, 2009) of 
enactment of the Recovery Act.71

 
 

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.72

 
   

 
Recovery Act Implementation:   

High Endurance Cutter Engineering Changes ($10 million): The Coast Guard has signed 
contracts for 100 percent of the planned vessel projects.  Of the 40 planned installations to vessels, 
24 installations are completed and another two are underway.  The Coast Guard plans to complete 
37 of the installations by March 2011, and complete all work by November 2011.   

 

                                                 
71 Id. Title VI. 
72 Id. § 1512.  
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These installations include:  

 boiler upgrade;  

 automatic bus transfer switch upgrade;  

 refrigeration system upgrade;  

 fire and smoke alarm system installation;  

 auxiliary saltwater pump replacement;  

 lube oil purifier replacement; and  

 engineering technical support.   

 

 
Shore Facilities ($88 million): Of the 14 planned shore facilities,73

To view the specific projects, see: 

 13 have been awarded 
construction contracts.  Construction has begun on two shore facilities, four are expected to break 
ground later this fall, and eight more are planned to begin construction this winter/early spring. 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 

 
Economic Impact:  Creates approximately 2,700 jobs and $500 million of economic activity. 

 
 

                                                 
73 The Coast Guard originally planned to undertake seven shore facility projects.  However, due to lower than expected 
work bids, the Coast Guard was able to add seven additional projects.   

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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BRIDGE ALTERATIONS – $142 MILLION 
 
Recovery Act:  Provides $142 million for the Coast Guard's Alteration of Bridges program, 
which funds the removal or alteration of bridges that are safety hazards or unreasonable 
obstructions to navigation. 
 
 
Distribution:  Distributes funds through the Coast Guard’s existing administrative processes. 
 
 
Prioritization:  The Coast Guard shall award these funds to those bridges that are ready to proceed 
to construction.     
 
 
Shovel-Ready Deadlines:  The Coast Guard must obligate 100 percent of funds by September 30, 
2010.   
 
 
Transparency and Accountability Requirements:  The Coast Guard must submit a plan for the 
expenditure of these funds to the Committees on Appropriations within 45 days (April 3, 2009) of 
enactment of the Recovery Act.74

 
   

Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.75

 
   

 
Recovery Act Implementation:  Contracts have been awarded and work has begun on all four 
planned bridge projects totaling $142 million, representing 100 percent of the available funds.  The 
four bridges include:  

 

 

 

 

 

                                                 
74 Id. Title VI. 
75 Id. § 1512.  
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 Elgin, Joliet, and Eastern Bridge over the Illinois Waterway in Divine, Illinois – built in 1885 
($30 million).  Work is ongoing to replace the existing 120-foot horizontal clearance with a 
new 300-foot clearance.  The bridge poses multiple hazards to navigation including shallow 
water depths and severe cross currents.  Construction will be completed in October 2011;  

 

 

 Burlington Bridge over the Mississippi River in Iowa – built in 1892 ($36 million).  
Construction will be completed in August 2011;  
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 Mobile Bridge over the Mobile River in Hurricane, Alabama – built in 1927 ($15 million).  
Construction will be completed in September 2011; and  

 

 Galveston Bridge over the Intercoastal Waterway in Texas – built in 1912 ($61 million).  
Construction will be completed in June 2012. 

 

To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852 

Economic Impact:  Creates approximately 4,000 jobs and $700 million of economic activity.

 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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MARITIME ADMINISTRATION 
 SMALL SHIPYARD GRANTS – $100 MILLION 

 
 
Recovery Act:  Provides $100 million for grants to small shipyards for capital improvement 
and worker training as authorized by section 54101 of title 46, United States Code.   
 
 
Distribution:  Distributes funds through the Maritime Administration’s existing competitive grant 
program.  The purpose of the grants is to make capital and infrastructure improvements that 
facilitate the efficiency, cost-effectiveness and quality of domestic ship construction, conversion or 
repair for commercial and federal government use.  This program generally provides 75 percent 
Federal funds with 25 percent matching funds from the grant recipient.  Grant funds may also be 
used for maritime training programs to foster technical skills and operational productivity.  
 
Of the $100 million, $75 million is reserved for shipyards with 600 employees or fewer, and up to 
$25 million may be awarded to shipyards with up to 1,200 employees. 
 
 
Shovel-Ready Deadlines:  The Secretary of Transportation shall ensure that funds provided under 
this program shall be obligated within 180 days of the date of their distribution.   
 
 
Transparency and Accountability Requirements:  Grant recipients must submit periodic reports 
to the Maritime Administration on the use of Recovery Acts no later than 90 days (May 18, 2009), 
180 days (August 16, 2009), one year (February 17, 2010), two years (February 17, 2011), and three 
years (February 17, 2012) after the date of enactment of the Recovery Act.  These reports will be 
collected and compiled by the Maritime Administration and transmitted to Congress.  
 
Each recipient that receives Recovery Act funds from a Federal agency must also submit a quarterly 
report to that agency no later than 10 days (beginning October 10, 2009) after the end of each 
calendar quarter.  Each agency shall make such information publicly available by posting the 
information on a website no later than 30 days (beginning October 30, 2009) after the end of each 
calendar quarter.  These reports include the amount of Recovery Act funds received, expended, and 
obligated, a detailed list of all projects for which Recovery Act funds were expended or obligated, 
and detailed information on any subcontracts or subgrants awarded by the recipient.76

 
   

 
Recovery Act Implementation:  On August 18, 2009, the Maritime Administration awarded 70 
grants totaling $98 million for small shipyard projects in 26 States and Guam.77

 

  The Maritime 
Administration is also managing three projects originally funded under the highway program, 
totaling $26 million.  

                                                 
76 Id. § 1512.  
77 The Maritime Administration received 454 grant applications totaling $1.25 billion.   
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Work is underway or completed on 71 of the 73 planned projects ($123 million), representing nearly 
100 percent of the total available funds.  Within this total, work is underway on 50 projects ($93 
million), and work is completed on an additional 21 projects ($29 million).  
 
Recovery Act investments will result in:  
 
 drydock new construction, expansion, and enhancement – 13 projects ($33 million);  
 
 steel work machinery – 23 projects (28 million);  
 
 material handling (i.e., cranes, forklifts) – 18 projects ($21 million);  
 
 shipyard infrastructure and improvements – six projects ($6.5 million); 
 
 training – six projects ($6 million);  
 
 boat hoist – four projects ($5 million); and  
 
 port modernization managed by the Maritime Administration – three projects ($26 million).   
 
An example of a funded project includes:  
 
 Steiner Shipyard in Bayou la Batre, Alabama ($1.8 million): Steiner Shipyard, a family owned 

shipyard, has been in business for over 50 years, and employs approximately 45 full-time and 
10 part-time employees.  Steiner Shipyard received a grant for the purchase of new launching 
equipment, a Travelift 400 metric ton boat hoist.  The Travelift will allow the yard to 
complete the construction of vessels on shore, resulting in greater productivity.  The new 
Travelift will also enable Steiner to construct larger vessels.  The company estimates at least 
20 new full-time jobs will be created because of this Recovery Act project.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
To view the specific projects, see: 
http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852. 
 
Economic Impact:  Creates approximately 2,800 jobs and $500 million of economic activity. 

http://transportation.house.gov/singlepages/singlepages.aspx?NewsID=852�
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