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Commander, Atlantic Division, Naval Facilities Engineering CommandCommanding General, Marine Corps Base, Camp Lejeune, North Carolina
FY 88-89 MILITARY CONSTRUCTION (MCON) PROGRAM FOR MARINE CORPS BASE,CAMP LEJEUNE, NORTH CAROLINA; CERTIFICATION OF

(a) MCB CAMP LEJEUNE ltr llO00 PWO of l Jul 85

Encls: (1) Projected COMNAVFACENGCOM Cost Index dated l Oct 84(2) Copy of Award Cost Data for CES Historical(3) Draft copy of Guide for Preparation of 139l(4) Draft copy of DM-IO
(5) Copy of CES Unit Price Guide (FY 87)

I. Reference (a) requested that this Command certify the cost of all projectsto Comander, Naval Facilities Engineering Command. To accomplish this,back-up cost information is considered necessary. A back-up estimate must beprovided for each DD Form 139l. Lump-sum entries for supporting facilitiesare not acceptable. High supporting facility costs with lump-sum entriesunexplained will be reduced.

2. A copy of the COMNAVFACENGCOM projected cost index of October 1984 isforwarded as enclosure (1). This index is updated in October of each year.The current area cost factor for your location is 0.86 Costs should beescalated to l April of the fiscal year shown on the DD Form 1391. State thisto the ]eft of "item" in block nine (cost estimates.) A contingency allowanceof ]0% is allowed only on projects in which the scope of workmay be expandedfor unforeseen items during construction such as rehabilitation orunderground. ’

General comments for MCB CAMP LEJEUNE FY 88 MCON program follows:
a. P-846 MOUT Training Complex

No questions, have made prior review.

b. P-626 BEQ
(1) Current LANTNAVFACENGCOM policy is to budget BEQ @ 820 sq.ft./2room module this adjusts area to 492,000 sq. ft.(2) Solar hot water heating does,not prove to be economical atCamp Lejeune, this work wII,1 deleted.

c. P-057 Division Headquarters wasA:Y,8:’,,,
NO questions "

d. P-803 Field Maintenance Complex
(1) Unit Price Shown is beyond all reason. Back up estimate forbuilding must explain why cost is so high.
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FY 88-89 MILITARY CONSTRUCTION (MCON) PROGRAM FOR MARINE CORPS BASE,
CAMP LEJEUNE, NORTH CAROLINA; CERTIFICATION OF

e. P-841 Mess Hall Addition
No questions.

P-678 Combat Vehicle Maintenance Shop
(1) Unit costs for buildings are very high.

show why.
Back up estimate should

g. P-810 Mechanics Training Bldg Inc #3
(I) Unit costs FT 87 for P-809 1391 certified 15 Jun, were

$57/sq. ft. Bldg costs will be adjusted to this pricing
level unless additional justification is provided.

h. P-256 Field Maintenance Shop
No questions.

I. P-124 BOQ
(1) Solar hot water heating does not prove to be economical at

Camp Lejeune, this work will be deleted.

j. P-8 Electrical Dist. Imp.
No questions.

k. P-824 Chapel
(1) Cost shown is excessive, it will be reduced to cost similar to

past projects.

I. P-065 Gymnasium
(I) Solar hot water heating does not prove to be economical at

Camp Lejeune, this work will be deleted.

m. P-842 Regional Automated Service Center
(I) Cost shown for building are high, back up estimate should

state scope of unusual features.

4. General coments for MCB CAMP LEJEUNE FY 89 MCON program follows:

a. P-529 BEQ
See conents on FY 88 BEQ, P-626

b. P-849 BOQ
See coents on FY 88 BOQ, P-124.

c. P-804 Combat/Auto/Track Field Maintenance Shop
See coents on P-803.

d. P-679 Elec/Co. Field Maintenance Shop
(1) Solar hot water heating does not prove to economical at

Camp Lejeune, this work will be deleted.

(2) Unit costs shown for the building are extremely high,
without justification they will be reduced to those paid for
similar facilities.
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Subj: FY 88-89 MILITARY CONSTRUCTION (MCON) PROGRAM FOR MARINE CORPS BASE,
CAMP LEaEUNE, NORTH CAROLINA; CERTIFICATION OF

e. P-828 Field Medical Service School
(I) Scope of work does not explain what is included in applied

instruction space. This is needed for review of cost.

f. P-564 Elect/Com. Maintenance Shop
(1) Price is very high. Indicate scope of unusual features

including scope of 400HZ and DC power systems.

(2) Solar hot water systems have not proven to be economical in
Camp Lejeune. This work will be deleted.

5. For future guidance, the following information is forwarded as enclosures
(2) through (5):

Copy of Award Cost Data for CES Historical.
Draft copy of Guide for Preparation of 1391.
Draft copy of DM-IO.
Copy of CES Unit Price Guide (FY 87.)

Copy to: (w/o encls.)
COMNAVFACENGCOM
CMC (LFF-I)
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