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Army:
AH-64E New Build 2010 PdE 2,307.0 2,510.4 56 -211.5 128.4 7 2,095.5 2,638.8 63
AH-64E Remanufacture 2010 PdE 10,468.7 11,896.6 639 2,302.3 3,184.8 - 12,771.0 15,081.4 639
AMF JTRS 2008 DE 7,758.6 9,034.3 27,102 -4,638.1 -5,079.5 -11,450 3,120.5 3,954.8 15,652
CH-47F 2005 PdE 10,614.8 12,147.4 512 2,467.5 2,870.9 38 13,082.3 15,018.3 550
Excalibur 2007 PdE 1,654.6 1,679.0 7,474 39.9 55.3 -54 1,694.5 1,734.3 7,420
GMLRS/GMLRS AW 2003 PdE 9,780.2 11,848.9 140,239 -4,311.8 -4,644.6 -96,303 5,468.4 7,204.3 43,936
IAMD 2009 DE 4,856.6 5,791.6 296 833.1 1,220.3 147 5,689.7 7,011.9 443
JLENS 2005 DE 5,850.0 7,151.0 16 -3,566.1 -4,556.3 -14 2,283.9 2,594.7 2
JTN 2002 DE 812.9 914.4 - 981.5 1,182.3 - 1,794.4 2,096.7 -
JTRS HMS 2011 PdE 8,242.6 9,201.0 270,951 1,474.2 2,983.3 251 9,716.8 12,184.3 271,202
MQ-1C Gray Eagle 2010 PdE 5,252.0 5,549.0 31 -819.0 -851.1 - 4,433.0 4,697.9 31
PAC-3 2002 PdE 9,084.0 9,205.8 1,159 1,528.6 2,101.5 251 10,612.6 11,307.3 1,410
Patriot/MEADS CAP - Fire 
Unit

2004 DE 16,530.5 21,839.4 48 -13,821.7 -18,727.0 -48 2,708.8 3,112.4 -

Patriot/MEADS CAP - 
Missile

2004 DE 6,220.9 8,056.0 1,528 389.6 1,447.9 - 6,610.5 9,503.9 1,528

PIM 2013 DE/PdE 6,902.6 7,827.1 582 -40.4 126.1 -24 6,862.2 7,953.2 558
UH-60M Black Hawk 2005 PdE 16,801.7 20,847.1 1,235 4,193.5 5,392.3 140 20,995.2 26,239.4 1,375
WIN-T Inc 2 2010 PdE 4,686.0 4,996.9 2,216 6,824.8 9,110.4 3,107 11,510.8 14,107.3 5,323
WIN-T Inc 3 2009 DE 15,807.9 18,813.2 3,482 -12,482.0 -15,097.7 -2,783 3,325.9 3,715.5 699
Subtotal 143,631.6 169,309.1 -18,855.6 -19,152.7 124,776.0 150,156.4
Navy:
AGM-88E AARGM 2003 PdE 1,528.5 1,861.4 1,919 248.5 331.5 - 1,777.0 2,192.9 1,919
AIM-9X Blk II 2011 PdE 3,967.3 4,856.1 6,000 -570.5 -809.5 - 3,396.8 4,046.6 6,000
CEC 2002 PdE 4,123.3 4,310.7 272 241.1 456.1 -11 4,364.4 4,766.8 261
CH-53K 2006 DE 14,980.9 18,766.3 156 6,663.2 10,697.4 44 21,644.1 29,463.7 200
CVN 78 - CVN 78 2000 DE 27,725.6 34,900.4 3 -2,278.8 5,096.6 - 25,446.8 39,997.0 3
CVN 78 - EMALS 2000 DE 975.6 1,181.7 3 1,224.2 2,172.5 - 2,199.8 3,354.2 3
DDG 1000 2005 DE 31,547.9 36,296.3 10 -12,907.0 -14,637.1 -7 18,640.9 21,659.2 3
DDG 51 1987 PdE 16,953.7 20,117.5 23 44,722.3 73,906.7 57 61,676.0 94,024.2 80
E-2D AHE 2009 PdE 17,468.6 19,031.4 75 1,706.1 2,635.1 - 19,174.7 21,666.5 75
EA-18G 2004 PdE 7,530.8 8,636.4 84 3,429.4 4,232.3 51 10,960.2 12,868.7 135
G/ATOR 2012 DE/PdE 2,987.3 3,325.9 57 -372.0 -408.0 -12 2,615.3 2,917.9 45
H-1 Upgrades 2008 PdE 11,203.4 12,186.8 353 789.0 838.0 - 11,992.4 13,024.8 353
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IDECM - IDECM Blocks 2/3 2008 PdE 1,410.9 1,535.2 12,809 148.0 333.2 -4 1,558.9 1,868.4 12,805
IDECM - IDECM Block 4 2008 DE 660.7 746.1 160 145.8 180.6 30 806.5 926.7 190
JPALS Inc 1A 2008 DE 963.2 1,031.9 37 472.6 570.6 -10 1,435.8 1,602.5 27
JSOW - BASELINE/BLU-
108

1990 PdE 3,566.3 4,898.7 16,124 -2,094.6 -3,025.1 -12,790 1,471.7 1,873.6 3,334

JSOW - UNITARY 1990 PdE 1,977.8 2,974.8 7,000 211.1 601.3 - 2,188.9 3,576.1 7,000
KC-130J 2010 PdE 9,233.9 9,881.8 104 161.4 1,161.6 - 9,395.3 11,043.4 104
LCS 2010 DE 32,011.0 37,438.8 55 -12,400.2 -14,815.4 -23 19,610.8 22,623.4 32
LHA 6 2006 DE 2,877.4 3,093.5 1 5,746.1 8,137.1 2 8,623.5 11,230.6 3
LPD 17 1996 DE 9,018.1 10,761.8 12 5,363.8 8,363.5 -1 14,381.9 19,125.3 11
MH-60R 2006 PdE 10,627.0 11,424.7 254 1,042.3 1,138.2 -3 11,669.3 12,562.9 251
MH-60S 1998 PdE 5,270.1 6,093.8 237 1,201.4 1,670.6 38 6,471.5 7,764.4 275
MIDS 2003 PdE 1,824.8 1,818.9 2,964 1,286.6 1,620.9 3,329 3,111.4 3,439.8 6,293
MQ-4C Triton 2008 DE 12,224.5 15,172.3 70 18.4 196.1 - 12,242.9 15,368.4 70
MUOS 2004 PdE 5,768.9 6,810.6 6 361.5 454.4 - 6,130.4 7,265.0 6
NMT 2002 PdE 1,517.9 1,853.0 304 23.3 68.9 -26 1,541.2 1,921.9 278
P-8A 2010 PdE 32,345.9 34,500.7 122 -2,015.6 -1,431.5 -8 30,330.3 33,069.2 114
RMS 2006 DE 1,279.6 1,449.4 54 18.7 45.9 - 1,298.3 1,495.3 54
SM-6 2004 PdE 5,281.1 6,597.2 1,200 2,139.4 3,543.2 600 7,420.5 10,140.4 1,800
SSC 2011 DE 3,925.6 4,731.1 73 -124.5 -17.9 - 3,801.1 4,713.2 73
SSN 774 1995 PdE 64,353.6 93,207.3 30 -3,540.4 -659.2 - 60,813.2 92,548.1 30
TACTOM 1999 PdE 2,977.3 3,290.3 2,790 1,418.4 1,986.6 1,010 4,395.7 5,276.9 3,800
Trident II Missile 1983 PdE 26,556.3 35,518.5 845 1,080.6 6,153.1 -284 27,636.9 41,671.6 561
V-22 2005 PdE 50,250.4 53,253.4 458 278.4 1,689.9 2 50,528.8 54,943.3 460
VTUAV 2006 PdE 2,366.4 2,787.1 177 248.3 683.7 -51 2,614.7 3,470.8 126
Subtotal 429,281.6 516,341.8 44,086.3 103,161.9 473,367.9 619,503.7
Air Force:
AEHF - AEHF SV 1-4 2002 PdE 5,800.7 6,085.7 3 3,393.3 4,285.7 1 9,194.0 10,371.4 4
AEHF - AEHF SV 5-6 2002 PdE 2,715.1 3,488.2 2 -584.7 -698.5 - 2,130.4 2,789.7 2
AMRAAM 1992 PdE 12,278.2 13,112.4 15,450 4,159.3 7,339.9 977 16,437.5 20,452.3 16,427
AWACS Blk 40/45 Upgrade 2012 PdE 2,822.4 2,807.6 31 -146.8 -135.5 -7 2,675.6 2,672.1 24
B-2 EHF Inc 1 2012 PdE 579.2 566.7 20 -27.6 -27.7 - 551.6 539.0 20
B61 Mod 12 LEP TKA 2012 DE 1,321.6 1,451.8 890 -4.0 - - 1,317.6 1,451.8 890
C-130J 1996 PdE 730.7 839.7 11 11,443.6 14,930.2 157 12,174.3 15,769.9 168
C-5 RERP 2008 PdE 7,146.6 7,694.1 52 -413.9 -555.2 - 6,732.7 7,138.9 52
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EELV 2012 PdE 61,443.4 69,329.4 152 -2,877.2 -1,707.0 11 58,566.2 67,622.4 163
F-22 Inc 3.2B Mod 2013 DE 1,537.6 1,584.1 152 -21.5 -14.4 - 1,516.1 1,569.7 152
FAB-T 2002 DE 2,642.3 3,167.4 216 1,080.1 1,652.5 43 3,722.4 4,819.9 259
GBS 1997 DE 451.4 497.1 346 471.2 570.7 1,569 922.6 1,067.8 1,915
GPS III 2010 PdE 4,142.9 4,269.8 8 127.1 234.7 - 4,270.0 4,504.5 8
GPS OCX 2012 DE 3,347.2 3,413.0 1 -5.4 -0.6 - 3,341.8 3,412.4 1
HC/MC-130 Recap 2009 PdE 8,078.1 8,745.3 74 5,000.0 6,352.0 57 13,078.1 15,097.3 131
JASSM - JASSM Baseline 2010 PdE 2,890.5 2,679.7 2,940 130.6 183.8 -799 3,021.1 2,863.5 2,141
JASSM - JASSM-ER 2010 PdE 2,195.0 2,301.4 2,507 1,400.2 2,058.6 370 3,595.2 4,360.0 2,877
JDAM 1995 PdE 2,300.3 2,606.7 89,065 3,563.8 4,623.1 183,583 5,864.1 7,229.8 272,648
KC-46A 2011 DE 43,518.2 51,700.2 179 -3,051.9 -2,239.6 - 40,466.3 49,460.6 179
MQ-9 Reaper 2008 PdE 10,751.3 11,834.8 391 -367.1 31.6 -45 10,384.2 11,866.4 346
NAS 2005 PdE 1,373.2 1,421.1 93 31.9 37.8 -5 1,405.1 1,458.9 88
RQ-4A/B Global Hawk 2000 DE 4,350.3 5,394.0 63 3,294.9 3,735.7 -18 7,645.2 9,129.7 45
SBIRS High - Baseline 
(GEO 1-4, HEO 1-2, and 
Ground)

1995 DE 3,679.5 4,147.3 5 7,337.0 9,425.1 -1 11,016.5 13,572.4 4

SBIRS High - Block Buy 
(GEO 5-6)

1995 PdE 2,681.6 3,865.4 2 -382.1 -457.0 - 2,299.5 3,408.4 2

SDB II 2010 DE 4,577.5 5,210.4 17,163 -994.1 -997.1 - 3,583.4 4,213.3 17,163
WGS 2010 PdE 3,610.6 3,539.7 7 159.0 192.1 1 3,769.6 3,731.8 8
Subtotal 196,965.4 221,753.0 32,715.7 48,820.9 229,681.1 270,573.9
DoD:
BMDS 2002 PE/ERRO

R!
85,440.0 100,887.4 - 30,728.8 37,711.9 - 116,168.8 138,599.3 -

Chem Demil-ACWA 2011 DE 9,980.8 10,617.1 3,136 228.2 376.9 - 10,209.0 10,994.0 3,136
F-35 - F-35 Engine 2012 DE 54,028.1 63,856.6 2,457 2,404.8 4,763.9 - 56,432.9 68,620.5 2,457
F-35 - F-35 Aircraft 2012 DE 276,483.0 331,855.2 2,457 -9,422.4 -1,891.1 - 267,060.6 329,964.1 2,457
JLTV 2012 DE 22,780.2 30,408.7 54,730 -134.6 617.2 - 22,645.6 31,025.9 54,730
Subtotal 448,712.1 537,625.0 23,804.8 41,578.8 472,516.9 579,203.8
Grand Total 1,218,590.7 1,445,028.9 81,751.2 174,408.9 1,300,341.9 1,619,437.8



Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date

Army:

AH-64E New Build 2010 313.7 313.5 76.7 72.8 - - -155.7 -568.1 - - -100.6 -29.7 134.1 -211.5

AH-64E Remanufacture 2010 - - -8.9 -8.9 - - 1,936.8 2,689.9 - - -727.6 -378.7 1,200.3 2,302.3

AMF JTRS 2008 - -2,504.2 -154.5 -128.6 - 12.1 -12.2 -2,303.1 - - 45.9 285.7 -120.8 -4,638.1

CH-47F 2005 427.2 844.2 -16.5 -58.5 10.4 187.8 118.6 1,319.9 - - 27.0 174.1 566.7 2,467.5

Excalibur 2007 -12.6 26.6 - -3.3 -0.1 11.0 44.6 7.5 - - -0.5 -1.9 31.4 39.9

GMLRS/GMLRS AW 2003 - -5,770.7 -13.3 236.6 - 8.5 292.2 1,203.4 - - 0.5 10.4 279.4 -4,311.8

IAMD 2009 -42.3 1,427.4 3.0 3.0 - 148.7 392.8 -2.9 - - 6.4 -743.1 359.9 833.1

JLENS 2005 - -2,881.6 - -51.7 - - -37.5 -40.8 - - - -592.0 -37.5 -3,566.1

JTN 2002 - - - - - 648.1 13.3 333.4 - - - - 13.3 981.5

JTRS HMS 2011 - - - - - - 889.7 1,162.8 - - 389.8 311.4 1,279.5 1,474.2

MQ-1C Gray Eagle 2010 - - - - - 14.6 -36.3 -676.1 - - -113.4 -157.5 -149.7 -819.0

PAC-3 2002 172.9 932.2 8.3 118.9 - - 64.8 477.5 - - - - 246.0 1,528.6

Patriot/MEADS CAP - Fire Unit 2004 - -8,875.5 - -148.0 - - -37.1 -2,618.0 - - - -2,180.2 -37.1 -13,821.7

Patriot/MEADS CAP - Missile 2004 - - -208.2 -159.6 - - 2.2 545.2 - - 28.6 4.0 -177.4 389.6

PIM 2013 -145.4 -145.4 - - - - 146.4 51.2 - - 60.2 53.8 61.2 -40.4

UH-60M Black Hawk 2005 - 2,330.0 440.6 587.2 - 538.8 192.5 230.0 - - 29.7 507.5 662.8 4,193.5

WIN-T Inc 2 2010 4,793.7 4,708.2 - 3.5 -247.9 -417.7 33.4 19.7 - - 2,260.3 2,511.1 6,839.5 6,824.8

WIN-T Inc 3 2009 -7,738.4 -7,583.1 -155.0 -141.9 598.1 -1,519.4 701.9 -428.1 - - -4,235.1 -2,809.5 -10,828.5 -12,482.0

Subtotal -2,231.2 -17,178.4 -27.8 321.5 360.5 -367.5 4,550.4 1,403.4 - - -2,328.8 -3,034.6 323.1 -18,855.6

Navy:

AGM-88E AARGM 2003 - - 48.3 67.4 39.1 64.2 49.2 154.3 - - -0.4 -37.4 136.2 248.5

AIM-9X Blk II 2011 - - -45.4 -348.5 138.3 130.9 -276.6 -309.7 - - -0.4 -43.2 -184.1 -570.5

CEC 2002 59.0 -195.4 46.0 120.0 -10.6 315.4 -72.5 119.6 - - 16.0 -118.5 37.9 241.1

CH-53K 2006 85.2 2,411.6 198.1 1,209.9 - 21.5 128.3 3,020.4 - - -108.2 -0.2 303.4 6,663.2

CVN 78 - CVN 78 2000 - - - 120.2 - -164.7 47.8 -2,234.3 - - - - 47.8 -2,278.8

CVN 78 - EMALS 2000 - - - - - - -23.0 1,224.2 - - - - -23.0 1,224.2

DDG 1000 2005 - -14,646.0 - 63.8 - 15.9 284.4 1,659.3 - - - - 284.4 -12,907.0

DDG 51 1987 1,438.3 34,024.2 66.3 473.2 124.7 3,579.9 -532.6 6,645.0 - - - - 1,096.7 44,722.3

E-2D AHE 2009 - - 454.0 973.8 285.0 966.5 87.1 -572.3 - - 75.5 338.1 901.6 1,706.1

EA-18G 2004 - 3,143.3 - -3.5 126.1 126.1 -200.6 -351.6 - - -69.8 515.1 -144.3 3,429.4

G/ATOR 2012 - -369.7 - -0.1 - - 407.7 52.6 - - -1.6 -54.8 406.1 -372.0

H-1 Upgrades 2008 - - 102.3 -36.6 - 83.6 234.6 698.1 - - -47.2 43.9 289.7 789.0

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of December 31, 2013

Cost Changes Between the Baseline and Current Estimate

Quantity Schedule Engineering Estimating Other Support Total
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IDECM - IDECM Blocks 2/3 2008 - -10.5 - 87.1 - - 1.3 37.6 - - 1.6 33.8 2.9 148.0

IDECM - IDECM Block 4 2008 - 59.5 14.7 42.0 - 57.9 1.6 -60.6 - - 10.5 47.0 26.8 145.8

JPALS Inc 1A 2008 -61.1 -54.2 214.5 222.3 120.0 191.6 166.4 100.2 - - -21.1 12.7 418.7 472.6

JSOW - BASELINE/BLU-108 1990 - -2,059.3 - 8.4 - 76.6 -5.0 -106.7 - - -0.4 -13.6 -5.4 -2,094.6

JSOW - UNITARY 1990 - - 12.5 65.9 - 409.1 46.5 -278.3 - - 4.8 14.4 63.8 211.1

KC-130J 2010 - - 81.3 448.8 158.8 158.8 18.2 -489.4 - - 20.1 43.2 278.4 161.4

LCS 2010 -10,040.2 -11,562.5 821.6 486.2 29.0 29.0 1,004.4 -1,352.9 - - - - -8,185.2 -12,400.2

LHA 6 2006 - 6,142.3 - -33.3 42.5 42.5 -116.4 -655.1 - 249.7 - - -73.9 5,746.1

LPD 17 1996 - -1,325.1 - 413.6 - - 17.3 4,599.3 - 1,532.0 144.0 144.0 161.3 5,363.8

MH-60R 2006 -529.7 95.8 -1.4 48.0 -0.2 347.7 -79.4 584.1 - - -2.4 -33.3 -613.1 1,042.3

MH-60S 1998 - 572.5 - 121.8 -11.2 -96.2 -69.8 360.2 - - 3.0 243.1 -78.0 1,201.4

MIDS 2003 8.0 903.7 - -9.0 9.2 540.4 67.4 -208.8 - - -4.2 60.3 80.4 1,286.6

MQ-4C Triton 2008 81.0 81.0 90.9 259.6 - 19.2 203.8 329.3 - - -386.2 -670.7 -10.5 18.4

MUOS 2004 - - - 2.5 108.7 140.2 -23.9 218.8 - - - - 84.8 361.5

NMT 2002 - -55.9 - -0.7 - - 15.4 79.9 - - - - 15.4 23.3

P-8A 2010 -1,276.4 -1,276.4 -53.1 173.8 - -133.2 -407.3 -659.9 - - 282.3 -119.9 -1,454.5 -2,015.6

RMS 2006 - - - - - - 39.4 21.0 - - 0.3 -2.3 39.7 18.7

SM-6 2004 - 1,761.1 - 20.4 - - 186.8 130.5 - - -25.4 227.4 161.4 2,139.4

SSC 2011 - - - - - - -25.4 -122.0 - - -0.6 -2.5 -26.0 -124.5

SSN 774 1995 - - - -747.5 - 556.6 281.1 -3,197.8 - - -6.2 -151.7 274.9 -3,540.4

TACTOM 1999 -857.5 499.9 -85.2 189.1 -29.7 59.4 -261.0 617.8 - - -7.4 52.2 -1,240.8 1,418.4

Trident II Missile 1983 - -3,970.8 6.4 35.6 - 55.9 79.0 3,864.0 - - 9.8 1,095.9 95.2 1,080.6

V-22 2005 59.5 118.6 45.1 1,141.9 18.6 249.0 -281.2 -1,725.8 - - 65.3 494.7 -92.7 278.4

VTUAV 2006 -307.8 -307.8 75.9 73.4 483.4 483.6 -0.5 -120.8 - - -54.8 119.9 196.2 248.3

Subtotal -11,341.7 13,979.9 2,092.8 5,689.5 1,631.7 8,327.4 992.5 12,070.2 - 1,781.7 -103.1 2,237.6 -6,727.8 44,086.3

Air Force:

AEHF - AEHF SV 1-4 2002 - 784.9 - 1,091.3 - 77.0 -21.1 1,440.1 - - - - -21.1 3,393.3

AEHF - AEHF SV 5-6 2002 - - - - - - -125.4 -584.7 - - - - -125.4 -584.7

AMRAAM 1992 64.1 555.6 58.0 1,213.0 3.7 885.7 213.3 1,155.0 - - -13.4 350.0 325.7 4,159.3

AWACS Blk 40/45 Upgrade 2012 -227.1 -227.1 -17.9 -17.9 - - 182.3 105.5 - - -15.6 -7.3 -78.3 -146.8

B-2 EHF Inc 1 2012 - - - - - - -20.4 -28.4 - - 1.1 0.8 -19.3 -27.6

B61 Mod 12 LEP TKA 2012 - - - - - - 2.1 -4.0 - - - - 2.1 -4.0

C-130J 1996 - 8,590.0 - -267.1 17.7 143.9 183.2 1,099.1 - - -73.3 1,877.7 127.6 11,443.6
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C-5 RERP 2008 - - - - - - -149.8 -284.4 - - -48.7 -129.5 -198.5 -413.9

EELV 2012 1,894.6 1,894.6 - - - - -4,771.9 -4,771.8 - - - - -2,877.3 -2,877.2

F-22 Inc 3.2B Mod 2013 - - - - - - -12.7 -21.2 - - -0.1 -0.3 -12.8 -21.5

FAB-T 2002 37.2 184.4 - 0.6 - 145.8 85.3 605.9 - - -38.6 143.4 83.9 1,080.1

GBS 1997 -1.2 357.8 -0.9 59.8 -0.9 118.3 -22.5 -81.9 - - -2.7 17.2 -28.2 471.2

GPS III 2010 - - - - - - 94.3 -137.6 - - 124.4 264.7 218.7 127.1

GPS OCX 2012 - - - - - - 6.1 -5.4 - - - - 6.1 -5.4

HC/MC-130 Recap 2009 - 5,247.2 - -104.5 261.1 261.1 -486.6 -1,813.9 - - 642.0 1,410.1 416.5 5,000.0

JASSM - JASSM Baseline 2010 57.0 -444.6 25.5 -88.4 9.2 90.5 -113.8 252.4 - - -11.1 320.7 -33.2 130.6

JASSM - JASSM-ER 2010 -74.8 307.6 3.2 -13.3 -5.3 210.1 -59.4 474.9 - - 99.1 420.9 -37.2 1,400.2

JDAM 1995 460.1 2,366.2 -3.6 -6.1 - 12.5 57.7 933.4 - - 4.7 257.8 518.9 3,563.8

KC-46A 2011 - - - -53.1 - - -1,496.2 -2,697.3 - - -72.5 -301.5 -1,568.7 -3,051.9

MQ-9 Reaper 2008 -748.3 -580.8 -5.7 -6.4 -222.5 315.0 108.0 -837.7 - - -242.7 742.8 -1,111.2 -367.1

NAS 2005 - -38.5 - 10.9 - - 9.5 100.2 - - 1.5 -40.7 11.0 31.9

RQ-4A/B Global Hawk 2000 - -406.8 - 55.1 18.0 2,183.4 53.4 831.9 - - -0.9 631.3 70.5 3,294.9

SBIRS High - Baseline (GEO 1-4, 
HEO 1-2  and Ground)

1995 - -128.4 -31.8 384.8 - 453.8 -42.2 6,272.7 - - -9.1 354.1 -83.1 7,337.0

SBIRS High - Block Buy (GEO 5-6) 1995 - - - - - - -368.6 -383.3 - - 72.6 1.2 -296.0 -382.1

SDB II 2010 - - - -26.0 - - 34.7 -947.6 - - 20.3 -20.5 55.0 -994.1

WGS 2010 - 383.0 - - - - -75.4 -223.8 - - - -0.2 -75.4 159.0

Subtotal 1,461.6 18,845.1 26.8 2,232.7 81.0 4,897.1 -6,736.1 448.1 - - 437.0 6,292.7 -4,729.7 32,715.7

DoD:

BMDS 2002 - - - -1,508.5 1,095.7 41,024.8 -1,064.5 -8,787.5 - - - - 31.2 30,728.8

Chem Demil-ACWA 2011 - - 217.1 217.1 - - 81.6 11.1 - - - - 298.7 228.2

F-35 - F-35 Engine 2012 - - - - - - 2,841.4 2,640.4 - - 99.8 -235.6 2,941.2 2,404.8

F-35 - F-35 Aircraft 2012 - - - - - - 1,845.4 -6,966.1 - - -719.1 -2,456.3 1,126.3 -9,422.4

JLTV 2012 - - -40.4 -37.0 - - -41.2 -88.9 - - -5.7 -8.7 -87.3 -134.6

Subtotal - - 176.7 -1,328.4 1,095.7 41,024.8 3,662.7 -13,191.0 - - -625.0 -2,700.6 4,310.1 23,804.8

Grand Total -12,111.3 15,646.6 2,268.5 6,915.3 3,168.9 53,881.8 2,469.5 730.7 - 1,781.7 -2,619.9 2,795.1 -6,824.3 81,751.2



Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date To Date

Army Subtotal:

AH-64E New Build -11.7 57.1 438.7 431.7 58.2 296.2 - - -204.7 -660.5 - - -126.2 3.9 128.4

AH-64E Remanufacture -81.5 316.1 - - -47.9 -4.4 - - 2,288.2 3,268.1 - - -837.6 -395.0 3,184.8

AMF JTRS -17.2 -33.9 - -2,942.4 130.8 339.4 - 13.5 -29.3 -2,838.4 - - 110.6 382.3 -5,079.5

CH-47F -61.7 -20.6 547.3 1,050.2 -51.9 -397.0 13.6 231.6 150.9 1,807.0 - - 33.1 199.7 2,870.9

Excalibur -3.1 6.5 -14.7 25.3 4.0 3.6 -0.1 12.7 50.9 9.2 - - -0.5 -2.0 55.3

GMLRS/GMLRS AW -38.5 586.6 - -8,726.7 138.4 1,558.7 - 10.8 410.5 1,914.3 - - - 11.7 -4,644.6

IAMD -44.4 205.3 -58.7 1,999.1 168.9 -95.2 - 170.6 551.7 -96.8 - - 19.2 -962.7 1,220.3

JLENS -6.9 -7.2 - -3,778.9 - 63.2 - -2.1 -44.2 -82.3 - - - -749.0 -4,556.3

JTN -1.7 31.0 - - - - - 725.3 14.1 426.0 - - - - 1,182.3

JTRS HMS -52.4 201.6 - - 278.9 716.4 - - 1,210.5 1,512.1 - - 556.2 553.2 2,983.3

MQ-1C Gray Eagle -28.7 54.8 - - 3.6 4.3 - 25.1 -45.6 -777.2 - - -120.3 -158.1 -851.1

PAC-3 -15.7 181.2 222.2 1,186.8 10.7 116.3 - - 82.8 617.2 - - - - 2,101.5

Patriot/MEADS CAP - Fire Unit -7.0 -73.4 - -12,555.5 - -86.5 - - -45.7 -2,969.5 - - - -3,042.1 -18,727.0

Patriot/MEADS CAP - Missile -55.3 289.1 - - -162.6 472.2 - - 2.2 622.2 - - 52.7 64.4 1,447.9

PIM -1.9 199.9 -189.8 -189.8 14.9 14.9 - - 159.7 43.2 - - 66.1 57.9 126.1

UH-60M Black Hawk -120.4 -53.7 - 3,291.3 373.8 718.9 - 655.1 263.3 151.0 - - 28.9 629.7 5,392.3

WIN-T Inc 2 -41.4 127.2 6,206.3 6,073.9 64.1 59.0 -316.6 -492.7 37.0 30.4 - - 3,020.5 3,312.6 9,110.4

WIN-T Inc 3 -98.9 282.0 -10,015.3 -9,747.6 -116.8 193.7 834.6 -1,712.6 914.4 -432.5 - - -5,692.6 -3,680.7 -15,097.7

Subtotal -688.4 2,349.6 -2,864.0 -23,882.6 867.1 3,973.7 531.5 -362.7 5,766.7 2,543.5 - - -2,889.9 -3,774.2 -19,152.7

Navy Subtotal:

AGM-88E AARGM -10.9 -17.3 - - 78.3 114.9 49.9 79.5 62.8 206.0 - - -0.2 -51.6 331.5

AIM-9X Blk II -19.4 160.6 - - -97.6 -673.2 154.1 146.3 -322.2 -379.6 - - -4.0 -63.6 -809.5

CEC -8.2 85.2 103.9 -229.8 66.2 257.8 -18.4 342.3 -100.7 7.2 - - 27.4 -6.6 456.1

CH-53K -134.1 148.1 68.2 3,177.1 903.6 3,254.2 - 28.1 176.1 3,877.5 - - -74.5 212.4 10,697.4

CVN 78 - CVN 78 88.9 6,322.7 - - - 839.5 - -81.2 133.0 -1,984.4 - - - - 5,096.6

CVN 78 - EMALS 5.4 486.0 - - - - - - -5.3 1,686.5 - - - - 2,172.5

DDG 1000 -2.6 1,812.1 - -19,092.9 - 57.7 - 66.2 447.6 2,519.8 - - - - -14,637.1

DDG 51 36.7 -3,424.9 3,515.6 56,717.7 -9.1 1,664.5 304.6 6,544.4 -1,058.0 12,405.0 - - - - 73,906.7

E-2D AHE -133.4 203.6 - - 759.1 1,520.1 341.3 1,121.7 114.1 -678.5 - - 129.6 468.2 2,635.1

EA-18G -53.3 -26.8 - 3,882.6 - -5.8 170.0 170.0 -245.8 -427.4 - - -86.4 639.7 4,232.3

G/ATOR -15.6 16.5 - -464.0 46.0 36.6 - - 471.0 65.3 - - 2.7 -62.4 -408.0

H-1 Upgrades -74.3 -127.8 - - 141.8 -13.6 - 96.7 282.8 829.5 - - -49.9 53.2 838.0

IDECM - IDECM Blocks 2/3 4.2 5.1 - -11.2 8.9 240.9 - - 1.7 53.3 - - 3.1 45.1 333.2

IDECM - IDECM Block 4 -7.5 -7.4 - 69.8 22.7 61.6 - 63.3 2.2 -67.2 - - 14.5 60.5 180.6

Distribution of Cost Changes (Then-Year Dollars in Millions)
As of  December 31, 2013

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr

154.3

1,321.2
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300.0
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-163.0
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Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date To Date

Distribution of Cost Changes (Then-Year Dollars in Millions)
As of  December 31, 2013

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr

JPALS Inc 1A -4.4 -2.9 -75.2 -66.2 252.2 266.9 135.5 220.0 210.9 131.8 - - -19.3 21.0 570.6

JSOW - BASELINE/BLU-108 -1.2 -31.9 - -3,204.5 13.5 417.6 - 104.0 -12.8 -289.0 - - -0.7 -21.3 -3,025.1

JSOW - UNITARY -16.5 125.9 - - 148.1 302.0 - 662.7 66.6 -516.0 - - 7.2 26.7 601.3

KC-130J -27.4 269.6 - - 248.3 1,141.4 221.2 221.2 26.0 -580.7 - - 46.4 110.1 1,161.6

LCS 123.5 2,549.1 -14,001.7 -16,427.6 1,065.7 611.8 34.8 34.8 1,445.6 -1,583.5 - - - - -14,815.4

LHA 6 17.2 777.5 - 7,886.7 - 17.4 50.0 50.0 -156.0 -866.5 - 272.0 - - 8,137.1

LPD 17 5.8 995.8 - -1,478.1 - 915.7 - - 34.2 5,623.5 - 2,063.6 243.0 243.0 8,363.5

MH-60R -56.6 -25.2 -658.6 76.0 -1.7 124.6 4.7 402.9 -95.0 589.7 - - -9.4 -29.8 1,138.2

MH-60S -21.3 190.1 - 770.4 - 227.0 -15.0 -128.7 -95.7 269.7 - - 4.6 342.1 1,670.6

MIDS -7.9 30.9 10.3 1,137.0 1.7 -29.5 11.8 638.5 93.5 -231.9 - - -5.8 75.9 1,620.9

MQ-4C Triton -82.3 -247.1 121.2 121.2 277.8 621.7 - 22.3 244.5 413.2 - - -461.0 -735.2 196.1

MUOS -16.2 -72.7 - - 20.3 27.3 159.7 200.7 -32.6 299.1 - - - - 454.4

NMT -10.7 15.8 - -76.3 8.0 8.4 - - 21.7 121.0 - - - - 68.9

P-8A -255.8 577.1 -1,560.4 -1,560.4 63.6 512.6 - -147.1 -466.2 -775.4 - - 353.0 -38.3 -1,431.5

RMS -4.6 24.4 - - - - - - 50.4 29.6 - -3.5 0.1 -4.6 45.9

SM-6 -59.2 36.1 - 2,619.6 124.3 247.3 - - 329.6 277.9 - - -29.8 362.3 3,543.2

SSC 22.4 162.5 - - -49.5 -28.0 - - -22.6 -148.5 - - -1.7 -3.9 -17.9

SSN 774 86.5 5,463.3 - - - -1,452.6 - 798.0 623.4 -5,237.7 - - -9.2 -230.2 -659.2

TACTOM -29.6 118.0 -1,249.2 671.7 -124.2 229.8 -43.3 80.4 -375.0 821.2 - - -10.8 65.5 1,986.6

Trident II Missile -74.1 -321.6 - -6,719.1 13.7 1,896.9 - 100.8 204.0 8,560.6 - - 21.9 2,635.5 6,153.1

V-22 -187.9 -205.5 73.7 145.5 188.2 2,293.3 23.7 328.4 -353.6 -1,681.6 - - 137.4 809.8 1,689.9

VTUAV -4.0 19.7 -506.5 -506.5 198.9 474.9 708.1 708.1 -0.8 -245.2 - - -81.7 232.7 683.7

Subtotal -928.4 16,084.6 -14,158.7 27,438.7 4,368.8 16,181.7 2,292.7 12,874.3 1,699.4 23,094.3 - 2,332.1 146.5 5,156.2 103,161.9

Air Force Subtotal:

AEHF - AEHF SV 1-4 -12.3 173.2 - 946.0 - 1,267.2 - 88.1 -29.0 1,811.2 - - - - 4,285.7

AEHF - AEHF SV 5-6 -22.5 85.2 - - - - - - -165.6 -783.7 - - - - -698.5

AMRAAM -55.5 -165.4 119.5 848.7 83.7 2,725.6 6.9 1,151.5 345.6 2,170.1 - - -23.0 609.4 7,339.9

AWACS Blk 40/45 Upgrade -9.3 12.5 -259.0 -259.0 -1.6 -10.2 - - 205.5 128.3 - - -16.6 -7.1 -135.5

B-2 EHF Inc 1 -0.9 0.8 - - - - - - -20.7 -29.3 - - 0.9 0.8 -27.7

B61 Mod 12 LEP TKA -8.9 0.6 - - - - - - 8.9 -0.6 - - - - -

C-130J -45.9 174.4 - 11,139.4 26.7 -479.9 26.7 195.8 331.8 1,613.3 - - -108.7 2,287.2 14,930.2

C-5 RERP -39.2 -100.2 - - - - - - -167.6 -316.4 - - -55.1 -138.6 -555.2

EELV -134.6 1,221.1 2,505.0 2,505.0 238.3 238.3 - - -5,671.4 -5,671.4 - - - - -1,707.0

F-22 Inc 3.2B Mod -1.0 8.9 - - - - - - -13.3 -22.9 - - -0.1 -0.4 -14.4

FAB-T -22.7 19.8 56.4 250.0 48.9 229.0 - 174.7 106.1 740.7 - - -43.4 238.3 1,652.5

499.7

-1.2

205.4

514.5

-11,332.1

-88.8

283.0

-816.6

-127.4

103.6

100.2

131.2

19.0

-1,865.8

45.9

364.9

-51.4

700.7

-1,832.1

165.5

-118.5

314.0

-6,579.7

-41.3

-188.1

477.2

-81.0

-20.7

-

230.6

-261.9

-3,062.7

-14.4

145.3
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Program This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date To Date

Distribution of Cost Changes (Then-Year Dollars in Millions)
As of  December 31, 2013

Cost Changes Between the Baseline and Current Estimate

Economic Quantity Schedule Engineering Estimating Other Support Total

This Qtr

GBS -2.0 -7.1 -1.8 430.9 - 76.9 -1.2 142.3 -30.5 -93.2 - - -3.8 20.9 570.7

GPS III -18.6 50.3 - - - - - - 110.4 -143.7 - - 161.9 328.1 234.7

GPS OCX -15.1 -3.2 - - - - - - 15.1 2.6 - - - - -0.6

HC/MC-130 Recap -82.0 298.7 - 6,318.0 -137.9 -185.4 283.9 283.9 -600.2 -2,138.2 - - 825.9 1,775.0 6,352.0

JASSM - JASSM Baseline -7.4 74.2 65.7 -592.7 25.1 384.5 10.6 139.9 -131.7 -142.7 - - -12.9 320.6 183.8

JASSM - JASSM-ER -23.4 168.2 -99.1 402.4 13.9 -187.7 -7.0 305.9 -77.1 818.6 - - 148.6 551.2 2,058.6

JDAM -9.4 81.8 712.6 3,142.6 -12.3 -84.1 - 15.5 88.8 1,134.8 - - 8.3 332.5 4,623.1

KC-46A -222.7 1,551.0 - - -157.7 -157.7 - - -1,712.1 -3,233.0 - - -89.0 -399.9 -2,239.6

MQ-9 Reaper -74.7 229.2 -962.1 -759.8 -15.1 84.7 -251.9 376.2 144.7 -811.6 - - -292.7 912.9 31.6

NAS -1.5 1.0 - -47.6 - 8.0 - - 12.3 121.7 - - 1.3 -45.3 37.8

RQ-4A/B Global Hawk -18.3 36.1 - -608.5 - 74.9 26.8 2,335.3 107.2 1,117.5 - - 4.7 780.4 3,735.7

SBIRS High - Baseline (GEO 1-4, HEO 1-
2, and Ground)

-24.4 102.3 - -152.7 -44.2 516.8 - 506.4 -75.7 7,981.3 - - -12.9 471.0 9,425.1

SBIRS High - Block Buy (GEO 5-6) -29.3 104.1 - - - - - - -550.0 -568.1 - - 118.4 7.0 -457.0

SDB II -20.8 137.5 - - -2.9 11.5 - - 43.6 -1,126.6 - - 26.9 -19.5 -997.1

WGS -9.2 28.5 - 406.7 - - - - -81.6 -242.8 - - - -0.3 192.1

Subtotal -911.6 4,283.5 2,137.2 23,969.4 64.9 4,512.4 94.8 5,715.5 -7,806.5 2,315.9 - - 638.7 8,024.2 48,820.9

DoD Subtotal:

BMDS -430.3 1,692.9 - - - -1,809.0 1,462.2 48,387.5 -1,403.8 -10,559.5 - - - - 37,711.9

Chem Demil-ACWA -59.4 66.0 - - 308.1 308.1 - - 91.9 2.8 - - - - 376.9

F-35 - F-35 Engine -91.5 1,209.8 - - 196.1 467.4 - - 3,921.4 3,284.1 - - 295.8 -197.4 4,763.9

F-35 - F-35 Aircraft -522.7 6,493.7 - - 1,039.1 2,525.7 - - 3,241.9 -8,422.3 - - -707.0 -2,488.2 -1,891.1

JLTV 0.5 750.8 - - -29.3 -25.3 - - -46.8 -97.6 - - -6.7 -10.7 617.2

Subtotal -1,103.4 10,213.2 - - 1,514.0 1,466.9 1,462.2 48,387.5 5,804.6 -15,792.5 - - -417.9 -2,696.3 41,578.8

Grand Total -3,631.8 32,930.9 -14,885.5 27,525.5 6,814.8 26,134.7 4,381.2 66,614.6 5,464.2 12,161.2 - 2,332.1 -2,522.6 6,709.9 174,408.9

-39.3

253.7

-

289.7

-50.6

-44.1

788.0

-2,181.5

-1,451.8

12.1

120.4

-157.2

-460.9

46.8

-90.8

-5,782.5

-371.9

340.6

4,321.8

3,051.3

-82.3

7,259.5

-4,379.7



Program Prior Years FY 2014 FY 2015 Balance of 
Program

Total

Army
AH-64E New Build 396.8 142.0 - 2,100.0 2,638.8
AH-64E Remanufacture 3,072.4 884.2 775.5 10,349.3 15,081.4
AMF JTRS 1,425.3 10.2 6.9 2,512.4 3,954.8
CH-47F 10,991.4 1,240.4 960.0 1,826.5 15,018.3
Excalibur 1,567.6 85.5 35.7 45.5 1,734.3
GMLRS/GMLRS AW 3,026.3 328.2 172.5 3,677.3 7,204.3
IAMD 1,143.5 369.5 142.6 5,356.3 7,011.9
JLENS 2,343.8 104.4 54.1 92.4 2,594.7
JTN 1,847.4 68.1 18.0 163.2 2,096.7
JTRS HMS 1,810.9 375.0 184.0 9,814.4 12,184.3
MQ-1C Gray Eagle 3,646.1 513.2 369.5 169.1 4,697.9
PAC-3 11,307.3 - - - 11,307.3
Patriot/MEADS CAP - Fire Unit 3,112.4 - - - 3,112.4
Patriot/MEADS CAP - Missile 868.5 690.4 384.6 7,560.4 9,503.9
PIM 885.7 320.8 330.7 6,416.0 7,953.2
UH-60M Black Hawk 11,444.5 1,235.0 1,369.1 12,190.8 26,239.4
WIN-T Inc 2 2,326.5 479.9 504.0 10,796.9 14,107.3
WIN-T Inc 3 1,586.6 117.2 113.2 1,898.5 3,715.5

Army Subtotal: 62,803.0 6,964.0 5,420.4 74,969.0 150,156.4
Navy
AGM-88E AARGM 1,011.2 106.3 127.8 947.6 2,192.9
AIM-9X Blk II 531.4 224.9 279.8 3,010.5 4,046.6
CEC 3,884.1 117.8 102.8 662.1 4,766.8
CH-53K 3,832.9 475.5 573.2 24,582.1 29,463.7
CVN 78 - CVN 78 17,518.5 1,628.8 1,931.2 18,918.5 39,997.0
CVN 78 - EMALS 1,595.7 69.0 205.5 1,484.0 3,354.2
DDG 1000 19,664.3 453.7 701.8 839.4 21,659.2
DDG 51 73,564.6 2,173.0 3,079.6 15,207.0 94,024.2
E-2D AHE 8,582.5 1,347.8 1,246.4 10,489.8 21,666.5
EA-18G 10,706.5 1,881.6 62.2 218.4 12,868.7
G/ATOR 589.9 268.5 197.8 1,861.7 2,917.9
H-1 Upgrades 7,361.4 665.9 859.7 4,137.8 13,024.8
IDECM - IDECM Block 4 325.1 102.6 129.8 369.2 926.7
IDECM - IDECM Blocks 2/3 854.5 20.1 21.6 972.2 1,868.4
JPALS Inc 1A 790.0 156.2 54.9 601.4 1,602.5
JSOW - BASELINE/BLU-108 1,659.9 - - 213.7 1,873.6
JSOW - UNITARY 1,671.1 118.3 135.4 1,651.3 3,576.1
KC-130J 3,904.0 105.4 92.5 6,941.5 11,043.4
LCS 9,910.5 2,119.3 1,793.4 8,800.2 22,623.4
LHA 6 6,685.8 147.8 71.9 4,325.1 11,230.6
LPD 17 18,752.5 52.6 90.2 230.0 19,125.3
MH-60R 10,427.8 797.8 1,052.0 285.3 12,562.9
MH-60S 7,082.0 418.0 236.1 28.3 7,764.4
MIDS 2,717.9 150.1 96.6 475.2 3,439.8
MQ-4C Triton 2,863.1 454.4 475.5 11,575.4 15,368.4
MUOS 5,793.7 52.8 221.0 1,197.5 7,265.0
NMT 1,066.6 196.0 273.6 385.7 1,921.9
P-8A 16,520.4 3,726.7 2,298.8 10,523.3 33,069.2
RMS 651.1 31.8 63.4 749.0 1,495.3

Program Funding Status (TY $ in Millions)
                As of December 31, 2013 



Program Prior Years FY 2014 FY 2015 Balance of 
Program

Total

Program Funding Status (TY $ in Millions)
           As of December 31, 2013 

SM-6 2,095.7 386.9 462.2 7,195.6 10,140.4
SSC 371.7 87.5 191.0 4,063.0 4,713.2
SSN 774 54,755.7 6,660.1 6,232.9 24,899.4 92,548.1
TACTOM 4,590.8 314.9 202.6 168.6 5,276.9
Trident II Missile 35,268.3 773.1 828.5 4,801.7 41,671.6
V-22 39,787.7 1,891.8 1,652.1 11,611.7 54,943.3
VTUAV 1,004.5 25.4 94.6 2,346.3 3,470.8

Navy Subtotal: 378,393.4 28,202.4 26,138.4 186,769.5 619,503.7
Air Force
AEHF - AEHF SV 1-4 9,682.8 220.5 259.9 208.2 10,371.4
AEHF - AEHF SV 5-6 1,223.1 310.9 251.0 1,004.7 2,789.7
AMRAAM 12,480.0 480.1 457.1 7,035.1 20,452.3
AWACS Blk 40/45 Upgrade 1,697.2 128.5 163.3 683.1 2,672.1
B-2 EHF Inc 1 518.1 11.1 8.8 1.0 539.0
B61 Mod 12 LEP TKA 144.0 33.0 198.4 1,076.4 1,451.8
C-130J 9,963.5 658.3 645.7 4,502.4 15,769.9
C-5 RERP 5,755.8 1,051.6 331.5 - 7,138.9
EELV 18,979.4 1,902.3 2,090.1 44,650.6 67,622.4
F-22 Inc 3.2B Mod 642.1 135.8 226.0 565.8 1,569.7
FAB-T 2,084.8 194.6 186.9 2,353.6 4,819.9
GBS 971.8 22.8 24.7 48.5 1,067.8
GPS III 3,391.5 595.4 181.8 335.8 4,504.5
GPS OCX 2,006.1 373.1 299.8 733.4 3,412.4
HC/MC-130 Recap 5,382.4 1,133.5 662.4 7,919.0 15,097.3
JASSM - JASSM Baseline 2,447.2 147.6 145.6 123.1 2,863.5
JASSM - JASSM-ER 386.0 129.8 207.7 3,636.5 4,360.0
JDAM 5,745.4 253.0 103.9 1,127.5 7,229.8
KC-46A 3,344.4 1,808.6 2,546.9 41,760.7 49,460.6
MQ-9 Reaper 5,395.5 674.2 705.7 5,091.0 11,866.4
NAS 1,400.1 24.3 17.1 17.4 1,458.9
RQ-4A/B Global Hawk 8,133.4 139.7 244.3 612.3 9,129.7
SBIRS High - Baseline (GEO 1-4, HEO 1-2, 
and Ground)

12,238.4 407.6 352.2 574.2 13,572.4

SBIRS High - Block Buy (GEO 5-6) 794.9 360.7 318.5 1,934.3 3,408.4
SDB II 968.4 165.9 168.3 2,910.7 4,213.3
WGS 3,474.1 34.0 39.0 184.7 3,731.8

Air Force Subtotal: 119,250.4 11,396.9 10,836.6 129,090.0 270,573.9
DoD
BMDS 95,937.1 7,274.5 7,042.5 28,345.2 138,599.3
Chem Demil-ACWA 4,646.5 706.7 614.5 5,026.3 10,994.0
F-35 - F-35 Aircraft 66,851.7 6,531.5 7,310.8 249,270.1 329,964.1
F-35 - F-35 Engine 16,467.2 1,035.5 1,083.5 50,034.3 68,620.5
JLTV 555.3 134.6 229.3 30,106.7 31,025.9

DoD Subtotal: 184,457.8 15,682.8 16,280.6 362,782.6 579,203.8
Grand Total 744,904.6 62,246.1 58,676.0 753,611.1 1,619,437.8
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