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% Highlights
Significant attacks against Coalition Forces have declined in rec
weeks

I Average electrical energy production for the week of 16 - 22 Jul was
106,533 megawatt hours per day

I Oil production was over 2.5 million barrels on 21 Jul, the first time
since 08 May

I Total number of telephone subscribers in Iraq is now over 1,345,000
(including 524,000 cell phone subscribers) - 61.6% above pre-war
levels

i Over 34% of the $18.4 billion Iraq Relief and Reconstruction Fund
(IRRF) is contractually obligated
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The United Nations is assisting the Iraqi Interim Government (IIG
preparation for Jan 05 national elections

i Options for voter and political party registration are being
developed

I USAID is supporting civil society involvement in the national
elections through:

A Educating voters on broad issues of democracy, participation,
and elections

N Building capacity within local civil society organizations to
monitor the electoral process and field domestic election
observers

I Prime Minister Allawi has been visiting several Arab countries
during the last week. Discussions included: Iraqi debt relief, border
control, and security assistance

A PM Allawi attended a regional security conference in Cairo where
improved security cooperation was sought
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Governance - Developments (Cont)
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i USAID continues capacity building activities for local governmen

n Management training seminars for local government officials are
improving the delivery of essential services

I USAID continues Democracy Dialogue Activities (DDA) across Iraq

A Promotes civic participation and increases Iragisi understanding
of democratic principles and the political process
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Governance - National Transition |

Phase |

Iraqi Interim Government (lIG) Announced (Interim
and Governing Council dissolved Government)

Election Commission established

Transfer of sovereignty from CPA to IIG

National Conference convenes and selects
Interim National Council

2005

Elections for the National Assembly complete: NLT 31 Jan 05

Phase Il
(Elected Government)

Early i05 Iraqgi Transitional Government takes power

National Assembly completes draft of permanent constitution

Referendum for permanent constitution

Elections for government completed

Elected government assumes office
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Essential Services - Water and Sanitation

substantial increase in access to potable water should result as
work on a number of treatment plants and systems is completed in
the second half of 2004, including:

N Baghdadis Shark Dijlah plant will benefit 750,000 people
n Ad Diwaniyah plant will benefit more than 80,000 people
A An Najaf plant will benefit 560,000 people

N Ninawai Governorate plants will benefit 50,000 people

A Fallujah plant will benefit more than 200,000 people

i Japan is funding an $11 million UN project to help restore the
marshlands of southern Iraq, which were deliberately drained by
Saddam Hussein

n Will support sustainable development through environmentally
sound technologies, providing drinking water, sanitation and
pilot wetland restoration for the Marsh Arabs

A Part of the $1.5 billion Tokyo has pledged for postwar Iraqi
reconstruction this year
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I Total number of telephone subscribers in Iraq is now over
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1,345,000 (including 549,000 cell phone subscribers) - 61.6% above
pre-war levels
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I As of 18 Jul, there were 75,000 internet subscribers in Baghdad

A Pre-war, there was limited service, with 3,000 internet and 8,000
e-mail only accounts in 2002
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Essential Services - Food Security X,
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i Chart below shows percentage of estimated requirements for Public
Distribution System (PDS) goods from transition on 28 Jun 04
forward

. Public Distribution System Status
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Essential Services - Food Security (Cont)
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i Security has improved on major trucking routes and trucks conti
transporting grain from the Umm Qasr port to storage facilities
throughout the country

I The last two World Food Program (WFP) procured rice shipments
will arrive in Iraq by the end of Jul

n WFP will stop all food shipments to Iraq in September. The
pipeline will be reliant on Ministry of Trade procurement thereafter

I The WFP pipeline indicates possible shortfalls in the following
commodities over the course of the next three months:

N National wheat (national harvest figures are not yet available),
pulses, ghee, milk, infant formula, soap and detergent

I For the period of Jul through Sep, WFP projects 35,632 metric tons
(mt) of Oil for Food commodity arrivals, which could be augmented
by 35,000 mt of Indian wheat
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Essential Services - Health Care

'Supplemental funds are targeting construction of primary health
care clinics in every governorate and rehabilitation of 16
pediatric/maternal hospitals

A The Ministry of Health (MOH) provided a by-governorate allocation
of the 150 Primary Healthcare Clinics to be constructed

N The MOH designated 17 Maternal and Child Hospitals to be
refurbished throughout the country

N 240 Iraqgi hospitals and over 1,200 preventive health clinics are
operating

A The Minister of Health signed the task order for the $50 million
Basrah Children's Hospital, which will be a 30-50 bed state-of-the-
art children's facility

I Over 5 million children between the ages of six and 12 have been
immunized for Measles, Mumps, and Rubella

I Over 3 million children under five years of age have been vaccinated
since Jun 03
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On 15 Jul, USAID awarded a $56.4 million contract to provide techni
assistance to the Iraq Ministry of Education (MOE), includes:
A Institutional capacity building of the MOE
A Creation of model schools in each of the 81 sub-districts
A Training of primary and secondary school teachers
A Procurement of supplies and equipment for schools
A Promotes community participation in early childhood education

I With support from USAID, Iraqgi government agencies are conducting
various vocational training programs to help alleviate unemployment
and supply appropriately skilled workers

I Over 32,000 secondary school teachers and 3,000 supervisors have
been trained as part of effort to upgrade the quality of education

I Nearly 2,500 schools have been rehabilitated to date and an additional
1,200 are expected to be complete by the end of the year

A In Basrah governorate, USAID is working with the MOE to inventory
the number of schools and assess immediate rehabilitation needs
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Project and Contracting Office (PCO)

i Both the number of projects underway and number of Iraqis
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employed will jump significantly over the next few months
I The PCO has issued 183 task orders, out of a total of 250 (76%)

n These task orders cover 1,587 projects nationwide, out of a total
2,300 (69%)

i Over 33% of the $18.4 billion supplemental is contractually
obligated

n Over 56% of apportioned funds is contractually obligated

I The Accelerated Iraq Reconstruction Program (AIRP) is meeting
urgent local needs across Iraq:

n Projects cover: water and sanitation, health, education,
construction, roads, power, and telecommunications

n Over 14,500 Iraqis have been directly employed on AIRP projects

n Approximately 2,500 Iraqis employed on Sadr City landfill &
sewer projects

n Stimulates local economy and provides opportunities for local

businesses i UNCLASSIFIED
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Project and Contracting Office (PCO)
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2207 Apportioned Committed | Obligated

Report $M $M $M
Security and Law Enforcement 3,235 2,976 2,419 1,604
Electricity Sector 5,465 2,538 2,417 1,870
Oil Infrastructure 1,701 1,701 1,607 973
Justice, Public Safety, and Civil Society (less
Democracy) 1,033 825 604 316
Democracy 451 451 420 270
Education, Refugees, Human Rights, Governance 259 259 238 107
Roads, Bridges, and Construction 368 270 243 123
Health Care 786 577 524 334
Transportation and Telecommunications 500 467 385 75
Water Resources and Sanitation 4,247 892 832 516
Private Sector Development 183 135 100 47
Admin Expense (USAID, CPA Successor) 213 29 29 29
TOTAL 18,439 11,120 9,818 6,264
CONSTRUCTION
NON-CONSTRUCTION
DEMOCRACY
Total 9,818 6,264

Data as of 20 Jul
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On 21 Jul, estimated crude oil export revenue was approximately
$9.2 billion for 2004

I The New Iraqi Dinar was at 1,460 dinars per dollar on 22 Jul, and has
been stable for five months

i Irag's Finance Ministry auctioned 150 billion dinars ($103 million) of
treasury bills on 18 Jul

N This is the first step in re-establishing a local bond market and
allows free-market forces to set interest rates

N Future auctions are expected to take place every few weeks

n A result of the capacity building efforts at the Central Bank of Iraq
by Coalition advisors

i Nearly 3,000 micro-credit loans totaling over $6 million have been
made to Iraqi businesses

N Provides credit to financially viable micro and small businesses
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% Economy (Cont)
'Since the Iraq Stock Exchange opened on 24 Jun, trading volume
has grown significantly

N The exchange is open two days a week for two hours per day

N There are now 27 listed companies traded and officials are
hoping this number will grow to 120 in the next 45 days

I USAID is assisting the Iraqi Ministry of Labor and Social Affairs
(MOLSA) to develop a vocational training program that will help the
Iragi government address Iraqis high unemployment rate

I USAID is currently supporting the development of business skills
among Iraqis small and medium sized businesses

A By Fall 04, USAID will expand outreach and the number of
existing Iragi Business Centers, which provide training,
consulting, and business entrepreneurship services
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Electricity Overview
Mega Watt Hour Production
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I Due to unforeseen problems, achievement of the Jun goal has
slipped until at least Jul

I Summer maintenance program continues resulting in about 463 MW
of generation capacity offline for scheduled maintenance and 465
MW for unscheduled maintenance

Data as of 22 Jul 16 UNCLASSIFIED
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Power Production

Generation By Region
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I Record Production: 13 Jul reached Peak Generation of 5,063 MW or
109,177 MWH

Data as of 22 Jul 17 UNCLASSIFIED
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Ministry of Oil (MOO)
Goal: 2.5 MBPD
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‘I:I Production e Target ‘

I Weekly Average of 2.375 MBPD Is Below Target of 2.5 MBPD

i Long Term MOO Target (Dec 04): 2.8 - 3.0 MBPD (Pre-War Capacity)
I Pre-War Peak: 2.5 MBPD in Mar 03

I Post-War Peak: 2.595 MBPD on 16 Apr 04

N/P 18 UNCLASSIFIED




UNCLASSIFIED 27 0605 EDT Jul 04

Monthly Export: Volume & Revenue
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i Current Monthly Average: 1.536 MBPD
i Current Monthly Revenue: $1.13B
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I This weekis average production and imports are 102% of goal

I National diesel stock is 18 days

20

UNCLASSIFIED



_UNCLASSIFIED 270605 EDT Jul 04

Kerosene Production & Imports
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I This weekis average production and imports are 110% of goal
I National kerosene stock is 33 days
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Gasoline / Benzene Production & Imports

‘ — Production —= Import Target —o— Stocks ‘
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I This weekis average production and imports are 104% of goal
I National benzene stock is 14 days
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Liquefied Petroleum Gas Production & Import{X-7.
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I This weekis average production and imports are 90% of goal
I National LPG stock is 35 days
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Ministry of Interior Man, Train & Equip Statu

CURRENT STATUS
EQUIPPING
MANNING TRAINING WEAPONS VEHICLES COMMS BODY ARMOR
NOT IN
FORCE | COMPONENT | REQID oH | TRNiD | TRNG REQID | OMH | REQD
';\QZQ' POLICE 89,369 | 88,352 | 55262 | 3,402 136,054 | 82,403 | 14,895
cIvIL
IRAQI INTERVENTION | 4,800 0 0
POLICE | FORCE
EMERGENCY
RESPONSE 270 0 116
UNIT
DEPT OF BORDER
Dot 20,420 | 18,248 0 25 18,223 | 17,153
FACILITIES PROTECTION
AL 73,002 | 73,992 0 0 73,002 | 49,500
TOTAL 188,851 | 180,748 | 55262 | 3,543 | 121,043 | 215217

. 50 % OR LESS OF REQUIREMENT

|:| 51-84 % OF REQUIREMENT
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Ministry of Defense Man, Train & Equip Status

CURRENT STATUS
EQUIPPING
MANNING TRAINING WEAPONS VEHICLES COMMS BODY ARMOR
NOT IN REQi
FORCE | COMPONENT | REQID | OMH TRNiD TRNG TRNID | REQID | oM D REQID | oH | REQD | OMH
ARMY 27,000 - 0 6,073 - 18,900 | 15432 | 1,980 3,506 27,000
NATIONAL 41,088 | 37,371 0 2,193 35178 | 42,576 | 36,055 | 1,311 6,963 41,088
GUARD
ARMY INTERVENTION
PORGE 6,584 0 1,361 1,798 6,584
SPECIAL OPS
P ORGE 1,502 0 54 1,148 1,502 515
AIR FORCE 502 0 30 21 502 0
COASTAL DEFENSE
oRoE 409 307 0 120 156 409
TOTAL 77,175 | 49,043 0 9,831 13,682 77,175
TRAINED AND EQUIPPED FORECAST
. 50 % OR LESS OF REQUIREMENT -
|:| 51-84 % OF REQUIREMENT
80% ING
85-100 % OF REQUIREMENT .
aon ARMY
20% ‘_/
Ty s s 3 s g 8 8 8 8 8 8
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Security - Developments
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i Al Kasik Military Base in Mosul is complete and was handed over to
the New Iraqi Army on 21 Jul

A The military base houses 3,500 Iraqi Armed Service soldiers and
will have a capacity in excess of 7,000 in months to come

I The Iraqg Intervention Force (lIF) is being established, trained and
equipped for urban counterinsurgency operations

A The initial lIF battalion deployed into Baghdad at the end of Jun
i All three battalions of the first IIF brigade will be ready by end of

Jul

I On 08 Jul, 39 of 45 battalions of the Iraqi National Guard (ING) were
manned above 75% strength

A Conducting joint patrols throughout Iraq with Coalition and Iraqi
Police forces

A Focus on equipping, training, and reconstituting the force
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Security - Developments (Cont)

x A total of 5,891 new IPS recruits completed academy training

N Five classes (over 3,898 students) graduated from the Jordan
Academy

N Four classes (1,993 students) graduated from the Baghdad
Public Safety Academy

I Coalition advisors are providing professional development training
for IPS officers. The number of IPS graduates from these courses:

A Basic Criminal Investigation 165 (target 1,200)
A Criminal Intelligence Course 91 (target 120)
N Emergency Response 40

n Dignitary Protection 169

n Mid-level Management 63 (target 300)
N Executive Leadership Course 55 (target 300)
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Security - Developments (Cont)
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I Chart below shows significant insurgent activities in Iraq to 10 Jul

A Includes attacks using improvised explosive devices (IEDs), vehicle-
borne IEDs, mortars, rocket propelled grenades (RPG), and improvised

rockets

A There appears to be a trend of decreasing acts against the Coalition
that has become more pronounced since the transition to the Iraqi

Interim Government
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Countries with forces in Iraq
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TOTAL ~22K

Albania
Australia
Azerbaijan
Bulgaria
Czech Rep
Denmark
El Salvador
Estonia
Georgia
Hungary
Italy

Japan
Kazakhstan
Korea
Latvia

Data as of 23 Jul 04

Lithuania
Macedonia
Mongolia
Netherlands
New Zealand
Norway
Poland
Portugal
Romania
Singapore
Slovakia
Thailand
Tonga
Ukraine

UK
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) Stability Contributors - OIF

Countries considering decision
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to provide forces for Iraq

4

TOTAL TBD

34 Countries

Potentially Supporting
Iraqgi Stability and
Humanitarian Relief
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